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I. SYSTEM DESCRIPTION

ROLAND is an European-designed All Weather Short Range Air
Defense System (AW-SHORADS) that is now in production in the Uni-
ted States, France, and Germany. The ROLAND fire unit is a self-
contained module consisting of a surveillance radar, a track
radar, an Identification Friend or Foe (IFF) unit, a computer, an
optical sight, two automatic reload launchers, and two storage
magazines (see Figure Jl). Ten missiles are carried on the fire
unit: two on launchers ready for firing, and eight in the maga-
zines for automatic reloading. Originally scheduled to be
mounted on the X975 tracked vehicle (derivative of the M109 155mm
Howitzer carriage), ROLAND fire units are now planned for mount-
ing on a 5-ton truck as shown in Figure J2. The fire unit module
can be operated from the carrier vehicle or be dismounted and
provide an air defense capability independent of the carrier
vehicle. The fire unit modules (palletized) can be airlifted by
CH-47D and CH-53E helicopters and are air transportable by C-130
(intra-theater) an C-141 (inter-theater).

The US ROLAND missile is command-to-line-of-sight guided.
It employs boost-sustain operations, both contact and proximity
fuzing, and a 13.21b. multiple line focused fragment warhead.
The missile is packaged as a round of ammunition and is fired
from its launch tube (wooden round concept).

US ROLAND can provide low altitude air defense in the Army
Corps or Division areas. It is capable of either mobile opera-
tion with search on-the-move capability or stationary defense of
fixed assets. Original plans for production of 194 fire units
for four corps ROLAND battalions have been systematically reduced
so that current procurement calls for one battalion of 27 fire
units to be used in support of the Rapid Deployment Force.

The maintenance concept consists of three levels of field
maintenance equipment: Built-in-Test Equipment (BITE) used to
perform operator maintenance; Organizational Maintenance Test Set
(OMTS) used to perform organizational maintenance and to provide
contact team maintenance support, and; Field Maintenance Test Set
(FMTS) for direct support maintenance. System items not repair-
able at one of these levels will be evacuated to depot for re-
pair.

Because ROLAND was a foreign developed system (France and
Germany), schedule and technical risks associated with the clear
weather version were considered to be moderate -- the problems
would be solved before the U.S. was ready to produce the system.
However, development of the track radar for the all-weather ver-
sion ROLAND II (US ROLAND) had a higher technical risk.
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II. PROGRAM SUMMARY

A. Background

The US ROLAND program evolved from earlier attempts to deve-
lop an All-Weather, Short Range Air Defense capability (AW-
SHORAD) .l Upon termination of the MAULER program, the European
nations, still convinced that a valid requirement existed, began
development of their own capability. The British RAPIER program
was accelerated, the Union of South Africa began development of
the CROTALE system, and the French and German governments agreed
to jointly develop ROLAND.

In the U.S., upon the termination of MAULER, the CHAPARRAL, a
clear-day-only system, became the Army's crew served, low-alti-
tude air defense missile system. The first unit was activated in
May 1969. Meanwhile, effort on the AW-SHORAD technology
virtually ceased. A 1969 Request for Proposal for a new SHORADS
concept resulted in no new technology predictions from U.S.
industry.

During the period from June 1971 through April 1973, the U.S.
Army evaluated RAPIER and ROLAND and found that each system gen-
erally satisfied the Army's AW-SHORAD requirements.

In March 1973, a special study group was formed by the Army
to resolve difficulties with an earlier study and verify or
refute the need for an AW-SHORAD system. The study, completed in
August 1973 and subsequently approved by DA, found that an AW
requirement existed in the Army Corps area (the division role was
later added following a 1975 air defense study).

Anticipating the possible need for the U.S. procurement of a
foreign air defense system, the Commanding General (CG) of the
U.S. Army Missile Command (MICOM) directed the formulation of a
MICOM AW-SHORAD System Procurement Task Force in August 1973.2 In
September, DA directed the formation of a DA AW-SHORAD System
Task Force to prepare a Required Operational Capability (ROC) and
a Development Concept Paper (DCP). The ROC was approved by DA on
November 13, 1973. The SHORADS Management Office (Provisional)
was established at MICOM on December 7, 1973. On February 5,
1974, the office was redesignated as the Office of the Project
Manager, SHORADS. On the same day, the DCP was presented to the

lrhe MAULER Program was terminated on July 19, 1965, by the
Secretary of Defense after 8 years of effort due to
"requirements growth".

21t was becoming apparent that pressure was building for a
foreign system procurement.

RLdinie Saem e aman o
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DSARC I/II. The DCP was approved on April 23, 1974.3

The RFP was released on July 26, 1974, to 21 sources. Pro-
posals were received from four contractors on September 12, 1974,
each proposing a different system:

Hughes Aircraft Company (ROLAND II)
Philco-Ford (AW-CHAPARRAL)

Rockwell International (CROTALE)
United Aircraft (RAPIER)

0000

Source selection activities continued through December 1974,
followed by an OSD review and Secretary of Defense 2  ~roval on
January 8, 1975, of the ROLAND II system selection. ..e contract
was awarded on January 9. 1975.

On July 7, 1975, the SHORADS name was officially 1anged to
U.S. ROLAND by the U.S. ROLAND Project Office Charte

B. US ROLAND Program

Acquisition strategy for U.S. ROLAND is shown in Figure J3.
The U.S. ROLAND Project contr-.cted in January 1975 for a 64 month
$226M Technology Transfer, Fabrication, and Test (TTF&T) Phase
which would lead to an AS RZ/DSARC III production decision. The
strateqgy was influenced by the high level of interest and visibi-
lity of the program. It presented the Army's first attempt (and
only the second attempt in DoD -- the U.S. Navy had an unsuccess-
ful experience with a Swiss radar) to transfer the technology of
a major sophisticated weapon system from Europe to the U.S..

Identified program costs consisted of the TTF&T Phase (R&D)
costs and Produce-to-Unit-Production-Costs (PTUPC). The TTF&T
cost was negotiated at $226M, a figure that was not accepted by
Congress or OSD and ultimately underwent many changes, resulting
in a May 1975 contract modification for a 54 month/$177M TTF&T
Phase. The PTUPC was not directed by the ASARC/DSARC process but
the project office predicted a cost of $6.084M per fire unit in
FY75S$.

Figure J4 presents a chronology of the events leading to the
initiation of the US ROLAND TTF&T Phase.

&
b
b
[
3The delay between the February 5 DSARC I/II and the April 23
DCP approval is explained later.
|
E 4source: U.S. ROLAND Project Office Historical Report, Vol.
11, December 1, 1976.
?
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III. PROGRAM EVOLUTION

A. ASARC/DSARC I/11 - Program Initiation

The ASARC I/II was held on November 16, 1973, to decide if
the Army should recommend to the DSARC that, for the defense of
the Corps area, an all-weather SHORADS system be introduced into
development. Discussion included variations in the degree of
maturity of the foreign candidate systems; the duration of LRIP
based on the time required to include all the engineering fixes
in the production package; the utility of DT/OT II in view of the
fact that the foreign produced hardware had already undergone ex-
tensive engineering tests overseas and, in addition, had also
been tested in the US; recognition of the pressures for present-
ing a shorter program; and finally, affordability. At the com-
pletion of the discussion, the Chairman and the Under Secretary
of the Army concluded that, for the Corps area air defense, the
Army would investigate the acquisition of an all-weather SHORAD
missile system through formal solicitation of U.S. licensees for
three foreign systems, without preclusion of U.S. industry bid-~
ding, utilizing an "on shore" development and production program
in which DT/OT 1I is accomplished on U.S. produced hardware.
Also, changes to the foreign produced system would be limited to
those absolutely necessary in order to meet user imposed require-
ments, and the test program would be structured to permit con-
current and joint testing. The ASARC I/II attendance list is
shown in Figure J5. A later, reduced membership meeting was held
to consider PM proposed schedule options as requested by the
ASARC Chairman.

The DSARC I/I1I1 was held on February 5, 1974, to review the
SHORAD DCP #95. The DSARC attendees are listed in Figure J6.

On April 23, 1974, the DepSecDef advised the Secretary of the
Army of his approval of Alternative III in the SHORAD DCP No. 95,
Revision A, and release of the RFP. His guidance to the Army
included requirements that costs (both TTF&T and production)
should be a major criterion in source selection and that a plan
for participation in a cooperative test effort should be pre-
sented at the next OSD review.

Following release of the SHORADS RFP and the source selection
process, the Army's selection of the U.S. ROLAND system was re-
viewed and approved by OSD on January 8, 1975. The TTF&T contract
was let on January 9, 1975.

Shortly after this date, the Chairman of the House Subcommit-
tee on R&D wrote to the SecDef expressing Congressional concern
with the length of the TTF&T Phase and their perceived threat of
Americanization of the ROLAND system.

As a result, a special ROLAND Program review by the DDR&E was
held on April 15, 1975. At this review a TTF&T Phase schedule

PO R G Gy PR L a -~ P S
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Chairman:
GEN Fred C. Weyand, VCSA

Attendees:
GEN Henry Miley, CDR USAMC
Honorable Hadlai A. Hull, ASA(FM)

Honorable Norman R. Augustine, ASA(R&D)

Mr. Eugene E. Berg, ASA(I&L) Designee
LTG John R. Deane, Jr., CRD )
LTG E.H. Almquist, Jr., ACSFOR

LTG Donald H. Cowles, DCSOPS

LTG Edward M. Flanagan, Jr., COA

LTG James G. Kalergis, AVCSA

Dr. Wilbur B. Payne, DUSA(OR)

Mr. Robert W. Berry, GC

MG G.J. LeVan, TRADOC

MG Peter G. Olenchuk, ODCSLOG

Observers:

Honorable Herman R. Staudt, USofA
Mr. Richard J. Trainor, OAVCSA
BG William J. Kennedy, OACSC-E

Presenters:

SHORAD Task Force Director:
SHORAD PM Designee:

SAM-D Program Status & Alternatives:
SAM-D Review and Analysis:

Executive Secretary:

LTC John L. Ballantyne, III1, OAVCSA

FIGURE J5

Attendance List

COL Shaw
COL MaGill

BG Means
Mr. Augustine

SHORAD ASARC I/II Meeting
November 16, 1973
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ATSD

H Gaffney

O(ASD(C))

D. Brazier
J. Dietz
R. Jackson

DPASE

L. Sullivan

A. Cutchis
L/Col. F. Fitts
E. Pyatt

CAIG

M. Margolis
R. Starsman

ARMY

H. Staudt U/Sec Army

Gen. F. Weyand VC/S

N. Augustine ASA(R&D)
Gen. H. Miley AMC

B/Gen. F. Clarke TRADOC
L/Gen. J. Deane CRD
L/Gen. E. Almquist ACSFOR
M/Gen. H. Cooksey DCRD

B/Gen. E. Hirsch Dir, AD(OACSFOR)

Dr. W. Payne D/USEC
R. Trainor OCS
A. Colub (SCIENT Advisor)

EXECUTIVE SECRETARY

E. J. Nucci

ODDR&E

Dr. M. Currie
(Chairman)

D. Heebner

L/Gen. R. Coffin

D. Fredericksen

T. Kotonias

G. Sutherland

R. Basil

B/Gen. C. Spence

Dr. C. Cook

JCS-(J=5)
Capt. F. Watson

Col. J. McGurk

O(ASD(I&L))

H. Witt

J. Malloy

B/Gen. F. Trogdon
M. Eyler

ODDR&E(T&E)

L/Gen. A. Starbird
Col. J. Barron

BRIEFERS

Col. D. Shaw (T.F.

Col. H. MaGill pP/M
Designee

Maj. R. Bohls

L/Col. R. Mathis

FIGURE J6

Attendance

SHORAD - DSARC Review
February 5, 1974

J-10




reduction was forced on the Army and the DCP was revised accord-
ingly. The SecDef had already replied on March 6, 1975, to the
Congressional inquiry stating that a U.S./European ROLAND
Coordinating Organization and a Joint ROLAND Control Committee
would be established, the TTF&T Phase would be reduced to 57
months with further reduction possible, and there would be a
standard missile for the U.S. and European ROLAND systems.

On May 7, 1975, the DDR&E, in a memorandum referencing the
April 15 review, stated that the differences between the European
and U.S. ROLAND II equipment must be kept to a minimum and inter-
changeability be maximized; tests should be planned with U.S. and
European produced hardware to demonstrate interchangeability; and
1 a matrix should be established including all U.S. and European
flight tests planned to provide data supporting the U.S. produc-
" tion decision. He also concurred with the Army's recommendation,
{ for planning purposes, that it should proceed with a 54 month
- program structured so that the 54 months could be reduced, con-
¢ tingent on the success of the flight test program.
|

B. Special ASARC - October-December 1975 - Cost and Schedule
" 4 Problems

In May 1975, only three months into the TTF&T Phase, Hughes
announced that they anticipated a $40M contract cost growth and a
seven month slip in schedule. Hughes was given six weeks to "get
their act together®™, but no progress was made. In August, DA was
informed of the anticipated cost and schedule overruns. These
were particularly serious at this time because OSD had only
recently talked the Army into a $177M TTF&T Phase and a 54 month
schedule.

The Hughes problems developed from both the contractor and
the U.S. Government making several invalid assumptions:

o The European drawing indenture system was equivalent
to the U.S. system;

o European manufacturing processes could be easily
¥ replicated by U.S. industry;

o Drawing translations would be easier;
0 The European design was more mature than it actually

was -- particularly the track radar necessary for the
( all-weather capability;

VYT VT WY

o Test equipment was available.

)

T

In short, the contractor and the U.S. Government significant-
ly underestimated the complexity of the transrfer effort.

v

The projected cost and schedule growth triggered a series of
special Army reviews and meetings to determine a program struc-
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ture for system development. A Special ASARC was held on October
17, 1975, to consider schedule alternatives. One of its actions
was to reduce the level of effort to $2.5M/month, to be provided
on a month-to-month basis, until the issues were resolved and the
European base-design had stabilized. Estimated TTF&T phase
costs had increased to $249.5M and the time to IOC increased to
74 months, figures which OSD was reluctant to accept.

A DDR&E memorandum to the ASA(R&D) on November 21, 1975,
indicated that OSD had reviewed the ROLAND program following the
Army's Special ASARC in October. 1In addition to objecting to the
Army's procurement decision because it was contrary to the April
1975 DSARC decision, the DDR&E instructed the Army to examine
ways to increase the program funding for the following four
months -- to $3.5 - SM per month for more efficient accomplish-
ment of the tasks required. During the four-month effort, the
Army and the contractor were to carry out a program review to
identify ways to reduce both cost and time for completion of the
program as close to the original funding and schedule as possi-
ble, and at the conclusion of the review the Army was to make
recommendations on modifications of the program. The DDR&E also
specified that the missile will be required to have international
interchangeability (I2). Additional elements of the system would
be made interchangeable where it was economically and operation-
ally sensible. (This guidance upset the French and Germans who
expected more I2 than just the missile.) Finally, the DDR&E
stated that the Army's intent to use the GOER vehicle as the
ROLAND transporter would be subject to further discussion and
review between the Army and O0OSD.

During the period between December 1975 and September 1976,
the Army held several reviews and there were a series of meetings
of Army and OSD principals regarding ways to restructure the
ROLAND Program. Options considered included the following:

o Continue on present program - all U.S. for TTF&T and
production;

o Buy selected subassemblies in Europe for TTF&T, establish
U.S. source for production;

o Buy all systems, except GFE, in Europe for TTF&T and pro-
duction;

o Buy whole system in Europe.

NOTE: It was the position of the DDR&E that termination of the
ROLAND contract was not a viable option.

Based on its own reviews and the OSD guidance, the Army

structured a program that it hoped would meet the various Con-
gressional and OSD requirements.

J-12
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C. Special ASARC/DSARC September 1976 Approval of Program
Restructuring

In July 1976, a DA SHORAD-Alternatives Task Force (TF) was
convened to evaluate alternative system candidates and the course
of action to meet the AW-SHORAD requirement if the ROLAND program
was terminated. The TF results were to be presented at a pre-
ASARC to the ASARC scheduled for September 1976. 1In addition to
the DA staff, the TF included membership from TRADOC, DARCOM, and
MICOM.

The ROLAND Special ASARC/DSARC "Tasker" was published on
August 12, 1976, announcing the September 16, 1976, Special ASARC
and the September 21, Special DSARC. The purpose of the review
was to decide whether to approve a restructured ROLAND program or
to give guidance on an alternative course of action if the
restructured program is not approved. Principal information
needs of the ASARC were described as schedule, funding, and risk
aspects of the restructured program and the alternatives thereto.
(Portions of the tasking memorandum are provided in Attachment A
of this Appendix).

Because of the importance of the ROLAND ASARC and DSARC and
the broad Congressional implications, the Under Secretary of the
Army was invited to attend the review.

No decision was rendered at the September 20, 1976, Special
ASARC. Instead, the ASARC Secretary was tasked to compile
alternatives and to solicit the choices of each ASARC principal.
The results were provided to the VCSA at a second (reduced
membership) meeting on September 23, 1976. After reviewing the
comments of the ASARC principals and considering new information
on costs, guidance from the VCSA and the Under Secretary of the
Army included a recommendation to present DSARC with Alternative
A (17 battery corps buy).

Lists of ASARC attendees for the September 20 and 23 reviews
are provided in Figures J7 and J8, respectively.

On September 10, 1976, the DDR&E informed the Army that the
Special DSARC would be held on September 24. The proposed agenda
included the Army's description of the current program status and
the recommended restructuring including resultant milestones,
development equipment quantities, and costs; a brief by the
D/DDR&E(T&E) on the adequacy of the test plan for the restruc-
tured program; and a CAIG evaluation of Army cost estimates.
Attendees at the September 24, 1976, Special DSARC are listed in
Figure J9.

On December 22, 1976, the Deputy Secretary of Defense

approved, with modifications, the restructured program as pre-
sented to the DSARC Principles. The modifications included:
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Mr. Augustine, USofA
GEN Kerwin, VCSA

GEN Deane, GC DARCOM
Mr. Brownman, ASA(I&L)
LTG Fuson, DCSLOG

LTG Cooksey, DCSRDA
Dr. Emerson, OASA(R&D)
Dr. Willard, ODUSA(OR)
Mr. Kearney, OGC

Mr. Trainor, ODCSRDA
Mr. Sherick, DCOA

MG Meyer, ADCSOPS

MG McGiffert, D, PA&E
MG Lewis, ODCSOPS

MG Keith, ODCSRDA

MG Lunn, CG, ADC

MG Peixotto, ODCSRDA
BG Burdeshaw, TRADOC
Mr. Hollis, OTEA

MG Rachmeler, OASA(I&L)
Dr. Honig, ODCSRDA

BG Donovan, OCLL

BG Hirsch, ODCSOPS

BG Ragano, PM ROLAND

Mr.
Mr.
COL
COL
COL
COL
COL
Mr.
LTC
LTC
LTC
LTC
Mr.
Mr.
Mr.
MAJ
MAJ
MAJ
MAJ
MAJ

MAJ

FIGURE J7
Attendance List

ROLAND Special ASARC
September 20, 1976
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Thomas, OASA(R&D)
Barnwell, ODCSLOG
DeMoss, ADC
Maloney, DARCOM
Austin, OTEA
Waible, ODCSRDA
Falter, ODCSOPS
Gibson, 0OCOA
Harrison, OUSA
Tedeschi, ODCSRDA
Fedorochko, ODCSRDA
Pryor, OASA(FM)
Frampton, PMO

Sims, PMO

Lang, PMO

Reed, ODCSRDA
Nowland, OSA
Kellerhalls, TRADOC
Vernon, OACSI
Garner, ODCSOPS

Rodgers, ODAS
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Mr. Augqustine, USofA
GEN Kerwin, VCSA

GEN Deane, CG, DARCOM
Mr. Miller, ASA(R&D)
LTG Cooksey, DCSRDA
LTG Camm, DCG, TRADOC
Mr. Trainor,- ODCSRDA
Mr. Greiner, DASA(I&L)
Mr. Hardison, DUSA(OR)
Mr. Sherick, D, CcoA
Mr. Ablard, GC

Mr. Hobbs, D, ASA(FM)
MG Lewis, ODCSOPS

MG David, ADCSLOG

MG Lunn, CG, ADC & School
BG Donovan, OCLL

BG Ragano, PM ROLAND
COL Compton, PA&E
LTC(P) Tedeschi, ASARC Secy
MAJ (P) Reed, DASC

MAJ Nowland, OSA

FIGURE J8
Attendee List
ROLAND Special ASARC
September 23, 1976
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ODDR&E OASD(C)
Dr. M. Currie F. Wacker
R.E. Berry C. Cardiff
G. Sutherland N. Eaton

C. McKinley
BG F. Palermo
T. Kotonias

DD(T&E) CAIG
LTG W.E. Lotz M. Margolis
BG C.E. Graves Maj J. Holeman

Col W.E. Buckon

ARMY

N. Augustine, UndSecArmy

Gen W. Kerwin, VCS

Gen J. Deane, CG, DARCOM

E. Miller, ASA(R&D)

LTG H. Cooksey, DCSRDA

LTG F. Camm, DCG, TRADOC

J. Sherick, Dep Compt

R. Trainor, D,SRAO

MG E. Meyer, ADCSOPS

MG R. Lunn, CG, AD Cnt & Sch
BG F. Ragano, PM ROLAND

Mr. Frampton, Ofc of PM ROLAND
Maj L. Residori

Maj E. Vernon

Projectionist Booth

Maj Byron Reed

FIGURE J9
Attendance List

ROLAND DSARC
September 24, 1976
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OASD(I&L) OPD&E

F. Shrontz T. Christie
J. Gansler J. Finsterle
M. Eyler A. Cutchis

L/Col. J. Akridge

JCS OASD(I)

BG R. Winger Dr. T. Curry
Col J. McGurk

DSMC

Maj J. Salvitti
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o The total RDT&E(TTF&T) program would be budgeted at $265M
escalated dollars.® The PM should plan a $249M program
effort with an additional $16M management reserve
programmed for RDT&E cost risks.

0 Total procurement program would be budgeted at about $1.5B
for the approved requirement for rear area vital targets
and corps defense.

o A fully funded ROLAND procurement plan should be struc-
tured and properly financed in the FY78/79 budget sub-
mission.

o Base plan on a DSARC III to be scheduled in April 1978.

Nearly twenty one months had elapsed since the first indica-
tions of cost and schedule problems in the TTF&T Phase and re-
ceipt of the DepSecDef approval to proceed with the restructured
program. During this interval considerable progress had been
made in the ROLAND program, progress that encouraged the princi-
pals to recommend its continuation. Examples of these accom-
plishments were:

o Drawing releases reached the 99% point;
o A complete U.S. missile had been built;

o Most of the fire unit components were at an advanced
stage of completion;

o Technology transfer problems had largely been solved.

In addition, the Army felt that it had a solid management
team in charge and that there were no alternative programs more
attractive than the restructured ROLAND program for meeting the
SHORAD requirement.

It took seven special reviews egquivalent to ASARC/DSARC
reviews, in addition to numerous high level discussions and
briefings, to obtain 0OSD approval of the restructured program.

D. Special ASARC/0OSD Review - May 1978, IPF Funding

The DSARC III, originally scheduled for April 1978, was re-
scheduled to about September 1978 due to delays in the joint test
program. An OSD Review was scheduled for April 1978 to consider
IPF funding. In a November 1977 message, DA initiated the
preparations for the April Review and the ASARC/DSARC III. The
schedule of significant events for the 0OSD Review and ASARC/DSARC
I1I was as follows:

5 Congress had established a not-to-exceed requirement of $265M.
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Convene ROLAND AD HOC Working Group
MSRS Meeting

ASARC Prelim Review

Special ASARC

December 14, 1977
February 21, 1978
March 14, 1978
April 8, 1978

OSD Review April 27, 1978
ASARC III Prelim Review August 2, 1978
ASARC III August 24, 1978
DSARC III September 28, 1978

Prior to the convening of the ROLAND AD HOC Working Group, DA
personnel discussed with OSD the purpose and scope of the April
1978 Review. ODDR&E personnel provided the following guidance:

o The DSARC principals are expected to attend.

o Update 0OSD on the current status of the US ROLAND program

-- to include domestic and international aspects as well
as doctrine and use.

o Provide Army obligation authority for $55M Initial Pro-
duction Pacility Funds.

o Discuss areas of 0OSD concern that have surfaced over the
past year -- particularly those of interest to the ASD
(PA&E).

o0 Present status of ROLAND, ROLAND support equipment, and
ROLAND parts that are currently tied up in the inter-
national disagreements.

o Present status of ROLAND international agreements.

o ROLAND schedule -- to include costs, testing, potential
slippage, etc.

o0 ROLAND use.

o ROLAND and how it fits into the AD family and how it ties
into the current AD Mix Study.

o ROLAND Command and Control and how it will use the TSQ-73
system.

o Discuss plan for increased armor for ROLAND.
o ROLAND survivability.

0 Present anti-ARM test program for ROLAND (where, what,
when, by whom, how, duration, expectations, cost, etc.).

After hearing all of the topics proposed by the 0OSD staff

for the April Review, the DA personnel were convinced that the
Army had to be very careful with the review and that a Special
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ASARC would be necessary in order to see that everything is
covered before the 0SD Revision.®

On January 12, 1978, subsequent to the DA/0OSD staff meeting,
ODDR&E sent a memorandum to the ASA(RDA) stating that the purpose
of the 0SD review was to evalvate the progress of the program
prior to the Army commitment oir IPF funds planned for May 1978.
Main areas of concern to be covered were the recent DT/OT
results, program schedule, expenditures, and cost to complete.

As a result of the Review, 0SD would concur or nonconcur in the
commi tment of IPF monies and would provide guidance on the agenda
for DSARC III scheduled for late FY 1978.

The review dates slipped and the Army ROLAND Preliminary
Review was held on May 8, 1978, the Special ASARC on May 11, and
the OSD Program Review on May 31.

At the May 8 Preliminary Review, the proposed Army presenta-
tion to the 0SD was reviewed and several actions were taken to
cover expected areas of 0SD concern. At the May 11 Special
ASARC, the VCSA approved the PMs recommendation. The list of
attendees is shown in Figure J10.

The 0OSD Program Review held on May 31, 1978, resulted in an
Under Secretary of Defense June 3, 1978, memorandum to the ASA
(RD&A) that approved the Army's plan for obligation of FY 1978
IPF and ES funds. The Under Secretary commented that the ROLAND
Program properly reflected past OSD guidance and that the PM had
presented a well integrated plan.

However, several requirements were included in the memo-
randum. One required the Army to modify its test program as
briefed at the review, a second involved the DSARC III COEA
structure with respect to alternatives to ROLAND, and the third
was concerned with alternative support concepts, particularly for
the European theater, to be presented to the OASD(MRA&L) prior to
the DSARC III.

E. ASARC/DSARC III, Production Decision

The next ROLAND Program reviews, ASARC/DSARC III, were
originally scheduled for mid-1978 as discussed in Section III,
Part D of this report. However, the dates were changed to
September 1978 due to delays in joint testing. The schedule
slipped again when OT had not started until late fall and the
test report was not expected to be available until early 1979.

In 1978, the PMO had outlined a detailed schedule that would
lead to the ASARC/DSARC III and a ROLAND production decision.

6 MFR, Subject, ROLAND, DAMA-RAC, December 6, 1977.
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DARCOM

TRADOC

ASA(RDS)
ASA(IL&FM)

DCSRDA

DCSOPS

DCSLOG
DUSA (OR)
PA&E

GC

COA

DCSPER
ACSI
OCLL
DAS
ADAS
DAIRO
SRAO

OTEA

PM, ROLAND

GEN Guthrie
LTG Baer

MG Means

MG Koehler
COL Hunter
Mr. Clark
Dr. Dierre
Mr. Thomas
Mr. Gibbs
Mr. Russ

LTG Keith

BG Shea

BG Wagner
COL Waible
LTC Wharton
MAJ Smith

MG Wickham
COL Bodine
Mr. Riente
LTC McLeod
BG Nord

Mr. Hardison
Mr. Hamilton
LTC Chen
Mrs. Volner
Mr. Nissel
Mr. Gamboa
LTG West

Mr. McIntosh
MG Long

COL Churchill
BG Maurer
LTG McGiffert
LTC Hadjis
BG Cockerham
Dr. Trainor
LTC Moore
MAJ Lind

Mr. Hollis
LTC McGarry
BG Ragano
Mr. Harris
Mr. Williams
Mr. Sims

Mr. Lawrence
LTC Lee

FIGURE J10
Attendees

ROLAND Special ASARC
May 11, 1978
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Revisions were made as the ASARC/DSARC III dates changed. The
schedule shown in Figure Jll is the final iteration. ASARC/DSARC
III Issues are listed in Figure Jl2 (These were issues that were
anticipated by the Army).

A preliminary review was held by the Army on April 13, 1979.
The attendees are listed in Figure J13. Guidance concerning the
priefings to be presented to the ASARC was provided. A major
requirement was that ODCSOPS present a briefing addressing the
impact on RSI of alternative ASARC decisions to produce, ter-
minate, or delay the ROLAND program.

The ASARC met on April 24, and concluded that the U.S.
ROLAND system should enter production. The ASARC also confirmed
that the stated requirement for a SHORADS against which the U.S.
ROLAND system was developed, remains valid. Attendees are listed
in Figure Jl4.

DSARC I1I was held on May 31, 1979. Attendees are listed in
Figure J15. The Army knew the answer when the DSARC review
ended. The SDDM was published on June 6, 1979: it contained no
surprises. The SecDef granted approval to the Army to enter into
the FY79 and FY80 low-rate production program as presented to the
DSARC. He also stated that the ROLAND acquisition cost esti-
mates, current progress, and performance were satisfactory for
limited production. The SDDM regquired that the Army present to
OSD (MRA&L) within 120 days the ROLAND support concepts and,
within 45 days, a TEMP detailing the reliability program would be
submitted to the Director, Test and Evaluation. Finally, a DSARC
ITIIB would be required before ROLAND could enter full production.

The Army had received the desired production decision, but
not without a great deal of effort and in spite of a lack of
support for ROLAND from some elements of the Army. The program
office had worked hard to satisfy everyone before the DSARC met.
The PM made an estimated 30 ASARC/DSARC oriented trips to Wash-
ington as part of his effort to "get every one lined up ahead of
time". The Chief, Technical Management Division, stated that he
spent 13 weeks in Washington. His staff spent 60-70% of their
effort for 13 weeks, weekends included. At the program manage-
ment office, 3 personnel worked full-time for six months in order
to orchestrate the DSARC preparations--nearly everyone else in
the office was involved to some extent in the DSARC review.

*

Army support for ROLAND was not unaminous. Both DARCOM and
TRADOC had periods of supporting and periods of not supporting
ROLAND. At the Special ASARC in September 1976, three princi-
pals, including the DARCOM CG, voted to terminate the program.
At the April 1979 ASARC III, CG TRADOC, arguing that ROLAND was
not cost effective, voted to terminate the program.7 In spite

7 TRADOC had manpower and training problems once it was decided
that HAWK would not be removed from the AD family.
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ASARC/DSARC 1ll SCHEDULE
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MAJOR MILESTONES
ASARC/DSARC W
COORDINATION
COST DATA
OESIGN TESY
& ANALYSIS
LOGISTICS
PROCUREMENT

FIGURE J-11
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RSI Implications
Adequacy of TDP for Production

HAWK - ROLAND RFI1

Capability Against Helicopters

ROLSIM Vvalidation

Have Critical ROC Performance Requirements Been Met?
Human Factor Engineering Briefing

HFE Analysis Paper

Internal Fire Unit Communications

Plans/Results of Production Readiness Review

Does the US ROLAND Warrant Immediate Fielding?

BCE

Cost/Risk Analysis

COEA

IPCE

PTUPC Status

DCP (Coordination)

MSRS

Technical Schedule and Cost Risk Analyses
GAO/DAS I1Issues

Approval of Army Procurement Plan
Plans for Negotiation and Award of LRP Contract

Completion of Plans for Training Logistics Support
Joint Logistics Acceptable to FR/GE/US

BOIP II (Final)

ILS Assessment Paper (Issues)

Classroom Trainer

Materiel Fielding Plan

Type Classification for LP

Is Personnel Data from QQPRI & BOIP Adequate?

Have Total System Support Requirements Been Identified?
Have Units/Personnel that ROLAND will Replace Been Identified?
Identify Alternative Support Concepts for European Theater

Environmental Test Results
Flight Test Results
Reliability

System Performance vs Requirements in the ROC, DCP, MSRS

Plans for Confirmatory Tests
CPT 11 Approval
EPR Status

Has Test Program been Modified in Accordance with USDRE

5 Jun 78 Memo?
Is RAM Data Credible?

FIGURE J12

ASARC/DSARC III Issues
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OASA(RDA)
Mr. Stohlman
COL Hannon

OASA(ILFM)

Mr. Russ
COL O'Quinn

ODUSA (OR)
Mr. Hardison
Dr. Willard

0GC
MAJ Gamboa

DARCOM

Dr. Haley

BG(P) Sheridan

BG Lax, (PM)

COL Huggins

Mr. Harris (PMO)
Mr. Williams (PMO)
Mr. Sims (PMO)

Mr. Dihm (PMO)

Mr. O'Neill (AMSAA)
Mr. Bone (OMEW)

ODCSRDA
MG Lunn

BG Skibbie
Col Waible
LTC Butler

ODCSOPS

MG Richardson
LTC McLeod
Mr. Riente

ODCSLOG
MG Nord
Mr. Henne

ODCSPER
COL Neuberger
LTC Ganey

PAED
LTC Xenos
LTC Hite

oca
Mr. Allen
Dr. Honig
Mr. McIntosh

TRADOC

BG(P) Oblinger

COL Cook

COL Hunter (TSM)

COL Rinehard
MAJ Jones

OTEA

Mr. Hollis
COL Smith
LTC McGarry

OACSI

LTC Tannenbaum

DAIRO
BG(P) Dyke

LTC Archibald

SRAQO

COL BRalzhiser

LTC Moore
LTC Anderson

FIGURE J13

Attendees
ROLAND ASARC III
Preliminary Review

April 13, 1979
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OSA
MAJ Benton

OUSA
Dr. LaBerge
LTC Hyde

OASA{(RDA)
Dr. Pierre
COL Hannon

OASA (ILFM)
Mr. Gibbs
Mr. Russ
COL 0'Quinn

OASA(MRA)
Mr. Manning

0GC
Ms. Volner
MAJ Gamboa

ODUSA(OR)

Mr. Hardison

DARCOM

GEN Guthrie
LTG Baer
BG Lax (PM)

Mr. Harris (PMO)
Mr. Williams (PMO)
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OCSA
GEN Kroesen
LTC Henry

ODCSRDA
LTG Keith
MG LUnn

MG Akers
COL Waible
LTC Butler

ODCSOPS

LTG Meyer

MG Scott

MG Richardson
BG Dyke

Mr. Vandiver
COL Anderson

ODCSLOG
MG Knopnicki
Mr. Barnwell

ODCSPER
MG Long
BG Cannon

OCA
LTG West
Mr. MclIntosh

FIGURE J14

Attendees
ROLAND ASARC III
April 24, 1979




OUSDRE

Dr. Perry (Chairman)
Dr. Dinneen

Mr. Moore

Mr. Church

Mr. Bernard

Mr. Kotonias

ASD(C)
Mr. Wacker
Mr. Beckner

ASD(ISA)
MG Bowman
COL Richardscn

ASD(MRA&L)
Dr. Nelson
Mr. Meth

ASD (PA&E)
Mr. Murray
Mrs. Cutchis

ADV_TO SEC DEF ON NATO

LG Groves*

ODUSD (Policy)
Mr. Steivers

JCS
LG Lawson

NSC
Mr. Thomson

DIA

Mr. Katz

CAIG
Mr. Margolis
Mr. Yourtee

DDT&E
Adm. Linder
BG Burdeshaw

DIR., INTERNATIONAL
PROGRAMS
Dr. Garber

ARMY

Dr. LaBerge, UndSecArmy
GEN Guthrie, CDR DARCOM
Dr. Pierre, ASA(RDA)

LG Meyer, DCSOPS

MG Koehler, TRADOC

MG Lunn, ADCSRDA

MG Scott, ADCSOPS

BG Lax, PM

Dr. Willard, ODUSA(OR)
COL Anderson, ODCSOPS
COL Hunter, TSM

ASST. FOR PROGRAM
PLANNING
Mr. Callaway

DSMC

Mr. Ballou

FIGURE J15
Attendees

ROLAND DSARC III
May 31, 1979
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of this recommendation by the user, the ASARC decided to proceed
with ROLAND. The other ASARC principals questioned the validity
of the COEA, emphasized the implied international commitment, and
expressed satisfaction with the progress of ROLAND.

The cost effectiveness issue attracted Congressional atten-
tion and was the subject of letters from USA and ASA(RDA) ex-
plaining the ASARC decision and soliciting Congressional support
for ROLAND. Also mentioned in the letters were the facts that
ROLAND was available -- alternatives were not -- and the inter-
national commitments which would contribute most markedly to the
NATO Air Defense arena in which interoperability is essential to
success.

F. Full Production Decision

The SDDM resulting from the DSARC III stated a requirement
for a DSARC IIIB to obtain full production authority. This re-
view was scheduled for March 1981 as shown in Figure J16, ASARC/
DSARC IIIB Schedule, prepared by the program office in December
1979. However, the DSARC IIIB requirement was later waived be-
cause the T&E and reliability requirements were satisified
through HQDA and OSD meetings.

Figure J17, U.S. ROLAND Program History, summarizes the re-
views and events in the US ROLAND Program between 1973 and 1979.
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IV. PROGRAM STATUS

Figure J18 reflects the planned versus actual fire unit pro-
curements since ASARC/DSARC III (May 1979) when the plan was to
field 4 ROLAND Battalions (180 fire units). Before the end of
1979, the planned procurement had dropped to 2 battalions and
then to 1 battalion (4 batteries) based on the 1982 Presidential
Budget (Democratic). In mid-1981, the planned quantity had risen
to 4 battalions again (Amended 1982 Presidential Budget (Republi-
can)), only to be terminated because of an affordability issue
later in 1981 -- SecDef reversed his earlier decision and pro-
posed that ROLAND be cancelled. At the time of this study
(December 1982) plans are to procure 1 battalion of 3 batteries
for assignment to the Rapid Deployment Force (described by some
as an attempt to realize something out of the $1.1B ROLAND
investment).

The initial low-rate production contract was awarded on
October 30, 1979. The award of the contract had been delayed
more than four months because FY79 procurement funds could not
be released until the issue of FYB0 procurement funds for U.S.
ROLAND was resolved by the Congressional Joint Authorization
conference. The delay had a $10.4 million impact on the program
that eventually led to the decision to continue low-rate produc-
tion for a third year and to reduce the quantity to 95 fire units
(2 battalions) instead of 180 fire units (4 battalions). This
action was taken in spite of the fact that the Army had just
revalidated the 4 battalions requirement in April 1979. Figure
J19 provides the U.S. ROLAND Cost Summary as presented in 1975
and 1980.
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DEPARTMENT OF THE ARMY
OFFICE OF THE DEPUTY CHIEF OF STAFF
FOR RESEARCH, DEVELOPMENT, AND ACQUISITION
WASHINGTON, D.C. 20310

o rewmonom  DAMA-RAA
SUBJECT: ROLAND Special ASARC/DSARC 12 Aoy 1970

SEE DISTRIBUTION

1. References:

a. AR 1000-1, Basic Policies for Systems Acquisition by the
Departrant of the Army, 3> Nov 74,

b. AR 15-14, Systezs icquisition Review Council Procedures, 24 Jan
A

2, Bazkground:

ion Review Council (ASARC) meeting is
21LAND Missile program on 16 Sep 76. This will

The DSARC will =z1s3 m22t to raviar the ROLAND progran about 21

¢, A Preliminary R=zvizs will b2 h:ld § Sep 75.

I. ine purposa to decide whather to approve a
rest:iczured ROLAND uidance on an alternative course
¢l a:%izz if the rest-uzc: m is not approved.

r 2iir2ss2s coordinacion of activities in preparation
4

P

2327 Tuls lefzz- cutlines actions necessary ia presaration for
S end assignas responsibilities as appropriate. <he Ints-c. Is o
esponsible agencies in synthesizing information required by the
d subsequent DSARC into a comprehensive decision package.

L

4. Concept: The principal information needs of the ASARC concern the
schedule, funding and risk aspects of the restructured prozram and the

alternatives thereto. In view of the short time frame documentation
will be kept to a minimum.

Attachment A to Appendix J a
J-33
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DAMA-RAA
SUBJECT: ROLAND Special ASARC/DSARC

a. A draft revision of DCP No. 95 will be required.

b. No re-validation of the requirement for ROLAND will be required.
Therefore no COCA is required.

c. An ad hoc ASARC/DSARC working group chaired by the DASC and con-
sisting of representatives of DARCOM, PM ROLAND, TRADOC, COA, DCSOPS,
DCSRDA and ACSI will meet as required to determine if all requirements
for the ASARC/DSARC are being adequately met,

= mansn ek ot SR SR AANAL I X s Rand
a . "!

d. A threat presentation will be required against which to assess
the restructured progran znd the alternatives.

e. The Project Manazar will present the restructured program options
to include analysis of tachnical, schedule and cost risks.

M A AR e s gl o e K M
‘

te and independent paramétric cost estimate

f. A baseline cost zstina
tt2d in accordance with instructions issued
r

’l
will b2 _*epared and sub=itt

"~
—
2

-, T

® s prrzi2ly by 024, Tra BCI will include an ivvesiment cost mz2trix time
phasal by appropriation iIn current year (inflated) dollars. COA will
presznt a comparison of tha2s2 studies and the COA position in the form
of a Cost Analysis Brief,

3. An affordabili:y c-esantation will be required.

h, A SHORAD Alcernatives Task Forcz will present altermative candi-
izt2 zrvstems and/or csurcs:zs 2f actica.
i. listﬂno o* r:::i:ai docunmantation is at Inclosure 1, A
_L-L;;_ I=2Igcsure 2, The tentative agenda for the

P=zliznary Review “LRC is 2t Idcloscure 3.

3. Z2szs32onsibilities:

v e vy Ev-gr fvaﬁ.f
7]
)
4
v
1
u
o
Hh
0
<
o
:.1
re
m
(B0
m
m
r

i 2. Coxmmander, US iz Javalopment and Readiness Command.
'@
E (1) Provide documentation listed in Inclosure 1 to HQDA (ATTN:
. DA-USY znd DAMA-PP) as xrazuired.
: (2) rProvide representation to the SIHORAD Alternatives Tasi: Force.
:. (3) Provide representation to the ASARC/DSARC Working Group, name
to be provided to DAMA-WSM-A NLT 12 Aug 76.
(4) Provide cost and performance data to TRADOC and the Army Staff

, as required.

- ®
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g DAMA-RAA
‘e SUBJECT: ROLAND Special ASARC/DSARC

(5) Consult TECOM, and OTEA as necessary on adejuacy of test progran.

(6) Coordinate with DA DCSLOG and logistics agencies in preparation
of portion of ASARC/DSARC briefing on logistics/ma2intenance testing and
supportability.

(7) Coordinate with TRADOC in preparation of that portion of ASARC/
DSARC briefing that will mention deployment of US ROLAND in the Divisions.

(8) Present briefings as indicated in Inclosure 3.

b. Commander, US Ar=y Training and Doctrine Comrand.
(1) Assist USADARCC! a5 required in revising the DCP.
F‘ (2) Provide repres=:.zz:tion to the SHORAD Alternatives Task Forc=a.

(3) Provide represzt=z:ztion to the ASARC/DSARC Working Group, name
to ha w-ovided to NAMA-UI~* NLT 12 Aug 76.

c. Comptroller of <=z rrmy.

&)

. (1) Coordinate pra2zzrzticn of the Baseline Cost Estimate and

X Inlazanient Parametric C::: Estimate,

X {2) Review/Validaz2 2CZ and IPCE ané present analyses in a Cost
1 :nzlvsis Brief (Inclosu-z2: 1 and 3),

A (3) Coordinate ths Za2v2lojment of znd present a cost analysis brief-
*# ingz s the CAIG in ad—wzz:22 »f the [S:ARC.
‘ (%) Provide represznz:zzion to the SHOAD Alternatives Task Force.
hl {3) Provida rapres: __101 to the ASARC/DSARC Vorking Group, name
0 2 provided to DA~ NLT 12 Aug 76.
3 d. D2zputy Chisf of 3:z2Zf for Operations and Plans.
P. 1) Proviie reprez:i-:zzion to the SHORAD Alternativas Task Ferze.

sssisc tn2 Tesk Force a: rejuived in dinterpretacicn of the ROC regarding
alternative courses of action.

(2) Provide representation to the ASARC/DSARC Vorking Group, nane
to be provided to DAMA-VSHM-A KLT 12 Aug 76.

L3 ae s nu e e e 4

J-35




b DAMA-RAA
SUBJECT: ROLAND Special ASARC/DSARC

( e. Assistant Chief of Staff for Intelligence.
b
[ (1) Provide representation to the SHORAD Alternatives Task Force.

(2) Provide representation to the ASARC/DSARC Working Croup, name
F! to be provided to DAMA-USM-A NLT 12 Aug 76.

(3) Brief the threat at the Preliminary Review and the ASARC
' (Inclosure 3).

f. Deputy Chief of Scafi for Logistics.
r
' (1) Provide representation to the SHORAD Alternatives Task Force.

s (2) Assist DARCOM as rsquired in assuring adequacy of logistics
' testing.

2.
(L)

aad 3 {DAMA-PP).

X 2 Provide briefing ca a2lternative czadidate systems and/or

" ccursa2s of action as in Izzlosure 3 (SHORMD Aliernatives Task Force),

“. TECOM. Be prepa-zZ zo zdvise on zdaquacy of test program.

i}

i. OTEA. Be pr2pzrzi <3 advise on ada2guacy of test progran.

Coczzdination:

(4

2. ROLAND DASC - a7 Zwron Read, DAMA-UWSM, AVN 227-6407
D.  SRM0 Analyst - iz, Zobert Stimson, DAMA-RAA, AVN 227-0472

c. 22LAND FISO - AT Jzy Garner, DAMO-RQA, AVN 225-3676

4
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DAMA-RAA
SUBJECT: ROLAND Special ASARC/DSARC

d. ROLAND Cost Analyst - LTC Arthur Griffin, DACA-CAM, AVN 227-0965

e. ROLAND Threat Analyst -~ MAJ Edwin Vernon, DAMI-TA, AVN 222-6165

/ L J
,(f_/f Ntz
3 Incl RICHARD J. TRAINOR
as Director

Systems Review and
Analysis Office

DISTRIBUTION:

DACS-DPZ-A
DCSOPS
DCSPE2 (Info)
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DaMA-22T
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C2275aMIcCo
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AGENCY SUSPENSE AGENCY NO

DOCUMENT FURNISHING DATE FURNISHED COPIES
DCP DARCOM Note 1 DAMA-WSM-A Note 1
Technical, Schedule DARCOM 3 Sep 76 DAMA-WSM-A  Note 1
and Cost Risk

Analyses*
BCE DARCOM 20 Aug 76 COA/DAMA-PP Note 2
IPCE COA 20 Aug 76 COA/DAMA-PP Note 2
Cos'. Auzlyci- Briel cor 3 Sep 756 DAMA-WS!T-A/ 4

(CaB) = PP
Afforiz»ility Analysis DAY2-?2 3 Sep 76 DAMA-RAA 25

y of this document in 25 copies to HQDA
2 The technical, schedule and cost

Instructicns issuvad separataly by DAMA-USM-A,
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SCHEDULE OF MAJOR EVENTS
ROLAND SPECIAL ASARC

EVENT

Initiate Preparation of Service Draft DCP
SHORAD Alternatives Task Force Convenes
BCE/IPCE to HQDA

Technical, Schedule and Cost Risk Analyses -
Submitted to HQDA

Affordability Analysis sub-itted
Prelinizary Review

ASARC

Sex iz=z Draft DCP Subzittzd to 0SD
C212% Zriefing

e R e

-2l

Incl 2

PLANNING DATE

In Process
In Process
20 Aug 76

3 Sep 76

3 Sep 76
9 Sep 76
16 Sep 76
17 Sep 76
o/a 17 Sep 76

ofa 21Sep 76

P S |




APPENDIX K

COPPERHEAD
PROGRAM STUDY REPORT
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I. SYSTEM DESCRIPTION

The number of artillery rounds regquired for a kill against
armored vehicles and other point targets, mobile or stationary,
is too high for cost effective operations. To improve the accur-
acy of the artillery round and realize a high probability of a
first round kill, some type of guidance must be provided in the
artillery projectile. The most effective demonstrable type of
guidance currently available for artillery projectiles is semi-
active laser guidance.

The 155mm Cannon Launched Guided Projectile (CLGP) is
equipped with a terminal guidance system and is launched from
conventional howitzers into a ballistic trajectory. During
flight, the target is illuminated by a laser designator. The
seeker, in the ogive of the projectile, acquires the laser
signature. The on board computer continuously refines the termi-
nal trajectory and provides guidance to the control surfaces,
causing the CLGP to home in on the target within the maneuvering
limits (footprint) of the projectile. Figure K1l shows the 155mm
CLGP with its fins and wings extended as in the flying position.
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FIGURE Kl
COPPERHEAD

Target illumination may be provided by an airborne observer,
a ground observer using the ground Laser Locator Designator
(GLLD) which is also being developed by the Army for Copperhead
and guided missiles such as Hellfire, or by the Remotely Piloted
Vehicle (RPV), another target acquisition system currently under
development by the Army. Figure K2 shows CLGP employment with the
target illuminated by the RPV.

The 155mm CLGP was conceived by the engineering staff of
Rodman Laboratories in 1970. Feasibility studies were conducted
during 1971 by the U.S. Army Missile Command, U.S. Army
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Picatinney Arsenal, Rodman Laboratories, and the U.S. Naval
Weapons Laboratory at Dahlgren, VA under the direction of the
Army Project Manager, Cannon Artillery Weapons Systems.

In order to simplify hardening of the guidance and control
equipment in the projectile to resist the launch acceleration and
minimize the additional training needs for the gun crew, the CLGP
was designed to be fired in an inactive state. This required the
incorporation of special equipment to activate and govern the
sequential initiation of various devices in the round. An
acceleration-sensitive battery, initiated by firing the pro-
jectile, supplies power for projectile guidance and control,
as well as initiating and operating a timer which controls the
operational sequence. The current Copperhead round contains over
12,000 parts.

A trajectory selection provides an option for flying at a
lower altitude to allow longer times under a cloud ceiling for
acquisition and guidance. The normal ballistic trajectory mode
is used for shorter range missions and/or good weather condi-
tions,

Technical problems that had to be overcome included packaging
the equipment in a 155mm (approximately 6" diameter) artillery
projectile, hardening the equipment to resist the firing accel-
eration (in the order of 9000 g's, which is much higher than that
experienced by a missile), and achieving the reliability neces-
sary to meet the desired probability of a first round kill.
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II. INITIAL PROGRAM SUMMARY

In February 1972, the Army awarded contracts for a competi-
tive advanced development phase to Martin Marietta Aerospace and
Texas Instruments Incorporated. Each contractor was to design
and fabricate 12 projectiles for Army tests. The Martin Marietta
projectiles proved to be superior, and the company was awarded
the Engineering Development (ED) contract in July 1975.

The acquisition plan for Copperhead at the start of ED in
1975 is shown in Figure K3.

The Copperhead program, as described in DCP #119 in 1975, had
a Design-to-Unit-Production-Cost (DTUPC) goal of $5,515 (FY75
Constant Dollars). The RDT&E costs, in escalated dollars, were
estimated to be $118.4M.
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III. PROGRAM EVOLUTION

A. Initiation of Competitive Advanced Development Phase

Following the March 1970 approval of the Qualitative Materiel
Development Directive, the Copperhead project was turned over to
PM-CAWS for RDT&E management.

A Request for Quotation (RFQ) was released in July 1971.
Proposals were received from six companies and AD contracts
awarded to two contractors (Texas Instruments and Martin
Marrieta) on February 9, 1972.

The Copperhead Materiel Need (MN) was approved by HQDA on May
2, 1973.

B. Engineering Development - DSARC I1I

In 1975, the Copperhead project was still assigned to the
Cannon Artillery Weapon Systems (CAWS) program, a tenant at the
Rock Island Arsenal, reporting directly to the CG DARCOM. Other
projects managed by PM-CAWS included the Rocket Assisted
Projectile (RAP) and the M198 155mm Howitzer.

The ASARC/DSARC II was held to determine if Copperhead was
ready to progress to Engineering Development. Also at issue was
the possibility of a Saboted 5" Guided Projectile, under develop
ment by the U.S. Navy, satisfying the Army 155mm requirement.
The Navy had been independently developing 5" and 8" guided pro-
jectiles while the Army was developing the 155mm (6") GLGP.
Tests, required by 0SD, were conducted in early 1975 and indi-
cated that the Army program would be delayed about two years if
it went with the Navy 5" program. The DDR&E had urged that the
Army program not be delayed in favor of the Navy 5" program tut
did question the extent of the Army/Navy information exchange.

Following a Januery 1975 OSD Program Review, the DDR&E sent a
five page memorandum to the Secretaries of the Army and Navy
which included the following comments:

o Concur with the high priority which the Army places on its
CLGP program and in which one contractor has demonstrated
substantial success.

o Continued development of the CLGP should be vigorously
pursued.

o R&D to reduce procurement costs is required.

o Army will prepare a separate DCP providing for an
independent 155mm program with data exchange.
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o Navy will prepare a separate DCP for the 5"/8" GP Program.

o Plan for a future fly-off of the 155mm CLGP and a 5"
saboted round.

o A/N/MC prepare a joint report on the 8" guidance
configuration.

The DSARC II was held on June 19, 1975. A list of attendees
is shown in Figure K4. Little data existed in the Army or OSD
files concerning the ASARC/DSARC II. Because the PM-CAWS office
moved the year after DSARC 1I with nearly a 100% personnel turn-
over in the process, little ASARC II information was available.

The SDDM was issued on July 15, 1975. The CLGP project was
approved to enter ED, but with the following conditions:

o Emphasize strong tost reduction.

o Look at possible use of Navy saboted 5" projectile.

o Structure program to reduce risk within the first 15
months of AD design changes (forward plan to OSD by
October 1, 1975).

0 Be prepared at DSARC III to address reductions in other
artillery ammunition and the associated logistic
structure.

o Conduct an expanded COEA.

o Include Marines in Army Project Office (USMC interested in
CLGPs also).

C. Special Joint Review

1. Background

In September 1976, the CAWS Program Office moved from Rock
Island, IL to Picatinney Arsenal in Dover, NJ. Very few of the
professional personnel moved with the office. Only five people
assigned to the office for more than one year made the move, and
only one was a division chief. Six personnel were recruited from
other Rock Island organizations shortly before the move. One of
these filled the position of a division chief who did not move.
In the case of four of the other five divisions, not one member
made the move.

Congress reduced CLGP program funding for FY 76 and FY 7T
from a total of $24.8M to $17.0M. This action required that the
ED phase be restructured. A modified ED contract was signed on
25 June, 1976. 1t provided for a 44 month ED phase (an extension
of 7 months) with completion scheduled for March 1i779. 1In July
1976 the AAO was reduced from 132,650 to 110,236 p-ojectiles.
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ODDR&E OASD(I&L) OASD(C)
R. Parker (Chairman) F. Meyers T. McClary
S. Peterson M. Eyler D. Hessler

B/Gen. C. Spence

D. Fredericksen

G. Sutherland

Dr. R. Schwartz

Lt. Col. W. Whitaker

OASD (PA&E) JCS
L. Sullivan Col.

J. Finsterle
Dr. R. Kneece

G. Hall
Army CAIG
N. Augustine, USA Maj.

Gen. W. Kerwin, VCS

Lt. Gen. H. Cooksey, DCSRDA
Dr. W. Payne, Dep USA

Dr. K.C. Emerson, Actg ASA(R&D)
M/Gen. G. Sammett, DCG(AMC)
M/Gen. E. Ott, TRADOC

A. Golub, ODSCOPS

Col. S. Post, PM Cannon Acty
Lt. Col. Williams, TRADOC

R. Trainor, ODCSRDA

Col. R. Blum, ODCSRDA

Col. F. Ragano, USAMC

Lt. Col. Jones, ODCSRDA

Lt. Col. Field, ODCSOPS

Lt. Col. Huggin, USAMC

Maj. Mooney, USAMC

Maj. Ayres, TRADOC

Capt. D. Broscha, AML

Lt. Col. J. Farrington, D/PM

Lt. Col. J. Peterson J. Dietz

R. Dominguez
J. Friedl

DD{(T&E)

Lt. Gen. W. Lotz
B/Gen. W. Whitlatch
Col. J. Barron

J. McGurk

ASD(I)
D. Hamilton
M. Goulder

C. Broshous

Nav

Col. E. Sholuts, HQMC
Capt. T. Meeks, OP-982
cdr. L. Smith, OP-3546

FIGURE K4

DSARC II

- ATTENDEES

June 19, 1975
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In the FY 78 Authorization Bill, the Congress imposed
several requirements on the Army CLGP and the Navy 5" GP pro-
jects. Included were:

o Funds limited to $52.1M and designated to go to the
DDR&E rather than directly to the services.

o No FY 78 obligations without a plan to:
oo Conduct ED for both rounds
0o Achieve maximum component commonality
oo Validate technical data package in-house
oo IOC both projectiles before 1 January 1980.

On February 28, 1977, the DDR&E directed the Army to assume
responsibility for all semi-active laser cannon and gun guided
projectiles, i.e., 5", 8", and 155 mm.

On August 23, 1977, a DSARC II was held for the U.S. Navy 5"
and 8" Guided Projectile Project to determine if they were ready
to enter Engineering Development. Because of the commonality
between this project and the Army Copperhead project, a review of
its status was also required. 1In addition, the impact of the
Congressional requirements on both projects was to be reviewed.

A joint Army/Navy System Acquisition Review Council met to
prepare for the DSARC. Although little documentation was found,
the Army PM at the time described the scene this way: "All of
the Army military and civilian principals were lined up on one
side of the table and all of the Navy principals on the other.
The two-stars and below had to sit along the walls."

The Army position at the A/NSARC (not unaminous) regarding
the Congressional language was that its requirements would be
difficult to fulfill. The January 1, 1980, IOC, regardless of
funding, could not be achieved without abandoning sound
development practices and subverting a reasonable definition of
IOC. The Army would consider reprogramming to achieve additional
prudent and reasonable objectives.

The pre-DSARC OSD position was that the technical risks asso-
ciated with using the Navy 5" round as the common round were un-
acceptably high as DoD's only GP program. In addition, IOC would
be delayed by 2 to 3 years and costs would be greater than if the
separate Army/Navy programs were continued. Following the August
23, 1977, DSARC, a SDDM was issued on November 14. FSD for the
Navy 5" and 8" projectiles was approved and an NLT 1I0C date was
established: the Army was to continue as scheduled on the
Copperhead project; both the Army and Navy were to cooperate and
push for the maximum practical component and production facility
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commonality (the Navy was directed to go to the Martin Marietta);
and a Joint Office was to be set up at PM-CAWS (Figure K5).

Preparations for this DSARC had been extensive but not as
demanding as for a Copperhead Milestone Review. The PM-CAWS (a
Colonel) had been with the program for approximately one year but
had not had previous DSARC experience. Because of the recent
move, few of the project personnel had more than one year's ex-
perience with the project. The CAWS Program Office personnel
assisted in the DSARC preparations which began months in advance.
Reviews were held at all levels ranging from the Armaments R&D
Command at Picatinney, to HQDARCOM, HQDA, and 0SD, plus
coordination with the Navy in their GP project.

The issues at the DSARC were clear and the review directly
addressed them. The results were favorable: the Army was to
continue the separate CLGP project and continue with the original
schedule.

D. Production Decision - DSARC III

ASARC III was held on September 7, 1979, following a prelimi-
nary review on August 28. The PM had wanted the ASARC several
months earlier because he needed the production decision. How-
ever, the schedule slipped due to the inclusion of the GLLD in
the review, problems with the COEA, and other problems at HQDA.
Although they had DTUPC and reliability concerns, the ASARC
supported the CLGP production decision. The VCSA decision was
that the projectile be Type Classified-Standard and enter produc-
tion. He also suggested that those (Congressmen) having reserva-
tions be invited to observe the remaining DT firings. The
ASA(R&D) said that the Army would accept Copperhead with the
reliability achieved. Attendees are listed in Figure K6.

There were further delays and the DSARC III was not held
until November 6, 1979. Contributing to the delay was the fact
that the COEA, TEMP, and DCP were not provided to OSD until late
September and early October. At a DSARC pre-brief on October 30,
1979, the Army was informed that a production decision was not
assured.

Some of the issues identified on November 1, to the Army
(Figure K7) were resolved but two were not. Training, com-
petition, and affordabiity questions were resolved before the
DSARC. The operational utility and reliability issues could not
be resolved between the Army and the 0SD staff. The Copperhead
requirement was being considered "all-weather"™ rather than
"adverse weather dependent® in spite of the MN requirements upon
which it was based. Reliability, one part of the Single Shot
Kill Probability (SSKP) equation, was not achieving its goal,
although the SSKP was achieved and the CEP was less than one-half
of the MN requirement.
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DARCOM

LTG Baer

MG Light

COL Phillip (PM)
COL Pelligrini
COL Fadel

Mr. Barnart
Mr. Zimpo

OASA (RDA)

Dr. Yore

COL Hannon
ODCSLOG

MG Nord

Mr. Dolan

OTEA

Mr. Hollis
LTC Catlett

PAED

LTC(P) Xenos
LTC Rogers

ODUSA (OR)

Dr. Fallin

OUSofA

LTC(P) Arnold
DAIRO
LTC Dalgleish
0OGC

MAJ Gamboa

ODCSRDA

MG Wagner

BG Maloney

BG Skibbie
COL Townsend
LTC Zimmerman
LTC Humes

ODCSOPS

MG Richardson
BG Kenyon

LTC York
TRADOC

BG Dinges
COL Stone

COL Fitzpatrick

MAJ Vaughn
ODCSPER

COL Neuberger
SGM Monty

OASA(IL&FM)

Mr. Russ
LTC Perkins
OCA
Mr. Clark
0OACSI
COL Baldwin
OACSAC

MAJ Johnson

SRAO
COL Balzhiser
LTC Click
MAJ Cotner
Figure K6
ATTENDEES

COPPERHEAD ASARC III
September 7, 1979
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MEMORANDUM FOR DISTRIBUTION

SUBJECT:

1 November 1979

Copperhead Pre-DSARC

A pre-briefing for the DSARC principals was held on 30 Oct 79 in
preparation for the 6 Nov 79 Copperhead Milestone III DSARC

meeting. The following issues were discussed:

1. Does Copperhead have sufficient utility and is it ef
fective, given the limitations inherent to 1.06
micron electro-optical systems?

2, Is Copperhead affordable in light of the very low pro-
duction rate programmed in the FYDP?

3. Should Copperhead have a second source for production?

4, Is Copperhead ready for production?

5. Is the Copperhead round reliable?

6. Is there adequate troop training planned for the

Copperhead System?

In addition to discussing the above issues at the DSARC, Dr.
LaBerge requested that the Army be prepared to discuss a program
alternative which would provide a test quantity of reasonable
size to demonstrate reliability with no production commitment or
authorization beyond that initial test quantity of rounds. An
additional program alternative is to produce a test quantity as
above, with sufficient continuing production to equip a rapidly
deployable force. The Army should also be prepared to discuss
what production rate is desirable and can be programmed and
budgeted once the reliability of Copperhead is demonstrated.

Figure K7

DSARC II1 Issues

K-13
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The Army's COEA was updated for DSARC III. It acknowledged
that Copperhead was a weather dependent system. Some of the COEA
conclusions were as follows:

0 CLGP will make a cost-effective contribution to the force.

o Full potential of the system would be denied in Europe
(visibility restraints).

o Easily employable with the RDF.

o Will increase the number of kills,increase survivability,
capitalize on the existing critical manpower assets,
reduce artillery ammunition expenditures, and create a
synergistic effect with direct fire systems.

Following the DSARC III, the SDDM was issued on December 15,
1979. Production was approved but at a rate not to exceed
200/month until 0.8 reliability was demonstrated based on 75
production round verification test firings. After demonstrating
0.8 reliability, the Army could proceed to full rate production.
At the same time the Army was to proceed with efforts to reach
0.9 reliability. Also, the Army was to provide several plans
dealing with reliability growth, test and evaluation, and other
program management areas to USDR&E within 90 days.

The DSARC III attendees are listed in Figure K8. The Copper-
head production decision had been achieved, but not without great
effort and not without a production limiting condition. The
decision was also late (the Army's fault) which delayed the start
of production and extended the ED phase. Preparations for the
DSARC III had begun twelve months earlier and developed into an
intense effort for the last six months.

DSARC issues were not formally identified, so the Army tried
to anticipate and prepare for all possible questions. Preparing
briefings, walking the halls of the Pentagon in an attempt to
"get everyone on board", responding to questions, and preparing
the documentation required for a DSARC Production Milestone took
the full-time effort of six project office personnel plus the
support of the rest of the office personnel (25) on an as needed
basis. On going efforts that also had to be managed were DT/OT
II, contractual matters, planning for next phase, and facilitiza-
tion.

An Operations Center (War Room) was established by the PM, as
described in the Lesson Learned Report provided in Attachment of
this Appendix. There were 4 or 5 full team prebriefs as well as
countless individual briefings given at AARDCOM, DARCOM, DA, and
OSD. HQDARCOM personnel generally come to DA for a combined
briefing but special subject briefs were also held at HQDARCOM.
Over 2 feet of vuegraphs at $35 each plus preparation cost were
used.

.
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Dr. LaBerge
Mr. Trimble
Mr. Moore
Dr. Pastrick
ASD(C)

Mr. Wacker
Mr. Harshman
ASD(1ISA)

Col. Holtzclaw

ASD(MRA&L)

Dr. Pirie
Mr. Meth

ASD(PASE)
Mr. Murray

Mr. FlInsterle

ADV TO SECDEF ON NATO

Gen. Groves

ODUSD(Policy)

Col Sewall

JCS

RAdm Paddock

CAIG

Mr., Margolis
LTC Yourtee

D,DT&E
Gen. Bunyard

DIA

Dr. Katz

DSMC

Col. Rambo
ARMY

Gen. Vessey, CSA

Gen. Guthrie, DARCOM

Dr. Pierre, ASA(RDA)

LTG Keith, DCSRDA

Mr. Hardison, DUSA(OR)

MG Scott, ADCSOPS

MG Merritt, TRADOC

Col. Philipp, PM

Maj. Vaughn, TSM Rep

Mr. Whitely, PM, GLD Rep.

NAVY

RADM Masterson
Capt. Mecili

Figure K8

DSARC II1 ATTENDEES
November 6, 1979
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The following task list, prepared by the project office,
reveals the extent of pre-ASARC/DSARC III requirements. The
list includes both those that are on-going and those specifically
required for the reviews.

FRE _ASARC/DSARC III TASKS

1. Baseline Cost Estimation

2. Support AARADCOM Independent Parametric Cost Estimate

3. Participate in Cost and Operational Effectiveness Analysis
4. Support OT II

5. Conduct DT II

6. Surveillance, Stockpile Reliability and Failure Scoring Plans
and Operations

7. Configuration Control Board

8. Test Integration Working Group

9. Rationalization, Standardization, and Interoperability
10. ASARC III - Coordination, Special Studies, Pre-Briefings
11. DSARC 1II - BCE/IPCE, T&E, PRR, Principals Presentations
12. LOGCAP

13. Procurement Strategy - Development and Approval

14. Production Estimate - RFP, Evaluation, Negotiation

15. GLLD Interface

16. Alternate Designator Interface

17. Independent Technical Data Package Validation

18. Commonality

19. Public Law 95-79 and 95-184 - Ceiling on Obligation and
I0OC Data

20. Negotiate and Restructure Contract

e BB PR P - ; SN NG T T . J




IV. PROGRAM STATUS

The 50 month ED phase was completed in November 1979 with the
production decision. The production contract was not negotiated
until March 1980 because of lengthy negotiations resulting from
(among other things) the delayed DSARC III decision. 1Initial
production facilitization completion was postponed from October
1980 to February 1981, and later to August 1981.

Initial production deliveries commenced in October 1981 and
IOC was achieved in April 1982, the same time that the 75 round
Reliability Demonstration requirement was completed (achieved
reliability -- 69%).

A second year buy of 2,100 rounds for $72.9M was negotiated
in March 1981. Production, which had been limited by the SecDef
at 200 rounds/month (30% of the desired level) will terminate
when the FY82 funds are spent. Congress had originally
indicated that it would deny the Army request for $168.6M for
7,629 rounds in the FY83 Defense Authorization Bill (retaining
only $15M for program termination). However, in December 1982,
noting the "confusion which seems to surround the program at the
present time," the House Appropriations Committee said that it
would consider a request to use the $15M for continued production
instead of termination if the Army decides to seek follow-on
production funds. Copperhead is not a completely dead issue
because its reliability has improved in recent tests, reaching
the 80% standard set earlier by DOD.

The Copperhead project has cost $630M through six years of
R&D and three years of production. The Army will end up with
only 8,750 rounds, a tenth of the recently planned quantity and
only about 5% of the stockpile contemplated in the early 70s.
The 8,750 rounds are earmarked for the Rapid Deployment Force.
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ATTACHMENT A

COPPERHEAD MILESTONE 111
LESSON LEARNED

As part of the preparations to acquire the MILESTONE III Initial
Production approval decision, an Operations Center (War Room) was estab-
lished where daily meetings could be held, schedules and milestones could
be tracked, performance/progress could be assessed and problems could be
easily anticipated. The Center was activated approximately six months
prior to the scheduled ASARC/DSARC and was located in a private, medium-
sized room. The walls of our Center were devoted to the following subject
matter:

(a) A Briefing Wall consisting of specific subject matter tied to a
separate person responsible who would develop a set of time-scaled submile-
stones which could be tracked and would assure attainment of our objective.
The following represents a spectrum of the activities tracked:

(1) Basic Performance (12) Cost and Operational Effec-

(2) Battlefield Environment tiveness

(3) Range Performance (13) Technical Data Package

(4) Environmental Qualification (14) Budget Cost Estimate/lInde-

(5) Operational Test 11 pendent Parametric Cost Estimate

(6) Cold Weather Performance (15) Firing Data Refinement (FADAC)

(7) HELBAT VII (16) Intearated Logistics Support

(8) Drag/Nuclear Testing (17) Production Readiness Review

(9) Acquisition Plan (18) Electromagnetic Radiation

(10) Producibility Effects

(11) Human Factors Engineering (19) Documentation/Functional
Analysis Configuration Audit

(b) Testing hardware availability and the ever evolving testing sched-
ules to satisfy design fixes, arctic, tropic, environmental and DT/0T 11
testing covered the remaining wall areas.

Daily meetings were held in the Operations Center which lasted approxi-
mately forty minutes. The routine went something like this: first, a
review of the Briefing Wall; then, an update of hardware deliveries and
testing schedules, followed by a review of the Directed Actions outstanding
which would fallout before, during and after the various subject presenta-
tions were made. The Directed Actions were documented immediately after
each meeting and delivered to all project personnel and to each functional
organization supporting the project. They contained the specific action
to be accomplished, the person responsible for accomplishment and a suspense
date by which it was to be completed.




The above briefly outlines our internal intensive project management
system for insuring effective comnunication. In order to insure that the
higher headquarters decision riakers were as knowledgeable as we were
reference project status, Criefing Books were prepared. The books with
the briefing were given to CARCOM, DA and 0SD. In addition, all questions
posed by these levels of manatement were answered, in writina, before we
started our series of pre-ASARC, ASARC and pre-pre-DSARC, pre-DSARC and
DSARC briefings.

The Briefing Books covered the following subject matter and reflected
a name and telephone number where answers to questions could be had.

(1) System Specification Compliance (10) Decision Risk Analysis
(2) System Compliance (11) Design to Unit Production
(3) Human Factors Engineering Cost

Analysis (12) Budget Cost Estimate
(4) Technical Data Package (13) Countermeasures/Counter-
(5) Production Readiness Review Countermeasures
(6) Special Producibility Efforts (14) Obscurants
(7) Test and Evaluation Assessment (15) Warhead Status
(8) Integrated Logistics Support (16) Fuze Status
(9) Rationalization, Standardization (17) Firing Status

and Interoperability

They were bound together into volumes and taken to Washinaton where
each expert effected a briefing and subsequently answered the unresolved
issues via formal! cormunications rrom the PM/JPM (with the bottom line
solicitation for ary additional information) to insure that the decision
makers (and their staffs) were fully informed of project status. The
Briefing Book Volumes were left behind as reference tools to be used by
DARCOM, DA and 0SD during the countdown period to ASARC/DSARC. This tech-
nique proved very effective since the COPPERHEAD passed its MILESTONE II1
test by receiving Type Classification status as the M712 at the ASARC and
the release for limited production at the DSARC.




APPENDIX L

SOTAS
PROGRAM STUDY REPORT




| it

v v v

b—:".!

-

vy TT,I
[\

p——
n

‘(<gv?r. " . -

P

I. SYSTEM DESCRIPTION

The Standoff Target Acquisition System (SOTAS) consisted of
a moving target indicator (MTI) radar mounted on a BLACK HAWK
helicopter, a ground positioning system, a data link, and several
ground stations. The SOTAS helicopter flies well behind friendly
lines and looks deep into enemy territory, locating and tracking
enemy vehicular and airborne movement. Target location, speed,
and direction of movement can be displayed in real time at the
ground stations, enabling commanders to position their forces so
as to meet an attacking enemy more advantageously, and to target
the enemy for fire by a wide variety of Army and Air Force
weapons. Four helicopters and their associated ground-based
support equipment can provide coverage of a division's area of
interest. The relationship of the SOTAS elements are shown in
Figure L1,

The SOTAS development plan provided for the initiation of an
engineering development phase lasting twenty-eight months
followed by a competitive procurement phase and an IOC in FY 83.
The program required an interface with the Army BLACK HAWK
helicopter program and its prime contractor, Sikorsky, because
the helicopter would carry the airborne SOTAS station. It also
required an interface with the Joint MICNs (air-to-ground common
data link) project which would provide the data link for SOTAS as
well as for the Army Remotely Piloted Vehicle (RPV) Program and
the Air Force Precision Location Strike System (PLSS). Finally,
the SOTAS prime contractor in ED would be responsible for the
development and fabrication of the radar and the ground stations
and the complete system integration. The radar antenna could
have either a mechanical scan or an electronic scan (E-scan)
capability with the Army recommending initial use of the mech-
nical radar with concurrent development for future testing and
production of the E-scan radar.
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II. INITIAL PROGRAM SUMMARY

A. Background

The SOTAS program began in 1974 when the DDR&E requested
that the Army evaluate the low visibility anti-armor capability.
A DA Study Advisory Group was established in July 1974, and a
testbed SOTAS system was assembled under contract to General
Dynamics to demonstrate the concept.

By June 1975, SOTAS tests were being conducted at the U.S.
Army Combat Developments and Experimentation Command. The results
[ were encouraging enough to motivate the Under Secretary of Army
1 to request that the program be accelerated. Joint Army/Air Force
;q SOTAS/Advanced Location Strike System (ALSS) tests were con-
ducted at White Sands Missile Range in November 1975. 1In 1976,

: the SOTAS testbed system was demonstrated in Korea and it was
3 utilized in the Reforger 76 field exercise in Europe.

Based on strong user support and promising field demonstra-
tions, DA directed in May 1977 the early fielding of SOTAS to
USAREUR. A few months later it directed that a 1-2 year accel-
eration of the IOC date be investigated and that the new UH-60A
(BLACK BAWK) helicopter be used for the airborne station. Later
in 1977 SOTAS participated in Reforger 77.

-y

Ty

m The SOTAS program had its first series of Army and OSD re-

a views in March and July 1978 to determine if the system was ready
to proceed from AD to ED and, if so, how to execute the ED pro-

{ gram (ASARC/DSARC II).

B. Acquisiton Strategy

The SOTAS acquisition strategy at the time of the ASARC/
DSARC II is shown at Figure L2. The ED contractor was to be re-
3 sponsible for total system design, hardware fabrication, system
integration, training support, and DT/OT II support. The ED
- contractor would also provide an ED system and the first five
o production systems. A production contractor (to be determined)
would provide the remainder of the AAO.

The development philosophy included setting an objective I0C
(FY84), pacing the program by proof of principal of the radar,
releasing non-radar parts of program only as needed to meet IOC,
X and considering 1985 use of data by both USA and USAF.

C. Costs

Cost for the SOTAS program varied depend:’'nug upon which
source was used. Figure L3 shows the ASARC/USARC II time frame
e sunk, R&D, investment, and 0&S costs as estimated by *he Baseline
i Cost Estimate (BCE), Independent Cost Estimate (ICE), and
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Comptroller of the Army (COA). Investment cost was based on a
procurement quantity of 123 aircraft, 24 primary ground stations,
and 136 secondary ground stations.

PP
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III. PROGRAM EVOLUTION

A. ASARC/DSARC 1II

A Preliminary ASARC was held on March 8, 1978, and the ASARC
II was held on March 23, 1978, to determine the readiness of
SOTAS to progress to Engineering Development (ED) and, if so, how
to execute the ED Program. Prior to this date, the SOTAS project
had not had an ASARC or DSARC. The ASARC Agenda is shown in
Figure L4 and the ASARC attendees are listed in Figure LS.

The ASARC supported SOTAS progression to ED because the
concept had proven its worth in field tests and exercises al-
though they felt that the COEA was inconclusive and affordabil-
ity had not been proven. The ASARC also supported the PM's
recommended alternative for the ED Program; i.e., initiate ED
using the AN/APS-XX radar (Mechanical Scan Antenna) and build
four Electronic Scan Antennas which would be tested during
DT/OT-11I.

The ASARC recommendations that SOTAS proceed to ED and that
Alternative 2, as proposed by the PM, be adopted were approved by
the Secretary of the Army. The briefing was restructured to up-
date the COEA and an affordability review was conducted in
preparation for the DSARC II.

The DSARC II was held on August 4, 1978, four months after
the ASARC. The delay was at the request of the Army, in order
that the issues raised at the ASARC could be addressed. The
attendees are listed in Figure L6.

The DepSecDef Decision Memorandum was published on August
31, 1978. Although the Army's request to initiate full-scale
ED was approved, several conditions were placed on the Army.
These included the following:

o The USDRE will be notified any time the cumulative
program costs exceed the planned program costs by
fifteen percent, when major milestones are completed as
much as six months late, or when estimated or measured
performance parameters breach DCP thresholds.

o Conduct a comprehensive review of the baseline Recon-
naissance Surveillance and Target Acquisition (RSTA)
systems used in the COEA and perform a detailed trade-
off analysis using the SOTAS COEA methodology to deter-
mine the effects on operational effectiveness of delet-
ing various RSTA systems and combinations of systems
with SOTAS in operation and submit a report within nine
months.

o Assess interoperability among these RSTA systems and
their compatibility with conceptual fusion/analysis

L-7




Introduction PM 5 Min
User Briefing TRADOC 30 Min

O Review of

Mission Element Need
Threat

Operational Concept

User Evaluation of Testing

o COEA
Developer Briefing DARCOM (PM) 25 Min
o System/Program Alternatives

o Rationalization/Standardization/
Interoperability

o Developer Evaluation and Testing

o Cost, Schedule, Risk

Cost Analysis Brief 0COA 5 Min
Affordability PAE 10 Min
Discussion Chairman 45 Min
FIGURE L4
Agenda

SOTAS ASARC 11 !
March 23, 1978
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VCSA
DARCOM

TRADOC

ASA(RDA)

ASA(IL&FM)

DCSRDA

DCSOPS

DCSLOG
DUSA(OR)
PA&E

GC
coAa

OTEA

DCSPER
OCLL
SRAO

OSA
OUSofA
PM, SOTAS

TSM, SOTAS
PM, BLACKHAWK
ADAS

DAA

ACSI

DAIRO

FIGURE LS
Attendees

SOTAS ASARC II
March 23, 1978
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GEN Kerwin
GEN Guthrie
Mr. Crawford
LTG Thurman
COL Bayer

COL Rajala
Mr. Mathiason
Dr. Pierre
Mr. PFriedrich
MAJ Hollander
Mr. Gibbs

Mr. Russ

COL Sauer

MG Feir

MG Akers

BG Maloney
LTC Mitchell
MG Richardson
MG Myer

Mr. vVandiver
MAJ Kail

MG DeHaven
Mr. Woodall
Mr. Hamilton
LTC Mitchell
Mrs. Volner
Mr. Allen

Mr. Hogan

MG Becton
COL Sebastian
BG Moore

MAJ Tingle
COL Balzhiser
LTC Bertelkamp
MAJ Lind

MAJ Benton
LTC Stanford
COL Cianciolo
Mr. Kenneally
COL Brofer
COL Kenyon
LTC Hadijis
Mr. Zimmerman
BG Smith

BG Cockerham
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OUSDRE

Dr. Dinneen
RADM Linder
Mr. Moore
Mr. Bernard
Maj. Lopes
Col. Minich

JCS

BG Vesser, Jr.
LTC Burden

U.S. Army

Dr. Pierre
GEN Kroesen
LTG Baer

LTG Keith

MG Richardson
Dr. Trainor
BG Stubblebine
BG Maloney
Mr. Woodall
COL Clanciolo
CPT Killackey
Mr. Kenneally
LTC Mitchell
COL Brofer

ASD (C)

Mr. Eaton
Mr. Laughlin

MG Bowman

LTC Richardson

ASD (MRA&L)

Dr. Nelson
Mr. Shorey
Mr. McGrath

ASD(PA&E)
Mr. Christie

Mr. Finsterle
Mr. Krulak

Mr. Tramsue OT&E

DEF_SYS MGT COLLEGE

Mr. Freedman
NATO

Amb Komer
Mr. Keech

CAIG

Mr. Margolis
Mr. Yourtee

FIGURE L6
Attendees

SOTAS DSARC III
August 4, 1978
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ODUSD (P)
Bader

DIA

CAPT Ore, USN
DCI

Mr. Koehler
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systems and fire control systems. Within nine months,
submit a report detailing results of this assessment and
specifying SOTAS interoperability procedures/operations.

o Assign a logistics manager to the program within ninety
days.

o Program sufficient developmental and operational test
time prior to DSARC III to establish compliance with
logistics, reliability, maintainability and availability
goals with high confidence levels.

o Analyze alternatives for achieving the SOTAS system
availability requirements by trading off the number of
helicopters in a SOTAS system, repair sites for both
aircraft and ground stations, and spares concepts. Mini-
mization of manpower, skill levels and costs shall be
major considerations. The analysis results and recommen-
dations for alternative logistic and support concepts,
witl cost/operational impacts, will be submitted within
twelve months. Final decisions on system configuration,
logistic and support concepts will be made at DSARC III.

o Prepare an RSI plan for a U.S. initiative to get the
Allies to use the SOTAS capability to the maximum extent
possible. 1Identify specific milestones and describe
plans to accomplish each milestone. In addition to the
RSI plan, prepare a draft document that defines the RSTA
needs of each NATO Ally, address the effectiveness of
SOTAS in filling those needs, and outline alternative
plans for each country to obtain the SOTAS capability.
This document should be suitable for presentation to the
Conference of National Armaments Directors (CNAD) by
USDRE. Submit the RSI plan and the requirements document
within thirty days.

o Establish a design-to-cost goal for the complete system,
including the UH-60A BLACK HAWK helicopters, of $20M
(FY79$) each for twenty-four division systems.

Several of the above conditions originated from a Logistics
Analysis of SOTAS that had been performed by the DOD Product
Engineering Services Office, Logistics Review Division, for DSARC
III. However, although RSI was addressed, there was nc reference
to systems proposed by other services (notably, the AF Pave Mover
Project which, although trailing SOTAS, had similar capabilities).
The DSARC (and the 0SD staff) had aprmarently taken a narrow one-
service look at SOTAS.

Other than the requirements to program sufficient DT and OT
time prior to DSARC III and to notify OSD when major milestones
are completed as much as six months late, the Army's accelerated
program was not questioned. The SOTAS DCP # 169 was signed in
November 1978.

L-11
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The Army did not fund the project at the DSARC approved
level. Because the program was already based on an optimistic
schedule, the impact of not fully funding it was severe. An
accelerated schedule requires higher not lower funding levels.

Motorola Company's Government Electronics Division was
selected as the prime contractor, responsible for the new MTI
radar and the airborne and ground stations. In addition,
Motorola was to be responsible for total system integration;
e.g., helicopter, radar, data link and stations. It was the
first systems integration contract Motorola had received and
apparently it was not well understood, because the issue of who
was the "integrator" -- the Army or Motorola -- was not settled
until late in the ED Phase.

B. Cost and Schedule Thresholds Breached

In the face of both cost and schedule threshold breaches, and
for the coming Congressional budget hearings, the DepSecDef
informed the Army on December 8, 1980, that he proposed a review
of SOTAS for the DSARC Principals to be held in the February/
March 1981 time frame. He also asked for a personal briefing
later in December so that he could discuss and agree with the
Army on the alternatives the Army.would entertain in the SOTAS
review.

A preliminary review was held on February 20, 1981, to
resolve outstanding issues and clarify decision alternatives to
be presented to the ASARC. Highlights of the preliminary review
were that, although the user stated that the system must be
fielded, there were cost, required quantity, affordability, and
management issues to be answered. In addition, the Pave
Mover/SOTAS relationship was not addressed (Pave Mover was an
USAF airborne radar project that would combine surveillance and
weapon guidance against moving targets). Preliminary review are
attendees listed in Figure L7.

In view of the SOTAS problems, DARCOM had appointed an
Army-wide Blue Ribbon Panel to assess the situation. The
conclusions of the panel are noted below:

o Specifications were not over-designed;
o There were no design deficiencies;
o0 Some risks exist but they appear under control;

o The revised schedule provides sufficient time;

o Areasof high technical risk have been reduced to
moderate levels.

After delays, the ASARC was held on April 17, 1981, in order
to establish an Army position on a restructured SOTAS program for

L-12



ODCSOPS

MG Mahaffey
LTC(P) Forster

DARCOM

Dr. Haley
OASA(RDA)
Dr. Epstein

ODCSLOG

ODCSRDA

MG Merryman
BG Mason

Mr. Woodall
COL Huggin
LTC Lunsford
MAJ Vollrath

TRADOC

MG Vuono

BG Teal

Mr. Mathiason
COL Gardner

:' Mr. Cribbins COL Yelverton
. oca OACSI
. Mr. Allen BG Wilmot
: Dr. Honig MAJ Craig
C
o OASA (ILFM) ODCSPER
Mr. McIntosh Dr. West
CPT Morris
ODUSA(OR)
PAED
MAJ Zeigler
Mr. Hobbs
PMO LTC Souvenir
COL Davis OGC
Mr. Burnstein
Mr. Shuhandler CPT Whealy
Mr. Buannic
OTEA
TSM
: LTC LaCaze
= COL O'Kane
] OCE
| DAIRO Mr. Yentzer
; LTC Hamilton SRAQ
} @
i Mr. McGregor
Mr. Soobert
{ LTC Click
4
FIGURE L7
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: SOTAS Preliminary <eview
. February 20, 1981
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the DSARC review which was scheduled for May 21, 198l1. (Agenda
is presented in Figure L8.) Opening remarks acknowledged that
SOTAS was in trouble in four Congressional committees, the sche-
dule had slipped about two years, and the project cost growth had
been sizable. During discussions, the user stated that the ROC
was still valid and SOTAS must be fielded; the COA reported that
the program had substantial cost risk (see Figure L9 for COA cost
recommendations); the afforability of SOTAS was termed doubtful;
and the PM argued that cost risk was low, technical risk was low
except for the radar which was moderate, and the schedule risk
was low to moderate. The PM recommended continuation of the
DSARC approved program-restructured (Alternative 1). (Other
options were an alternative program with reduced capability, a
parallel reduced capability program, and termination.) The four
alternatives are summarized as follows:

Alternative 1l: The current ED program is one-third
complete (22 months into the program) with problem areas
identified and actions taken to resolve them. It
provides a supportable production system with a basis for
growth potential; however, it costs more and takes longer
then the original DSARC II estimate.

Alternative 2: The reduced capability program relies
heavily on contractor experience in fielding the existing
testbed systems. However, it does not meet the Army's
operational requirements, has no growth potential, does
not save significant money, and would be fielded later.
Additionally, the cost and schedule risks in undertaking
this alternative are high.

Alternative 3: The parallel effort retains the stability
of the existing program and additionally provides a one-
time, quick-reaction, limited capability for potential
Rapid Deployment Force (RDF) use. However, it increases
R&D costs, requiring a major reprogramming or supplemen-
tal budget action for FY82.

Alternative 4: Termination of the SOTAS program would
save R&D funds; however, the validated Army need for
division surveillance and target acquisition capability
would not be satisfied.

All members present (see Figure L1") agreed that the program
should continue as recommended by the PM (ED Phase total 56
months). The VCSA said that if the ASARC approved the program,
the Secretary or the Chief of Staff would have to find the addi-
tional money or else change the program. He also directed that
actual programmed costs and estimates be brought in-line (no
deltas), management be gotten under total control to make it work
effectively, coordinate with the Air Force to insure that inter-
face requirements for PAVE MOVER are satisfied, and explain the
rationale for the Army decision to Congress.

L-14
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- SYSTEM DESCRIPTION

- 0&0 CONCEPT
- COEA REVIEW
DEVELOPER PM

- PROGRAM STATUS

- SYSTEM PERFORMANCE

- COST

= RISK ASSESSMENT

= OPTIONS FOR CONSIDERATION
0 ALTERNATIVE PROGRAM
o PARALLEL EFFORT
o0 E-SCAN CAPABILITIES

o DATA LINK SUBSYSTEMS

- INTEROPERABILITY

- RECOMMENDATIONS
SPECIAL COMMITTEE REPORT DUSA (OR)
ILS ASSESSMENT DCSLOG
COST ASSESSMENT 0OCA
AFFORDABILITY PAED
DISCUSSION ALL ATTENDEES

FIGURE L8

SOTAS ASARC Decision Review
Agenda
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FIGURE L10
Attendees

SOTAS Special ASARC
April 17, 1981
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r The Army had taken many management actions to keep the SOTAS
- project alive. These are listed in Figure Lll. 1In addition, the
SOTAS Program had solicited high level support within the Army as
indicated by the following quotes:
ol

o "I want to express my strong support for this program.
a SOTAS ... has ... high priority ... other means fall
; short. The Army's need is urgent."

oy

f Gen. Rogers, SACEUR, 18 May 81
“ o "All divisions need ...SOTAS ... keystone of extended
battlefield concept ... SOTAS ... should proceed. We
need the capability now."

Gen. Shoemaker, CDR FORSCOM, 15 April 81

o0 "Search for ways to expedite acquisition of SOTAS."

T

Gen. Kroesen, CINCUSAREUR, 4 Mar 81

-

.

[ o "Strongly restate the importance we place on this vital
f. program."
}

A

Gen Starry, CDR TRADOC, 5 Mar 81
o "I urge that SOTAS be produced as fast as possible."
*?! LTG Becton, CDR VIII Corps, 19 Feb 81
b

Finally, the Army would argue for continuation of the re-
structured program because:

0 SOTAS provides a significant contribution to the Army's
combat capability.

o There has been demonstrated technical progress.

o Less capable approaches are not cost effective and have
limited potential.

&)
f o Cost and schedule are under control.
The Army also had the support of the Defense Science Board
which had conducted its own study of SOTAS.
® On May 21, 1981, the DSARC principals held a special review
{ of the SOTAS program of the cost and schedule problems. 1In a May
14 pre-brief, the DSARC members were informed of the principal
1 issues that should be addressed by the Army. The following nine
1 issues were identified:
® l. 1Isthe SOTAS Program cost effective in an ECM

environment?

L-18
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DARCOM Blue Ribbon Panel

Increase PMO By 17 Personnel Spaces

Functional Support Improved

Changed Army Management/Leadership

SOTAS Selected for DARCOM/Program Cost Control System
Motorola C/SCSC validation June 1981

Program Fully Funded in POM

Antenna Producibility MM&T Planned

Very High Priority Army Program

Adequate Management Reserve (TRACE)

Restructured Baseline October 1980

Modified Systems and Procedures To Meet C/SCSC
Capital Expenditures For Plant And Test Equipment
Management Control Personnel Increased

Senior Management Attention To Program

Evaluating Restructured Management

Recruiting Additional Systems Engieners

FIGURE Ll11

Army Management Actions
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the Army's restructured program be approved or should a
lower cost program be defined? If no, what other
programs can be adjusted to accomplish the SOTAS
mission?

q

<

» 2., 1Is the Army's preferred alternative fully funded?

& 3. Has an effective lower cost system been defined? Does

X one exist?

r

| 4. Should a pre-planned product improvement approach be

! considered?

]

! 5. Should production quantity reduction be considered to

- counteract cost growths?

t! 6. What management actions have been or could be taken to
ensure that the program cost and schedule are under
control?

A 7. 1s adequate test and logistics development time built

r' into the restructured program?

3

_ 8. What are the established availability objectives,

: support items to be delivered, and test equipment

{ development schedule?

;' 9. should the SOTAS Program be continued? If yes, should

| ¢

(Note: There was no mention of the potentially redun-
dant AF program, Pave Mover.)

Two months after the DSARC review, the SDDM was issued (July
22, 1981). The DepSecDef, while admitting the Army's need for
the system, expressed concern over the cost and schedule in spite
of the Army's commendable efforts to overcome the impact of erro-
neous initial estimates, poor management, and lack of program
control. Therefore, he gave the Army 60 days to submit for USDRE
approval, revised SOTAS program options which included the
following features:

-,w-_-
[ ]

o Shorten the development schedule - fielding beginning

NLT 1984.
3
‘ O Re-examine the radar subsystem.
:
: o Make arrangements for accomplishing systems integration
t. by other than the present prime contractor.
p
1 0 Reassess the number of ground and airborne systems to be
[ acquired.
{ o Reduce the acquisition cost substantially below that
¢ provided in the Army's restructured program.
p
3
l. L-20
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Finally, the DepSecDef pointed out that support beyond the
60 day period would depend upon the acceptablity of the program
which the Army structures.

C. Response to the SDDM

The Army issued a "Tasker"™ on July 28, 1981, establishing an
Ad Hoc Working Group (AHWG), outlining the requirements and
responsibilities, and identifying points of contact.

On September 16, 1981, the SOTAS Decision Review, chaired by
the VCSA, was held to document an Army position in response to
the July 22, 1981, SOTAS SDDM. At the conclusion of the discus-
sion, the Army position, as endorsed by the VCSA, was as follows:

o Other alternatives do exist at about the same cost and
performance but at greater schedule risk.

o E-scan antenna will be given up.

o ECCM will be developed - can be reduced or eliminated at
ASARC III.

o Can live with 61 airborne systems - down from 82.
o Cannot reduce number of ground stations.
o Defer decision on how to allocate aircraft.

o Can save approximately 24% of acquisition costs if no
monies are allocated to management reserve.

o0 Can promise ED prototypes only by 1964.
A briefing of the Army position was scheduled for September

17, 1981. The Secretary of the Army memorandum to the DepSecDef
in September 1981 documented the Army position.

L-21
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IV. PROGRAM STATUS

Focllowing the September 1981 ASARC, there was a two month
period of Congressional, OSD, DA, and PM reviews and discussions
that culminated in the Motorola contract being terminated because
it would not accept a fixed price contract and Congress (HASC)
eliminating SOTAS from the budget. However, Congress provided
the Army with $5M to keep the SOTAS effort going as the Battle-
field Data System (BDS). Then early in 1982, 0OSD established the
Joint Surveillance Target Attack Radar System (J-STARS). J-STARS
is managed by the Air Force with an Army Deputy Program Manager
and an OSD committee (Steering Group) attempting to see that the
requirements of both services are being satisfied. The J-STARS
program, as of December 1982, was planning to release an RFP for
a new radar, to possibly use the MICNS data link, to use the
SOTAS (BDS) ground stations, and to use fixed wing aircraft
instead of helicopters.

The SOTAS (now BDS) Program Management Office personnel are
now working with J-STARS but have not moved to the J-STARS loca-
tion. The PM-SOTAS retired in October 1982 after a short period
as DPM J-STARS. The new Army DPM J-STARS is a former DARCOM
staff officer who had been involved with the SOTAS project.

L-22
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I. SYSTEM DESCRIPTION

The AV-8B ADVANCED HARRIER, a derivative of the AV-8A
HARRIER, is a fixed-wing aircraft that can take off and land
vertically or with a short ground roll. This aircraft is being
designed to fulfill a Marine Corps requirement for responsive
close air support and flexible basing capabilities so that the
aircraft can be located close to an expanding battlefield. The
AV-8B is depicted in Figures Ml and M2. Aircraft specifications,
compared with the AV-8A, are provided in Table Ml.

The AV-8A is a single-engine, single-seat aircraft charac-
terized by a moderately swept high wing, two large engine inlets,
a bicycle type landing gear with outriggers near the wing tips,
and two rotatable engine exhaust nozzles on each side of the
fuselage. The AV-8A is powered by a Rolls-Royce F402-RR-402
(Pegasus 1l1) engine. Because the AV-8A flies in both wingborne
and jetborne modes, it is equipped with both aerodynamic controls
and a reaction control system. The reaction controls become
effective when the engine nozzles are deflected. Thrust for the
reaction controls is produced from air bled from the engine's
high pressure compressor and ducted to the ends of the fuselage
and wings. Generally speaking, the performance characteristics
of the AV-8A are comparable to other non-V/STOL light attack,
transonic aircraft. under similar conditions. However, if runway
length becomes a limiting factor, other aircraft may not be able
to take off or land, whereas the AV-8A can execute a vertical or
short takeoff and landing from relatively austere sites. This
unique feature provides the USMC responsive, close-air support of
ground forces during all phases of amphibious and beachhead
operations without extensive base development. The AV-8A has
been employed in numerous major field exercises, has been
deployed aboard an aircraft carrier and amphibious assault ships
of the LPH class, and has operated from other air capable ships.

The AV-8B, a derivative of the AV-8A, better fulfills USMC
requirements by combining enhanced flexibility, longer range,
heavier payload, and close-in fighter ability at a significantly
lower cost than an all new V/STOL aircraft. A raised and
enlarged cockpit is incorporated into a larger forward fuselage,
improving pilot vision and providing more usable space for a
modernized airborne avionics system. Advanced avionics will pro-
vide greater weapon delivery accuracy, enhanced effectiveness and
reduced pilot work load. Improved reliability and main-
tainability result in increased operatioral readiness.

Modifications to the AV-8 wing, use of lightweight composite
materials, and improvements in controlling engine thrust should
enhance AV-8B effectiveness without the need for an engine
change. There are configuration changes to about 90% of the
AV-8A components; hence, there is about 10% commonality.
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TABLE M1l

AV-8B SPECIFICATIONS COMPARED WITH THOSE OF THE AV-8A

Wing Span (ft)

Length (ft)

Height (ft)

Weight, empty (1lbs.)

Max Takeoff (Tropical Day)
Weight (1lbs.)

Max Speed (KTS)

Service Ceiling

Ferry Range,
Unrefueled (Miles)

Internal Fuel (1lbs.)
External Fuel (lbs.)
Engine Thrust (1lbs.)

Manufacturer

AV-8A

25.27
45 .55
11.25
12,400
17,050 VTO
22,300 sTO
600
50,000

1,170

5,160
3,920
20,975 (minimum)

British
Aerospace

AV-8B

30.33
46 .33
11.65
12,750
19,185 vTO
29,750 STO
565
50,000
2,460

7,915
7,914
21,450 (minimum)

McDonnell
Douglas
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COMPARISON OF THE AV8A, YAV 88, AND THE AV 8B

AV-8A

HEIGHT 1125 FY
LENGTH 4555 FT
WIDTH 2527 FT,

AV-8B

HEIGHT M. T
LENGTH 46.33FT
WIDTH  20.33FT

YAV-88

HEIGHT 1128 ¢y
LENGTH 956 FT
WIDTH  30.33f¢7

Figure - M3: Comparison of av-8 Types
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AV-SA AND AVES PAYLOAD - RADIUS COMPARISON

r TAKEOFF GROSS WEIGHTS (LB!
‘vro st0
avea 1.0 22.3%

aves LA B

VTO is vertical takeoff and STO is short takeoff.

Figure - M4: Payload-Range Comparison
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II. INITIAL PROGRAM SUMMARY

The AV-8B program started as a prototype development program
in 1976 to create a new model that would perform significantly
better than the deployed AV-8A. The AV-8A was developed in the
United Kingdom and entered service with the Royal Air Force in
1969. The U.S. Navy purchased 102 AV-8A HARRIERS in the early
1970s for use as a Marine Corps close-air support aircraft. The
Marine Corps planned to modernize its close-air support squadrons
in the 1980s with some 330-odd AvV-8B ADVANCED HARRIERs as a major
step in its intended conversion to an all V/STOL air arm.

The AV-8B is designed to combine the AV-8A V/STOL capability
with modern U.S. technology and design to achieve an improved
range-payload capability. The improved capability is to be
achieved by incorporating a new, super-critical composite
material wing; installing lift improvement devices on the bottom
of the fuselage; modifying the engine inlet configuration; and,
by including advanced avionics, bombing system, reliability, and
maintainability.

McDonnell Douglas is the prime contractor for the AV-8B deve-
lopment with British Aerospace an associate contractor. Under
the terms of a Memorandum of Understanding (MOU) between the U.S.
and the U.K., signed in July 1981, the share of costs, work and
future orders is as shown in Figure Mé6.

In May of 1973, the Commandant of the Marine Corps issued a
Specific Operational Requirement (SOR) for an advanced V/STOL
aircraft to replace all of the Marine Corps' light attack glanes,
AV-8A and A-4M. 1In October 1975, a revision to the SOR stated
the need for additional two-seat V/STOL trainer aircraft.

A draft Development Concept Paper #160, "AVX USMC Light
Attack Aircraft (AV-8B)" was circulated for coordination on March
10, 1976.

The development program laid out in DCP #160 was addressed
in 5 phases, as depicted in Figure M7. These phases can be sum-
marized as follows:

o Phase 1: Full scale wind tunnel test and contract defi-
nition for a Flight Demonstration Program
using an AV-8A modified to a YAV-8B con-
figuration. The objectives of this phase
were to resolve the lift loss caused by flow
interference of the forward engine nozzle
efflux and the pylons, and to optimize the
wing, nozzle, flap, and pylon configuration.

o Phase 2: Flight Demonstration Program to start in
October 1976 using two AV-8A aircraft modified
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Research & Production Third
Development Country
Cost Airframe Engine Sales
United States approx 90s% Same as
McDonnell Douglas 60 U.S. pro-
Pratt & Whitney 25 duction
United Kingdom approx 10% same as
British Aerospace 40 U.K. pro-
Rolls Royce 75 duction
FIGURE M6

AV-8B Development and Production Program

Relative Shares (Percent)
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Phase 3:

Phase 4:

Phase 5:
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to an YAV-8B configuration. First flight in
this phase was planned in late 1978. This
program was intended to demonstrate perfor-
mance, stability and control, and handling
characteristics.

Full Scale Development (FSD) and Pilot
Production. This phase included engineering
development and IOT&E prior to DSARC IlI.
Eight AV-8B were to be built in pilot pro-
duction run.

Limited production of 16 aircraft to follow
DSARC IIIA (tentatively scheduled for March
1981).

Full Production to follow OPEVAL and DSARC
IIIB (tentatively scheduled for June 1982).

M-11
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III. PROGRAM EVOLUTION

v

3

A. DSAPC Milestone 1

A adn

As noted in Section II, DCP #160 was circulated for coor-
dination on March 10, 1976.

Pt e}

The date for the DSARC Milestone 1 program initiation review
was set for March 25, 1976, by a memo from DDR&E dated March 15,
1976.

During the period between March 10 and 25 an undated inter-
nal ODDR&E memo listed several issues for the DSARC and proposed
3 a significantly different funding profile. This funding profile
. is presented in Table M2. The issues raised by the memo included
the following:

o Is a V/STOL aircraft the most effective weapon system
for the USMC in a Close Air Support mission?
%i o Should the AV-8B be a DSARC Program?
3 . . . .
o What degree of foreign participation is desired?

3 o What should be the split between Rolls Royce and Pratt
. and Whitney on engine development and procurement?

o Should the AV-8B be developed with a composite or a
metal wing?

o What type and caliber of gun should be put in the AV-8B?
Three points emerge from a cursory review of the funding profile

in the memo. First, the estimate of required funds has increased
to a total of about $3.2 Billion. Second, two additional FSD

1 aircraft are specified and the number of limited production air-

craft are reduced to 12 from 16. Finally, full production would
f‘ most likely start at a later date, leading to a later IOC date.
9

[ Another undated memo of this same period, this one from ASD
; (PA&E), addressed a different set of issues for the DSARC. The
PASE issues included the following:

;‘ o] Force issue -- number of attack aircraft required.

o Requirement for V/STOL.

(o} Reliability and maintainability.

Logistical impact of AV-8B on the Marine Amphibious
Force (MAF).

"
L
o
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Cost -- both procurement and O&M.

The DSARC met on March 25, 1976. A list of those attending
is provided in Figure M8. The list of issues to be presented to
the DSARC as compiled by the Executive Secretary of the DSARC
included the following:

Is performance improved over the AV-8A?

Is a V/STOL aircraft the most effective weapon system
for the USMC close air support mission?

Should the AV-8B be a DSARC program?

What cdegree of foreign participation is desired (U.K.
vendors)?
oo Considerations

-- Economic constraints

-- Logistics supply in an emergency

-- NATO interdependence

-- Off-set arrangements

Type of wing -- composite or metal?
oo Considerations
-- Risk

-- Life Cycle Costs
-—- Corrosion resistance
-- Reliability

Type and caliber of gun.

Production schedule for limited production lot (delete 8
aircraft).

An internal OPNAV memo of March 26 provided a list of issues
actually discussed at the DSARC as follows:

Engine procurement.

Funding of Pre-Production Aircraft -- APN or RDT&E?
Production rate -- too low.

CAIG cost issues.

UK-US production agreements.

T&E -~ concurrency and demonstrated reliability.
Aircraft guns -- caliber/velocity.

Composite wing risks.

Impact of AV-8B on other Navy V/STOL programs.
Attrition rates.

AV-8B costs.

An SDDM covering decisions reached at the DSARC I meeting was
not issued until May. 1In the interim, a memo from ASD (PA&E) to
the DSARC Chairman raised 4 issues. These were:

M-14




DDR&E

D. Currie (Chair)
J. Porter

LCdr. R. Spane

G. Sutherland

ASD (C)

T. McClary
N. Eaton

R. Dominguez
JCS

B. Gen. E. Parnell
CAIG

M. Margolis
LCdr. D. Pilling

DD (T&E)

Lt Gen. Lotz

Maj Gen. W. Whitlatch
Capt. J. Rice

Exec Sec (DSARC)

E. J. Nucci

- re T W W, R 8 = =% ¥ = 7

ASD (I&L)

J. Gansler

F. Trogden

T. Baldwin
Col. E. Eaton
J. Fox

ASD (PA&E)

E. Aldridge
T. Christie
R. Speir

Navy

Dr. D. Potter, Und. Sec.
J. Bowers, ASN (I&L)
H. Marcy, ASN (R&D)
Dr. P. Waterman, DASN
VAdm D. Davis, 0OP-090
RADM H. Arnold, 0Op-981
VAdm W. Houser, OP-05
Lt Gen. T. Miller, DCS
RAdm. F. Peterson, VCNM
RAdm. R. Miller, NAVAIR,
J. Kammerer, OP-96
Lt Col. C. Thompson, OASN 9R&D)
Lt Col. S. Lewis, PMA, Presenter
Lt Col. O'Dare, OP-506C4, Slides
Lt Gen. S. Jaskilka, Asst Cmdt
Marcorps

Navy

(R&D)

(Avia) HQMC

Vice Cdr.

FIGURE M8

AV-8B DSARC I Attendance List

March 25,

1976

M-15
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= o Marines should take a position on the need for trainer
- versions of the AV-8B.

3

Q o The MENS (Mission Essential Meeds Statement) was poor

{ and improper.

;- o There was conflicting data on the 0&S costs.

[ o More detailed rationale on the planning factors used by

the Marines was required.

Tl

The SDDM was issued on May 12, 1976, and approved the start
of the Flight Demonstration Phase with direction to ensure that
other options remained viable until DSARC II. This approval was
contingent upon several conditions, as listed below:

Dre aecs s man e man o g

o Specific instructions on the content of FSD effort and
production rate.

o Reguire a DDR&E Program Review in late 1976 to determine
s advisability of proceeding with composite wing develop-
& ment.
! o Establish OSD/Navy working group to verify O&S costs.

o Commitments on degree of foreign participation delayed
until after DSARC 11, preliminary negotiations should
proceed.

(o} Identified various improvement efforts to be evaluated
prior to DSARC II (Canopy, gun, maintenance aids, etc.).

o] Push for early emphasis on R&M.

{ (e} Specify DTC, indicate type of contract and nature of
- incentives (details for DCP).
A revised DCP #160 "AVX USMC Light Attack Aircraft (Av-8B)",
dated September 24, 1976, was circulated for coordination by
@ ODDR&E on September 29. The purpose of this DCP was given as
providing AV-8B detailed design, prototype development and viable
alternatives for AVX Full Scale Development.

Changes to the development plan shown in Figure M7 include

E‘ the following items:

L o Avionics - extends from 1/10/78 to 12/31/80.
b - o) Pilot production - slips 12 months.

E‘ o Full scale production starts 3/82.

. o Funding profile changes (see following):
L o

g

b

L @ M~-16
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FY 16 12 78 19 80 8l 82 83 84
R&D 6.3 28.3 49.0 120.5 86.4 58.9 48 .5 7.0

APN 201.6 218.6 239.1 198.8
B. The F/A-18 -- AV-8B Issue

In 1977, under a new administration, the Secretary of Defense
decided that the F/A-18, a conventional takeoff and landing
aircraft intended to replace certain other Navy and Marine Corps
aircraft, would be acquired as the Marine Corps' new light attack
aircraft unless the AV-8B could be shown to be a more cost-
effective alternative. A detailed account of this controversy is
presented in a GAO report, PSAD 79-22 of 30 January 1979, titled
"Is the AV-8B Advanced Harrier Aircraft Ready for Full-Scale
Development?" In essence, the 0OSD turned against the AV-8B and
refused to fund its continued development while Congress sup-
ported the Marines. A summary of key points affecting the AV-8B
is presented in an action chronology in Table M3.

The GAO report of January 1979 considered two main points.
One was the SecDef direction, in July 1978, for a flyoff between
the Av-8B and the F/A-18. In order to conduct such a flyoff,
SecDef would have had to authorize FSD for the AV-8B in 1979 to
produce a full system prototype to take part. The GAO felt that
this was the wrong reason for authorization of FSD.

The second major issue in the GAO report was the considerable
growth in the estimated cost to develop and produce the AV-8B and
the difference in estimated cost depending on whether or not the
IOC date is 1984 or 1985. A funding profile comparing IOC dates
of 1984 and 1985 is shown in Table M4. AV-8B program cost growth
is presented in Table M5. A comparison of the development
schedules required to support IOC dates of 1984 or 1985 is shown
on Figure M9.

C. DSARC Milestone II

The DSARC Milestone 11 review had been scheduled initially
for mid-1979. A revised DCP #160 was coordinated in September
1976. There is one memo indicating that a revision to the DCP
was in progress in April 1978. Preparation for DSARC 1II
apparently began in October 1978. A chronological listing of
events from October 1978 through DSARC II is provided in Table
M6 .

As noted in the sequence of events related to the F/A-18/
AV-8B Issue in Table M3, all AV-8B funds were released to
COMNAVAIRSYSCOM on April 4, 1979. Almost immediately thereafter,
on April 6, 1979, activity began in earnest for a DSARC II. As
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May 12, 1976

October 1, 1

978

Early December

Late Decembe

January 15,

January 16,

January 19,

January 25,

January 26,

February 6,

r

1979

1979

1979

1979

1979

1979

Table M3

Chronology

DSARC I Decision Memorandum signed.

Authorized Flight Demonstration Phase with 2
YAV-8B prototype aircraft.

Congress appropriated $173M for AV-8B deve-

lopment in FY79 budget. This included $50M

Advanced Development and $123M FSD. DoD had
requested only $35M for FSD.

$203M for FSD in FY80 Budget in "Be ' 1" -
the 2nd of 10 priority levels.

Final FY80 budget decisions by Secl . and
the 1978 President re-adjusted pri+ ties.
Deleted AV-8B funding.

First YAV~-8B entered flight program at
NATS, PAXRVR. Flight Demo Phase by both pro-
totype aircraft to be completed by June 1979.

Navy defers $108M of $123M appropriated for
FSD in FY79.

Congressmen Ichord and Dickenson send letter
to Secbef that any action to delay or ter-
minate AV-8B program in FY79 would be con-
sidered contrary to the action and intent of
Congress. Congress intends to review the
AV-8B budget during the FY80 budget hearings.

SecDef's Annual/Report on FY80 Budget to
Congress states that due to limits on funding
and needs for other aircraft, 0SD has decided
to terminate AV-8B R&D. The dual mission
F/A-18 is almost sure to be the replacement
Marine light attack aircraft.

USDR&E memo to ASN (RE&S) - can allocate $15M
of FY79 FSD funds for additional advanced
development activity.

DepSecDef letter to Senator Stennis and

Congressman Price - provides history of FY80
AV-8B budget since May 77.

o R O T .
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Table M3 (Continued)

February 7, 1979 - SecDef testifies to House Appropriations
Committee that OSD plans DSARC II on AV-8B in
late Spring to evaluate results to date.

February 15, 1979- USDR&E letter to Senators Stennis and
Magnuson, Congressmen Whitten and Price sta-
tes that the Navy had been given authority to
use $15M of FY79 funds for advanced develop-
ment instead of previously planned start of
FSD.

February 28, 1979- Representative Addabbo - Chairman, Defense
Subcommittee, HAC, in letter to SecDef urges
obligation of all FY79 AV-8B funds.

March 5, 1979 Senator Magnuson., SAC, to USDR&E - requests

more information on deferred AV-8B funds.

March 14, 1979 - Comptroller General notifies Senate and House
that the deferral of AvV-8B funds was not
reported pursuant to the Impoundment Control
Act of 1974.

March 15, 1979 - Senator Hart, Senate Armed Services
Committee, introduces resolution disapproving
deferral of AV-8B funds.

- Senator Cannon, SASC, advised the DoD of
hearings in the near future on the Jeferral.

March 19, 1979 - USDR&E sends letter to Senator Magnuson pro-
viding requested information.

- March 21, 1979 - DepSecDef advises SECNAV that $54M of AV-8B
funds would be released.

e March 23, 1979 - USDR&E approves release of funds for initial
AV~-8B long lead FSD activity.

i March 27, 1979 - ASN (RE&S) requests ASN (FM) to release all
FY79 Av-8B funds.

{

:. April 4, 1979 - All AvV-8B funds released to COMNAVAIRSYSCOM.

;

®
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Table M6

Chronology of Events Leading to DSARC II
Date Event Comment

October 4, 1978 Project Manager
preparing presentation
to CEB

October 20, 1978 CEB requested by OP0S5.

November 11, 1978 CEB scheduled week 27 Nov.
DON Review 4 Dec.
DSARC 2 April 1979
Novemberl5, 1978 Pre-CEB Briefing Decisions:

o Another CEB prior
DSARC

o Why spend money on
FSD if pilot produc-
tion is not
anticipated

o Why changes since
DSARC I

O0 Show CNO full costs
in Resource Annex

o No need to do DON
Review
To cover:

oo Detailed analysis of
cost growth

oo Explanation of pro-
curement numbers

oo Provision for another
CEB prior to DSARC II

November 21, 1978 CEB Briefing
Scheduled 27 Nov.

November 27, 1978 CEB o No decision memo in record

M-23
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Table M6 (Continued)

Date Event

March 30, 1979 ASN (RE&S) memo
restructured activity
leading to DSARC 1II
tentatively scheduled

June 1979
April 6, 1979 Memo from OP-05
April 12, 1979 "Draft"™ DCP

April 23, 1979 OASD (MRA&L) memo

April 26, 1979 CNM ARB

May 3, 1979 Pre-CEB

M-24

Comment

Schedules pre-CEB week
30 April and CEB week
14 May

Circulated in OSD.
336 Aircraft

FYB0 Budget = 0

PDM 81 is first time
funds appear in FYDP.
Comments on DCP 160:
o More info on T&E

O Greater stress on
manpower redquirements

o Much greater
specificity

Issues:

o0 More work on gun
analysis and wing

o Definition of IOC vs
operational readiness

o Funding and Cost
Analysis

o No R&D funds FY 80-84
o No procurement in FYDP

o Otherwise, a strong
program

Decision: Program not
sufficiently defined to
present to CNO at CEB




W ad Date

May 4,

b‘l May 10,

1979

_ 1979
L
A
L
May 10, 1979
{ ¥ 10,
L.
[®
May 4, 1979
May 16, 1979
May 25, 1979
; Jure 1, 1979
g
Y
o
o June 6, 1979
L
{
t
[ o
b
b
i
L

Table M6 (Continued)

Event

OP-90 memo

OP-090 memo

OASN (RE&S) memo

Mini CEB's

CEB

OP~05 memo

ASN (RE&S) memo

M-25

Comment

Guidance to revise
funding and procure-
ment figures.

Reemphasizes that all
issues that will be
raised at DSARC II must
be addressed at CEB

Schedules:
o0 Pre-DNSARC - 29 May

O DNSARC - 1 June
(based on 17 May CEB)

o0 Also addresses
contract options

Major issue - total
number of aircraft not
resolved. Rescheduled
24 May.

Issues still not
resolved. CEB resche-
duled 12 June 1979.

Requests rescheduling
as follows:

O Pre-DNSARC 25 June
(week)

o DNSARC 29 June

o DSARC 31 July
(week)

AV-8B Program Reviews
3 critical external
milestones

o 27 July PDM

o 29 August APDM

- a _*A_AA“_‘J
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E June 13, 1979
]

S June 29, 1979

& July 16, 1979
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Table M6 (Continued)

Event Comment

o 20 September FY 81
Budget

DSARC II removed from
0OSD calendar for com-
ment DCP is submitted.

Schedules:
O Pre-DNSARC 15 June
o0 DNSARC 20 June

AV-8B CEB Establish 2
Alternatives:

Alt. I - 322 aircraft
(65TAVSB)

Alt. II - 338 aircraft
(24TAV-8B)

AV-8B DNSARC Decisions:

o AV-8B Program ready
for 0SD review.

O SECNAV recommends
program approval for
FSD.

o DCP forwarded for
comment and
coordination.

0 Navy recommends
Alternative 3 of DCP
160 of 20 June 1979.

Pre-DSARC Brief Navy presented two key
issues and three
alternatives.

Issues: 1Is there a re-
quirement for
a V/STOL capa-
bility? 1Is
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| Table M6 (Continued)
|
Frﬁ Date Event Comment

the AvV-8B ready
to enter FSD?

DSARC group considered
four key issues:

o Is the AV-8B ready
for FSD?

- No significant
problems.

o Should the Aden 30 mm
gun be replaced with
the NAVAIR/GE 25mm
gun?

o Should additional
funds be added to
insure that reliabi-
lity goals are met?

- Would higher
reliability goals
result in lower
life cycle cost?

o Is the AV-8B affor-
dable and cost
effective?

yoroi v fiv - = W?vv'-" -

- Most significant
issues.

A A & an o

- Most questions.

July 20, 1979 DSARC II Navy presented essen-
tially the same
briefing. USDR&E leaves

v e v e - -

® meeting without deci-
sion, citing the affor-
dability issue as
unresolved.

'®

3

[
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indicated by the events in Table M6, the Navy and Marines were
having difficulty in resolving the issue of the number of
aircraft to procure, finally developing four alternatives.

The "For Coordination™ draft of DCP #160 addressed two key
issues: the requirement for a light attack V/STOL capability,
and the readiness of the AV-8B to enter FSD.

Four funding profiles were presented as alternatives. These
are summarized in the following table:

Total Mix of Total
Alternative Aircraft Aircraft Cost
1 322 257AV-8B/65TAV-8B $7.0B
2 275 257AV-8B/18TAV-8B/ 6.0B
3 334 275AV-8B/18TAV-8B/ N/A
41TF/A-18
4 322 322 F/A-18 N/A

Alternate production schedules were developed for IOC dates
in FY84, FY85 and FY86. The FY86 IOC was identified as the
preferred plan. Technical, cost, and schedule risks were con-
sidered low. A DSARC Milestone III review was planned for
September 1982 and a IIIB in September 1983. Pilot production
included 12 aircraft and limited production included 24 aircraft.

On July 27, 1979, a memo from the ASN (RE&S) summarized com-
ments made by the DSARC principals. These comments included:

o PA&E - Resolve the cost issue. The CAIG has a
better record than the service.

o JCS - Supported the program.

o CAIG - Cost estimating is difficult due to dif-

ferences in British productivity and
varying money exchanges rates.

o NATO Advisor - Need additional sales for AV-8Bs to
improve affordability.

o) DT&E - No test issues. Prototype successful.
Development schedule 0.K. High R&M goals
a concern.

o ASD (MRA&L) - High R&M goals questioned.
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o DDR&E - Meeting a failure. Technical worth
resolved but not affordability. Cannot
recommend decision to SecDef until cost
estimates -- U.K. cost issues resolved.
Must nail down other potential users.

o CNM - Supported R&M program and goals. Stated
that the affordability issue was
addressed in DON POM and the estimates
are the best quality available to the
DON.

D. Congressional Action After DSARC II

Another Comptroller General's report to Congress, PSAD-80-23,

"A Decision by the Secretary of Defense Is Needed on the AV-8B
Aircraft Program," was issued on February 8, 1980. This report
cited two funding actions by the Department of Defense as being
the cause of much of the cost growth in the AV-8B program. The
first action was the withholding of FY79 funds as discussed in
Section III.B. The second was the decision in January 1979 not
to request any fiscal year 1980 funds for the AV-8B.

The GAO report states that the initial impoundment of FY79
funds caused a 4-month delay in the progress of the program and
was the critical event in precluding an IOC date in 1984. The
Navy then shifted to a IOC 1985 date. The decision early in 1979
not to request FY80 funding was accompanied by the withdrawal of
all Av-8B funds from the FYDP.

Congress did not accept the Navy DOD position on AV-8B
funding in FY80 and appropriated $180M for the AV-8B R&D
program. As a result of Congressional insistance, the AV-8B was
reinstated in the FYDP but no procurement funds were provided
until FY82. This action resulted in a second postponement of
the 1I0C, now to 1986. A comparison of funding profiles to sup-
port various IOC dates is presented in Table M7. The GAO further
charged that the delays in the IOCT for the AV-8B have raised
total acquisition costs by an average of $461 million per year of
delay.

The GAO also believed that IQOC date could be achieved in 1985
by immediate funding for procurement and by doubling the produc-
tion rate. The estimate for the magnitude in savings for the
earlier IOC date was $356 million through early funding and 15%
for higher production rates (about $900 million) or a total of
over $1.2 billion.
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IV. PROGRAM STATUS

Early in 1981 the new administration directed the ctart of
production of the AV-8B and included funds for initial production
in a supplemental budget request. A program status review of the
AV-8B for the staff of the DSARC principals was held on August
20, 1982. Highlights of that review include:

o Program is on cost/schedule/performance baseline.

o Four FSD Aircraft and one prototype have accumulated 296
hours by August 15, 1982.

o Technical problems seem minor and solvable.

(o} R&M threshold goals appear achieveable.

Unit cost estimates have continued to increase as shown in
the following:

Date Document Number Unit Cost

June '81 SAR 336 18.3

January '82 FYDP 336 21.6
POM 84 336 23.3

A total of 27 TAV-8B are planned, including pipeline and
attrition. Only 18 TAV-8 are included in the procurement plan
while six will be conversions. The remaining three will be addi-
tional procurement in lieu of some AV-8Bs.

The President's FY83 Budget request included $114M for R&D,
and $677M for Production ($74M LLT) ($192M initial spares) and a
buy of 18 aircraft. Out year planning still falls short of the
most economical procurement rate.

There has been no classic DSARC III Review. 1In the absence
of a DSARC production decision, hcwever, the Congress continues
to support the AV-8B and the current administration has requested
funding to carry out the program, although at a less than optimal
rate. There appears to be no substantive issues beyond the issue
of total buy and production rate. On the other hand, a SecDef
decision memo might provide a better program stability and reduce
the yearly decrements to the planned program now encountered in
the PPBS process.

The AV-8B program office, PMA-257, has a small staff,
currently three military, five professional civilian and two
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secretarial. This is the result of a decision by the original
Project Manager who took the program through DSARC I and II. His
philosophy was to keep the office staff small so that he would be
free to run the project, not the office. As the workload
increases with production, two more positions will be added.

The AV-8B program has not changed very much technically since
it began, nor have the total number of aircraft to be procured
changed since 336 were planned for the pre-DSARC I phase; 336
remains the planning number. However, the mix of aircraft has
changed several times as far as the number of trainer aircraft is
concerned, from none originally to as many as 27 in a mix of
TAV-8B and TAV-8A. This change was caused by an appreciation
that increased training in two-seat aircraft was required to
reduce the accident rate in V/STOL aircraft.

Cost growth has been the greatest single problem in the
program. Some overly optimistic early cost estimates totaled
only about $2 billion in FY76 § for the whole program while more
recent estimates approach $7 billion in FY80 $. The primary
factor in this growth has been inflation, exacerbated by delays
in start of production and stretch-out of the production runs.

The AV-8B programs stands out in singular fashion since it
did not get DSARC approval to enter FSD, yet is approaching
OPEVAL and has initial production funding. It is a program that
encountered active OSD staff opposition, lukewarm support at
times in the Navy, ran headlong into a much larger F/A-18
program, had its funds deferred and eliminated, and yet survived,
even though at some cost.
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I. SYSTEM DESCRIPTION

LAMPS MK II1 is a Navy integrated ship/air weapon system in
which a helicopter functions primarily as an extension of the
organic ship surveillance and weapon delivery systems to support
Anti-Submarine Warfare (ASW), and thus increases the effec-
tiveness of surface combatants. The LAMPS MK I1II1 Weapon System
will be integrated into FFG-7, CG-47, DD-963 and DDG-993 class
ships.

The major secondary mission of LAMPS MK III is Anti-Ship Sur-
veillance and Targeting (ASST), in which the helicopter provides
a mobile and remote platform for radar and Electronic Warfare
Support Measures (ESM). Other missions include naval gunfire
spotting, search and rescue, communications relay, medical eva-
cuation, and vertical replenishment.

The LAMPS MK II1 Air Subsystem, SH-60B SEAHAWK, consists of
the helicopter, including airborne Recovery Assist, Secure and
Traverse (RAST) components, and mission avionics. For ASW, the
SH-60B SEAHAWK serves the ship as a remote platform for
deployment of sonnbuoys, processing and display of acoustic
information, display of Magnetic Anomaly Detection (MAD) sensor
information, and torpedo attack. Radar and ESM are also employed
as ASW sensors for detecting snorkels and electronic emitters.
For ASST, the SH-60B SEAHAWK serves as an elevated platform for
radar search and ESM.

The LAMPS MK III Ship Subsystem includes the ship electronics
(the AN/SQQ-28(V) Sonar Signal Processing System and the AN/SRQ-4
Radio Terminal Set) and the helicopter support facilities (in-
cluding the A/W-42U0 RAST and the A/W-37-1 Horizon Reference Set).
The LAMPS MK III ship electronics provide sensor processing,
tactical information and direction through the directional data
link to the helicopter and assimilation of LAMPS MK III tactical
information with information gained from other sensors.
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II. INITIAL PROGRAM SUMMARY
E The LAMPS project evolved in 1970 from an urgent requirement
e

of the Chief of Naval Operations (CNO) for a program to develop a
manned helicopter that supports and acts as an extension of the
ship's weapon system. The helicopter was required to operate
from destroyer and frigate class ships. This system was intended
to consist of a new airframe equipped with advanced sensor
systems. The sensors, processors, and display capabilities
aboard the helicopter would enable the ship to extend its
capabilities beyond the classic line-of-sight limitation for
surface threats and distance limitations for acoustic detection,
prosecution, and attack of surface and/or subsurface threats.

The first stage of the program, LAMPS MK I, involved instal-
lation of shipboard equipment and conversion of H-2 helicopters
already in the inventory to a LAMPS configuration. This was a
near term modification and production program to establish an
early fleet capability. Fleet introduction for the LAMPS MK I
occurred during October 1971. This was later referred to as
"Interim" LAMPS. LAMPS MK I became operational in 1972.

The second stage of the program, LAMPS MK II, was planned
using the same basic sensor equipment as the LAMPS MK I with a
new helicopter platform. LAMPS MK II was conceptually success-
ful. This stage was completed in FY72 but terminated prior to
aircraft production.

The third and current stage of the program, LAMPS MK III, is
a long range project. The planning for further development of
the system began shortly after the termination of the LAMPS MK II
stage program.

The LAMPS MK III project was partitioned into three distinct
phases prior to the issuance of NAVMATINST 4000.20B of June 27,
1975, which redefined the program into five phases. Figure Nl
translates the three phases into the redefined five phases.
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OLD PHASES NEW PHASES

NO. DESCRIPTION NO. DESCRIPTION

I Initial Development I Concept Formulation

I1 Pilot Production II Validation

III Production I1I1 Full Scale Development
v Production
v Deployment/Operation

FIGURE N1

LAMPS MK III Project Phases

The Concept Formulation Phase, Phase I, was fulfilled by the
LAMPS MK I and MK II programs which satisfied the conceptual
feasibility question by actual application of hardware as de-
scribed in previous paragraphs.

The vValidation Phase provided the necessary advanced devel-
opment, test and evaluation to ensure a minimum risk, Full Scale
Development (FSD) Phase. The Validation Phase time period was
from June 1972 through November 1976. This phase was separated
into two major test efforts: LAMPS MK III short range and LAMPS
MK III extended mission,

The Navy was given permission to proceed to the FSD Phase by
DoD in 1978 with a System Prime Contractor (SPC), an Air Vehicle
Contractor, an Engine Contractor, and RAST and Visual Landing
Aids (VLA) Contractors.

Currently, FSD is complete. Production of Lots I and II
helicopters and Lots I, II and I11 of ship systems is in progress
with the first production aircraft delivery scheduled for October
1983 and the first LAMPS MK III capable ship scheduled for Febru-
ary 1984. (FFG-8 has operated with the SH-60B during FSD.)
Initial LAMPS MK III Ship/Air Weapon System operational
deployment is scheduled for FY 84.

The earvliest program schedule and funding profile which
could be found for purposes of this study were those presented at
DSARC IIA (July 19, 1973) (Figures N2 and N3). At this time, as
shown in Figure N2, Initial Operating Capability (IOC) was sched-
uled for October 1981.
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III. PROGRAM EVOLUTION

A. Initiation

In 1965, a Tentative Specific Operational Requirement (TSOR)
called for the development of a manned helicopter to be operated
from the decks of non-aviation ships, carrying information gath-
ering and relaying equipment. In 1968, the requirement expanded
to the Light Airborne Multi-Purpose System (LAMPS), a more so-
phisticated helicopter with greater performance capabilities pro-
viding for the integration of advanced avionics sytsems. CNO
Conf. Msg. 252239Z Jul 1968 established the LAMPS program. On
April 23, 1970, a Specific Operational Requirement (SOR) was
issued and approved to address this requirement, specifying a
ship-based aircraft that could localize, classify and attack
submerged targets, and provide over-the-horizon detection classi-
fication and targeting for ship missile systems. NAVMATNOTE 5430
of September 8, 1970, established the LAMPS effort as a Chief of
Naval Material (CNM) Designated Project (PM-15) with Capt.
Spencer E. Robbins as Project Manager.

On November 9, 1970, NAVMAT Instruction 5430.43 was issued
establishing the Ship and Air Systems Integration (SASI)-Project
Designation PM-15. The organization structure is shown in Figure
N4.

LAMPS MK I (SH-2F), using existing avionics and a utility
helicopter airframe (KAMAN H-2) was the interim solution to this
requirement. Fleet introduction of the MK I was made in October
1971. The LAMPS MK II program was planned as an interim improve-
ment of the MK I pending the development of a more advanced MK
I111. However, the LAMPS MK II project was discontinued by CNO
and Congressional action. The MK III project commenced in
FY-72.
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Project PM-15 Organization Structure

B. DSARC I/II

On June 29, 1972, the LAMPS MK III DSARC 1/I1 was held. It
is believed that DSARC I/II were held concurrently since the
LAMPS concept had already been approved with LAMPS MK I. The
Project Manager (PM-15) at DSARC I/II was Captain T.C.
Lonnguest, Jr., who had replaced the previous PM-15 (Captain
Spencer Robbins) one month prior to the DSARC I/II (May 26,
1972). On July 11, 1972, a memorandum for the Secretary of Navy
was issued by the Department of Defense, Mr. Kenneth Rush. The
purpose of the memo was to state the conclusions from the DSARC
meeting in summary form:

1. The Procurement of Aircraft and Missile, Navy funds for
FY 1973 were released for the LAMPS MK I program. The
Operational Appraisal should be completed as soon as
possible and commitment of funds to configure MK I
should be a minimum until completion and assessment of
the Operational Appraisal is complete.

2. For the MK III there were several decisions reached such
as:

o Limit the funding until the design, testing, and
prototype are complete.
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o While not a complete decision, it was stated that a
"System Integrator"” concept would be advantageous,
such System Integrator being chosen from among
applicants in industry. (This is first indication
that a System Prime Contractor (SPC) would be
designated).

o It was also suggested that an earlier selection of
the MK III helicopter be conducted.

The LAMPS MK III development program was undertaken to pro-
vide increased capabilities over the MK I with a weapon system to
attain IOC in 1984. Under direction of NAVMAT (PM-15), the Naval
Air Development Center (NADC), Warminster, Pennsylvania, devel-
oped LAMPS MK III system electronics and avionics and conducted a
program utilizing an H-2 helicopter to validate the LAMPS 35
nautical mile range mission.

On April 24, 1973, NADC personnel briefed staff members in
the Office of the Chief of Naval Operations on the status of the
LAMPS program. The Vice Chief of Naval Operations, Admiral M. F.
Weisner, attended the meeting, then prepared a list of decisions
which was promulgated on April 27, 1973. 1In general the deci-
sions were as follows:

o The LAMPS MK I must proceed on schedule and be
deliberately austere and affordable in numbers.

o DSARC IIA should be held as soon as possible. OP-03
will construct a program for the DCP that reflects the
funding profile. OP-090 is directed to insure that
this program profile is incorporated into POM-75.

(o} Continued analysis of a range of mission/task group
alternatives should be pursued. This is for the
purpose of assisting in making sound development
decisions as the base R&D program proceeds.

o OP-97 will, by May 25, 1973, provide impact and costs if
the landing area and hangar are redesigned to
accommodate (1) SH-3; (2) a LAMPS version of UTTAS, or
(3) HSX (if feasible).

C. DSARC IIA

Plannirg for DSARC IIA commenced in early December 1972, (8
months prior to the actual review). On December 7, 1972, PM-15
Memorandum Ser. 143-PM-15 announced that a LAMPS MK III Develop-
ment Design Review would be conducted from February 12 to 16,
1973. The purpose of the Design Review was to review work
accomplished, and to verify and solidify a common Navy position
on the MK III program to be presented at DSARC I1IA. The details
to be accomplished were also included in the memorandum.
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In addition, a T&E Coordination Meeting, a LAMPS Design Docu-
ment Review and a System Design Review Meeting were held prior to
DSARC IIA.

In April 1973, Captain T.C. Lonnquest, Jr., was relieved as
Project Manager of PM-15 by Captain R.M. Boh, Jr. (3 months prior
to the DSARC IIA).

The Project Management during this period was structured as
follows:

CNO

CNM

----- ~==-<{PM-15 |

|
\
C NAVIAIR ‘| _INAvslﬂlps | [[NAVELEX | NAVORD |

A summary of the personnel resources utilized was:
Project Office 9
NAVAIR 4
NAVSHIPS 2
NADC 125
OTHER 7
TOTAL 147

The LAMPS MK III DSARC IIA was conducted on July 19, 1973.
The purpose of DSARC IIA was to obtain direction to continue the
avionics/ship electronics suite development and obtain release of
FY73 ($1.5M) and FY74 ($6.8M) funds. The issues during this
period were: (1) elimination of concurrency (procurement of
RDT&E and production aircraft together); (2) reduction of total
program costs, and, (3) earlier selection of an airframe. The
attendance at DSARC IIA is shown in Figure N-6.

The decisions were made on this meeting by the Deputy Secret-
ary of Defense, W. P. Clements and sent to the Secretary of the
Navy on August 14, 1973. These decisions were as follows:

"After reviewing the results of the 19 July LAMPS MK III
DSARC IIA meeting, I am generally pleased with program progress
and direction. You are hereby directed to proceed in accordance
with DCP Alternative 1, subject to the following detailed
guidance.

"l. A DSARC meeting shall be requested prior to the
date at which the Navy wishes to issue RFP's for
LAMPS MK III aircraft, and no such RFP's shall be
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ODDR&E OASD(I&L) 0ASD(C) OD/DPA&E
Dr. M Currie A. Mendolia T. McClary L. Sullivan

(Chairman) B/Gen R. Trogden D. Hessler Cdr R. Ailes
D. Heebner F. Myers C. McFadden M. Leonard
L/Gen R. Coffin C. Oliver S. Trodden
S. Petersson L/Ccl J. Peterson
G. Sutherland
W. 0'Neil
JCS ODDR&E(T&E) CAIG ASD(I)
B/Gen B. Lewis L/Gen A. Starbird D. Srull Cdr D. Dennison
Capt. F. Watson B/Gen W. Daniel

Capt. J. McNerney
H. Thompson

NAVY DIA
J. Warner, Sec Navy G. Katz
Dr. P. Waterman, A/ASN(R&D)
J. Bowers, ASN(I&L)
Adm I. Kidd, CNM
V/Adm W. Houserr, OPOS ARMY
V/Adm W. Moran, OP098
V/Adm R. Adamson, OP03 L/Col G. Ivy
V/Adm T. Hayward OP090 (ACSFOR)
R/Adm D. Cox, CINCLANTFLT
R/Adm E. Waller, PM4 Briefers
R/Adm S.Small, OP095B
R/Adm T. McClellan, NAVAIR Capt. R. Boh, PMILS
R/Adm R. Hoffman, OPO3H Capt 0. Gercken, PMI5
Mr. M. Seward, ASN(I&L) Cdr G. Skezas, PMI5

Capt L. Thiel, NAVCOMPT
Capt J. Mingo, OP981

Capt A. Dorman,

NAVAIR

Figure N6
Attendance

LAMPS - DSARC IIA
July 19 1973
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"2.

"3,

"4,

"6.

"7.

issued without Secretary of Defense approval
subsequent to the meeting. This will constitute
DSARC Milestone IIB.

The Navy should develop plans for obtaining and
evaluating operational and test data on
interdependent systems such as SQS-26 sonar,

towed array sonar and HARPOON. These plans should
be submitted to the DD (T&E) by 1 October 1973 for
0SD coordination.

The Navy should complete adequate operational
at-sea testing of the LAMPS-III configured H-2
prototypes to confirm operational effectiveness
prior to DSARC Milestone IIB and should provide
updates prior to DSARC IIC and DSARC III.

At DSARC Milestone IIB the Navy shall present its
firm conclusions regarding optimal sizing and cap-
abilities of the LAMPS MK III airframe, avionics
suite, and weapon and sensor stores. This config-
uration determination should be fully Jjustified
and based, to the maximum feasible extent, on T&E
data.

In order to provide early verification of the
critical questions of ASW mission concept and ade-
guacy of avionics capability and stores capacity,
the Navy shall functionally stimulate the planned
LAMPS MK III ASW mission operations, to the max
imum extent feasible with existing aircraft such
as the P-3C or S$-2G, in at--sea tests. Results of
these tests shall be reported to the DD (T&E) no
later than June 30, 1974.

The Navy shall submit, prior to the next DSARC, an
analysis demonstrating that the selected configu-

ration is competitive, on a cost and effectiveness
basis, with principal non-LAMPS alternatives. The
assumptions and plans for this analysis should be

agreed to by you, DDR&E and DDPA&E.

A revised schedule shall be prepared which makes
full and explicit provision for retaining the
option of selecting the UTTAS airframe as the
basis for the LAMPS MK III airframe, without
interference or conflict with the UTTAS program.
The revised schedule shall conform to earlier
guidance concerning limitation of procurement com-
mitments prior to completion of adequate DT&E and
OT&E. I will decide whether the UTTAS option is
to be exercised, dropped, or retained as a pos-
sible option on the basis of the analysis to be
presented prior to DSARC Milestone 1IB.
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"8. By the time of the next DSARC, the Navy should
have prepared full financial data on this program
in standard budget format, together with analyses
of variances from prior estimtes and estimates of
life-cycle costs.

"9, All LAMPS MK III R&D activities shall be transfer-
red to the 6.3 RDT&E program category beginning
with the FY 1975 budget and continuing through
aircraft selector; at which point they shall be
transferred to the 6.4 RDT&E program category.

"10. The DCP shall be revised prior to the next DSARC
meeting. By separate action, I have directed re-
lease of all FY73 and FY74 funds previously de-
ferred.

In response to direction from Adm. E. R. Zumwalt, Jr., in
September 1973, CNO letter Serial 83P00 of October 2, 1973,
modified the LAMPS MK III program and directed that the LAMPS
mission be extended in range and on-station time while retaining
the mission capabilities characterized by the NADC H2 MK III
development activity. NADC awarded contracts totaling $6.6
million to industry for development of avionics items to achieve
the new goals. APP PM-15-01-74, approved on November 23, 1973,
was applicable as cited in NADC RAN clearance No. NADC 10306
was approved on November 23, 1973.

In January 1974, PM-15 was transferred to the Naval Air Sys-
tems Command.

As a result of a competitive source selection, a Systems
Prime Contract No. N00019-74-C-0415, was awarded by NAVAIR to the
International Business Machines (IBM) Corporation, Owego, New
York, on April 3, 1974, in the amount of $13,835,494. Under
terms of the SPC Phase I Contract, IBM provided system engineer-
ing and technical direction for LAMPS. The equipment developed
under the NADC program was transferred to the SPC for use in
extended mission testing utilizing an H-3 helicopter.

In September 1974, the CNO Executive Board reviewed the LAMPS
Mk III program and reaffirmed the extended mission goal.

On July 1, 1975, PM-15 was abolished and the SASI Project was
established as a joint NAVAIR/NAVSEA Project under the executive
management of COMNAVAIRSYSCOM.

D. DSARC IIB
The LAMPS MK III DSARC IIB was conducted on May 25,

1976. The attendance at DSARC IIB is provided in Figure N-7.
The project manager at DSARC IIB was Capt. J. Thomas who was
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Col Robsin, PMA-266

FIGURE N-7

Attendance
LAMPS DSARC IIB
May 25, 1976 - 1400 - 1E801 #7
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assigned in January 1975. The purpose of this DSARC was: (1) to
obtain approval to issue Request for Quotation to industry for
prototype aircraft and to continue the LAMPS MK III extended
mission program defined by the Navy, and (2) to adjust cost and
performance targets and thresholds as stated in the revised
DCP-85. Capt. Thomas confirmed positive response to each of Sec.
Clements' guidance requirements from DSARC IIB. 1In addition, a
Cost Effective Study by the Center for Naval Analysis for OP-96
showed that the MK 1II was competitive on a cost and effective-~
ness basis with non-LAMPS alternatives. The project schedule
(see Figure N-8) was also revised to accommodate the use of UTTAS
as a candidate airframe.

The program cost at DSARC IIB in comparison to DSARC IIA is
shown in Figure N-9. The DSARC IIB Secretary of Defense De-
cision Memorandum (SDDM) was issued on June 10, 1976, by Sec.
Clements and authorized continued development in accordance with
the plans presented, including issuance of the RFP for a UTTAS-
class helicopter airframe and engine. The guidance also required
a DSARC IIC before award of the prototype aircraft contract.

Competitive RFQs were released to industry on June 23, 1976,
for the airframe and August 5, 1976, for the engines. Sustaining
engineering contracts were awarded to Sikorsky and General
Electric on September 1, 1977, with the concurrence of both the
Secretary of the Navy and the Secretary of Defense. (Note
complete award of FSD contracts was delayed until DSARC IIC in
February 1978.)

E. DSARC IIC

A "For Comment" DCP-85 was issued early in 1977. OSD
responded with comments in February-March 1977 identifying issues
to be addressed on or before DSARC IIC. These issues include the
Design-to-Cost (DTC) goals, the Life Cycle Cost, the cost method-
ology, the operational availability, the software and the RAST
systems. A series of questions posed by the SecDef (Director,
Planning and Evaluation) in July 1977 started the planning for
DSARC IIC. These questions were addressed in the LAMPS MK IIT
Mission Requirement Study by PM~4. 1In addition, in July 1977,
the Navy undertook a management review of the LAMPS program. As
a result of this review, the Navy project office was reorganized.
The Navy elevated the project manager from Captain to a Flag Of-
ficer, increased the responsibility and authority of the project
office to both a PMA and a PMS and upgraded and increased the of-
fice staff. Additionally the H-3 and HXM programs previously as-
signed to the project office were transferred to another PMA.

During this period the DOD Product Engineering Services Off-
ice (PESO) was conducting a logistics review of the LAMPS MK III
program. This review also raised the issue of Operational Avai-
ability (Ao), and a memorandum to OASD (MRA&L) dated September
12, 1977, provided recommendations. On December 16, 1977, the
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CNO Executive Board (CEB) review was held and on January 18,
1978, the DNSARC brief was conducted. On February 15, 1978, a
revised Charter of the LAMPS Project Manager was issued.
(Attached).

The LAMPS MK III DSARC IIC review was conducted on February
16, 1978. The purpose of the review was to obtain approval to
assign the airframe and engine FSD contracts and to continue
FSD of the LAMPS MK 1III system. The DSARC IIC attendance list is
provided in Figure N-10. The PM (RADM. Baughman) provided a
full program overview which included the changes from DSARC IIB
in the development schedule (see Figure N-11) and program cost
(see Figure N-12). The changes were attributed to the experience

of planning, integrating, supporting and testing the extended
mission system.

The Milestone IIC SDDM, issued on February 25, 1978, by Sec.
Duncan, authorized continuance into FSD and the award of FSD
contracts for the helicopter airframe and engine. Specific
guidance directed additional attention to availability, relia-
bility, maintainability and logistic support. An initial brief-
ing on this subject was to be provided to 0SD by September 1,
1978. This SDDM also required a DSARC Milestone IIIA prior to
authorization for limited production. During April 1978,
additional meetings were held with OASD to clarify the SDDM
guidance concerning availability, reliability, maintainability
and logistic support.

In May 1978, RADM Baughman established a LAMPS DSARC Action
Team in order to comply with the directives of the DSARC IIC
SDDM. The tasks were considered beyond the normal capabilities of
the program office and thus the Ad Hoc team was set up to assure
concentrated attention to meet the deadline imposed. The program
office organization was expanded to include an Integratd Logis-

tics Support (ILS) division and Cdr. Funck was established as ILS
manager.

During this period, Capt. Winkel was assigned as Project
Manager and he reported the progress on DSARC IIC guidance in
December 1978. Figure N-13 documents the actions taken by this
team up to March 1981.

F. Program Review (DSARC IIIA)

Planning for a DSARC IIIA commenced in February 1981 (7 1/2
months prior to the actual review). In February 1981, Captain
J.M. Purtell was assigned as Project Manager and promulgated the
DSARC IIIA Major Planning Milestones (see Figure N-14),.

During July 1981, an LRG assessment of the LAMPS MK III ILS
program was conducted. 1In August 1981 and September 1981 follow-
on LRG reviews were conducted to evaluate the operational avail-
ability, and the logistics support methodology used to support

N-17
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FIGURE N-10
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LAMPS DSARC IIC
February 16, 1978
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DSARC IIC

FY 76 $ = 31 December 1975
*Escalated with OSD indices of 3 August 1877

FIGURE
N~19

N1l2

LAMPS MK 11
Program Cost Comparison Summary
($ in Millions)
DSARC IIC DSARC |IB
Constant  *Escalated || Constant * Escalated

Appropristion FY76$ s FY?6$ $
RDT&E 580 722 395 443
Aircraft Production 1,483 2,568 1,0M 1,558
Ship Production 508 914 466 692
MiLCON 9 15 - -
Program Totals 2,580 4,219 1932 ° 2,693
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LAMPS MK III DSARC IIIA

MAJOR PLANNING MILESTONES

EVENT

et

10.

11.

12.

Coordination of Navy review process:
OP-03 coordinates arrangements with
OP-090X for review process for CEB
through Pre-DSARC.

Milestone Planning Meeting: DSARC
Executive Secretary chairs planning
meeting.

Independent Cost Analysis: OP-03
requests OP-960 to prepare parametric
cost analysis.

Review of ILS Program Documentation:
OP-04 initiates review of ILS documen-
tation provided by OP-03 in coor-
dination with OP-03 and CNM.

DCP/IPS Draft: Distributed by OP-03
for comment.

taff comments on DCP/IPS Draft:
Comments delivered to OP-03.

Incorporation of changes in DCP/IPS:
OP-03 incorporates changes, obtains
appropriate concurrences, and delivers
to OP-987 for forwarding to ASN
(RE&S).

Final Cost Estimates: PMA/PMS-266
provides final detailed program cost
estimates and supporting rationale to
OP-96D.

"For Comment” DCP and IPS transmitted
to NAE, and MRF established.

DCP Resources Annex B: OP~03 provides
up-to-date Annex B to OP-090.

Scheduling of DSARC Review: ASN
(RE&S) requests scheduling of review.

Program Cost Assessment: OP-96D pro-
vides preliminary assessment of cost
estimates for pre-CEB review.

FIGURE N-14
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13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

DAE comments on DCP and IPS.

ARB Review: Presentation of DCP/IPS
draft by PMA/PMS-266.

Pre-CEB presentation of DCP/IPS draft:
By OP-03, PMA/PMS-266 and COMOPTEVFOR.

Logistics Support Plan Summary: OP-03
provides ILS Plan Summary to OP~04.

Final Report on Logistics Program
Readiness: OP-04 provides final
report.

CEB Review of DCP/IPS Draft: Presented
by OpP-03, PMA/PMS-266 and COMOPTEVFOR.

Cost Estimates: PMA/PMS-266 provides
cost estimates to OP-96D.

Provisional Approval for Service Use
(PASU): OP-03 obtains PASU for the
LAMPS MK III1 Weapon System.

.DNSARC Review: Presentation of DCP/IPS

draft by OP-03, PMS/PMA-266 and
COMOPTEVFOR.

"For Comment: draft DCP/IPS reviewed
and forwarded: OP-03 distributes "For
Ccomment" drafts for concurrence, then
forwards to OP-987 for subsequent
transmittal by OP-098 to ASN (RE&S).

Final DCP and Update for IPS - ASN
(RE&S) forwards final documents to DAE.

0SD Cost Analysis Improvement Group
(CAIG) Briefing: OP-960 presents an
independent parametric cost analysis.

OSD Test and Evaluation (T&E) Briefing:
OP-03 PMA/PMS-266 and COMOPTEVFOR brief
Deputy Director (Test and Evaluation).

0SD Manpower and Logistics Analysis
(M&LA) Briefing: OP-03 and PMA/PMS-266
brief the Assistant Secretary of
Defense (Manpower, Reserve Affairs &
Logistics).

FIGURE N-14 (Continued)
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30.

31.

32.

T Ty———"

DIA Report to DSARC Chair

Pre-DSARC Review: OP-03 and PMA/PMS-
266 brief presentation to SECNAV and
CNOD.

DSARC Chair's Pre-Brief Meeting (0OSD
Staff Only).

CAIG report, T&E Report, and M&LA
Report: OSD reports to DAE.

DSARC Review: OP-03 and PMA/PMS-266
make presentation.

SDDM Issued.

Notes: 1/ DODI 5000.2

2/ OPNAVINST 5000.46
3/ NAVMATINST 5000.19C

FIGURE N-14 (Continued)
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the required readiness level. 1In September 1981 ASD (MRA&L) con-
ducted a separate ILS review.

Operational Availability continued to be an issue. 1In ad-
dition, the issues of affordability, production readiness, and
cost avoidance were raised. During July and August 1981 the fol-
lowing briefings occured: NAVMAT ARB; PRE-CEB; CEB; OSD-T&E;
OSD-CAIG; OSD-M&LA; DNSARC; and SECNAV/CNO. During this period,
OSD established initiatives to streamline the acquisition process
in order to reduce costs and shorten the acquisition time.

This new direction impacted the LAMPS MK III Program in that
OSD wanted to reduce the number of DSARCs and was not ready to
make a decision on full production in September 1981. Therefore,
DSARC IIIA was changed to a Program Review. This was basically a
change in name only.

The purpose of the LAMPS MK III Program Review on September
22, 1981, was to obtain: (1) authority to proceed with limited
production of LAMPS MK III; (2) release of FY82 production funds;
and (3) release of FY82 APN advance procurement funds required
to support the FY83 Lot II buy of 48 aircraft.
The key issues discussed at the Program Review were:
o Affordability (Navy funding requirements).

o Cost Avoidance (measures taken by the Navy and
Contractors).

o Production Readiness (Production Readiness Reviews
findings).

le] Procurement Strategy (Transition to Production)

- 95% Progress Payments

- Fixed Price Incentive Contracts

- Economical Production Rates

- Selective Multi-Year Procurement
The program schedule (Figure N-15) remained as planned at DSARC
IIC. The funding requirements shown in Figure N-16 reflect a
marked increase over those presented at DSARC IIC. This increase
was due to (1) no cost control of in-service GFE; (2) altered
business bases at Sikorsky and GE; and (3) the decrease of the
Blackhawk procurement plan. (On November 12, 1981, CNM certified
the ILS program as ready for production.)

The OSD Decision Memorandum was issued by DepSecDef Carlucci
on November 24, 1981, two months after the Program Review. The

N-24
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LAMPS MK 11l FUNDING OVERVIEW

PROCUREMENT
ROTA&EN ' APN OP.N SC.N O&M.N(FMP) ' MILCON TOTAL
DSARC lIC 721.8 2,%68.3 833 3118 2388 154 4219.4
CHANGES 219 5418 €5.0 s 356.8 as 1,020.8
ESCALATION 257 12181 1425 61.4 481.1 4. 1,929.9
DSARC 1A 768.6 4,325.0 570.8 4058 1,076.7 23.0 7.169.9

FIGURE N16
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Navy was authorized to proceed with limited production and tasked
with 8 additional actions:

1. Develop a plan to correct deficiencies discovered during
technical and operational testing to date, including a schedule
for testing the corrections and incorporating them into produc-
tion designs. Include this in a revised LAMPS MK III Test and
Evaluation Master Plan, which is to be submitted for approval to
the Director, Defense Test and Evaluation.

2. Develop a plan for conducting sufficient additional ope-
ational testing of the RAST subsystem to provide an adequate data
base for the asessment of its operational suitability prior to
DSARC III. Include this in a revised RAST Test and Evaluation
Master Plan, which is to be submitted for approval to the
Director, Defense Test and Evaluation.

3. Submit the complete cost effectiveness analysis that was ac-
complished prior to the 22 September Program Review.

4. Submit with the DCP for Milestone III a detailed analysis of
the false contact rate of the AN/SQR-19 Tactical Towed Array
Sonar. Examine the potential impact of the false contact rate on
LAMPS MK III availability and combat effectiveness over a period
of several weeks in the context of the planned wartime utiliza-
tion rate.

5. Provide revised goals and thresholds for helicopter mean time
to repair and maintenance manhours per flight hour to include all
organizational level maintenance and support workload.

6. Program and fund an effort to improve the diagnostic and
other maintainabiltiy features of the LAMPS MK III system. 1In
planning for data collection and analysis in the next phase of
development and operational testing, give higher priority to
evaluating maintenance and diagnostic capabilities and iden--
tifying needed improvements.

7. In finalizing production contracts, provide incentives for
the contractors to address reliability and maintainability im-
provements in production. Additionally, the Navy should plan to
continue reliability improvement and flight test efforts on the
engineering models in the event that results of Operational Eval-
uation demonstrate the need.

8. Prior to DSARC III, investigate options for extension of the
employment of contractors for intermediate and depot repair of
LAMPS MK III peculiar items over the lifetime of the system.
This should include an assessment of the potential for reduction
in the requirements for skilled Navy technicians.

As requested in the SDDM, an investigation of options for the
extension of the employment of contractors for intermediate and

N=-27




depot repair of LAMPS MK III peculiar items over the lifetime

of the system was conducted (Task 8). The study included an
assessment of the potential for a reduction in the reugirements
for skilled Navy technicians. The study confirmed that currently
planned transition dates are feasible and cost effective. A& copy
of this study has been provided to 0SD (MRA&L).

G. DSARC III (IIIB)

The organization of the Project Office at DSARC III was simi-
lar to that at the September 1981 Program Review. Captain
Purtell, the Program Manager, had approximately 16 months of
experience with the program and was familiar with the DSARC pro-
cess since he had gone through the Program Review (essentially
DSARC IIIA) in September 1981. The heads of each major division
in the program office were similarly, if not more, experienced
with the project.

In February 1982, CNO requested that a Project Office and
project manager be identified for the POM-83 new start - SH-60
(CV), a carrier-based variant of the LAMPS MK III. Because of
the commonality with the SH-60B, this management responsibility
was assigned to a senior officer under the SH-60B program office
(PMA-266). This is reflected in the organization chart in Figure
N-17.

The purpose of the DSARC III review was to obtain authority
to proceed with full production of LAMPS MK III. Preparation for
this review began in January 1982 with the update and revision of
the DCP and IPS. Figure N-18 provides the major planning mile-
stones promulgated by CNO on January 21, 1982. Prior to the
DSARC, the Program Office supported approximately 46 briefings/
meetings. These included various NAVAIR, OPNAV, SECNAV Pre-
briefs, LRG, ARB, Pre-CEB, CEB, DNSARC, CAIG, T&E Brief, M&LA
Brief, and an ASN (R,E&S) Brief.

Before the DSARC, OSD notified the Program Office (QUSD Memo
to ASN (R,E&S) dated June 23, 1982) that specific issues of con-
cern would be addressed prior to or instead of the usual overall
briefing. The issues to be covered were: (1) Production Readi-
ness (particularly addressing the ALQ-142 ESM and MAD systems),
(2) Procurement Objective, and (3) Production Rate.

DSARC III took place on June 29, 1982. The attendance list
is provided in Figure N-19. Only the specific issues mentioned
above were discussed in any detail. The funding requirements at
DSARC III are given in Figure N-20. The schedule for transition
to the production phase is shown in Figure N-21, and the DCP-85,
alternatives are given in Figure N-22.
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LAMPS MK III DSARC III
MAJOR PLANNING MILESTONES

EVENT

1.

10.

11.

12.

Coordination of Navy review process:
OP-03 coordinates arrangements with
OP-090X for review process for review
process for CEB through Pre-DSARC.

Independent Cost Analysis: OP-03
requests OP-960 to prepare parametric
cost analysis.

DCP/1IPS Draft: Distributed by OP-03
for comment.

Staff comments on DCP/IPS Draft:
Comments delivered to OP-03.

Final Cost Estimates: PMA/PMS-266
provides final detailed program cost
estimates and supporting rationale to
OP-96D.

Incorporation of changes in DCP/IPS:
OP-03 incorporates changes, obtains
appropriate concurrences, and delivers
to OP-987 for forwarding to ASN (RE&S).

Approval for Service Use (ASU): OP-03
obtain ASU for the LAMPS MK III Weapon
System.

LRG Review: Presentation by PMA/PMS-
266.

ARB Review: Presentation of DCP/IPS
draft by PMA/PMS-266.

Program Cost Assessment: OP-96D pro-
vides preliminary assessment of cost
estimates for pre-CEB review.

OP-987 forwards DCP/IPS to ASN (RE&S).

Pre-CEB presentation of DCP/IPS draft:
by 0P-03, PMA/PMS-266 and COMOPTEVFOR.

FIGURE N-18

DATES

(All 1982)

15

15

15

19
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22
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Jan
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13.

14.

15.

le6.

17.

18.

19.

20.

21.

22.

23.

"For Comment”™ DCP and IPS transmitted
to DAE by ASN.

CEB Review of DCP/IPS Draft: Presented
by OP-03, PMA/PMS-266 and COMOPTEVFOR.

Cost Estimates: PMA/PMS-266 provides
cost estimates to OP-96D.

DNSARC Review: Presentation of DCP/IPS
draft by OP-03, PMS/PMA-266 and
COMOPTEVFOR.

0OSD Cost Analysis Improvement Group
(CAIG) Briefing: OP-960 presents an
independent parametric cost analysis.

0SD Test and Evaluation (T&E) Briefing:
OP-03, PMA/PMS-266 and COMOPTEVFOR brief
Deputy Director (Test and Evaluation).

0OSD Manpower and Logistics Analysis
(M&LA) Briefing: OP-03 and PMA/PMS-266
brief the Assistant Secretary of Defense
(Manpower, Reserve Affairs and
Logistics).

DIA Report to DSARC Chair.

DSARC Chair's Pre-Brief Meeting (OSD
Staff Only).

DSARC Review: OP-03 and PMA/PMS-266
make presentation.

SDDM Tssued.

Notes: 1/ DODI 5000.2

2/ OPNAVINST 5000.46
3/ NAVMATINST 5000.19C

FIGURE N-18 (Continued)
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OUSDRE

Dr. Wade (Chairman)

DUSD(AM -~ Mr. Wm.
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D,DT&E

DUSD (Sponsor) - Dr. Mac Adams

Action Officer - Mr. Bob DeLaney IA
Mr. Will O'Neil
Mr. Tim Divincenzo Dr. Dave Katz
ASD(C) SERVICE
Bob Leach (1) - Mr. G.A. Cann, PDASN(RES)
{2) - vAdm R.R. Monroe, CNO(OP-098)
(3) - VAdm E.R. Travers, VCNM
ASD(MRA&L) (4) - vAdm R.L. Walters, CNO(OP-03)
(5) - Mr. F.W. Swofford, ASN(S&L)

Mr. Mike McGrath
DIR(PA&E)
Mr. David Chu

Mr. Tom Gibson

USD(Policy)

Dr. Dov Zakheim

0JCSs

BG R. D. Peat

Capt. C. H. Crigler

CAIG

Mr. Milt Margolis
Major Jim Wilson

(6) - RAdm S.J. Hostettler, CNO(OP-35)
(7) -~ RAAm L.C. Chambers,
(8) - RAAm G.W. Davis, NAVSEA(SEA-91)
(9) - Capt. J.M. Purtell, NAVIAR (PMS-
(10) - RAdm C.J. Kempf, CNO(OP-05B)

DSMC

Cdr. Tab Justis
Cdr. David Timmons
LtC. Stan Souvenir
Mr. Jess Sweely
Cdr. Ben Sellers
LtC. Tony Perino
Mr. Greg Wierzbicki
Dr. Jay Billings

FIGURE N-19

LAMPS DSARC III
AUTHORIZED ATTENDEES

Admiral Sam Linder
Long Mr. Gene Thompson
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m LAPS MK 111

FUNDING REQUIREMENTS
ALTERATIVE 1 CTY $ M)

)
. mIR
FISCAL YEAR YEARS FY85 Frea Fr8S Fr8s FY87 FYE8 FY8Y FY  TOIAS
. QUAITITY
' AIR SUBSYSTES
! Si-608 B 8 % % % X - - - M
: SHIP SUBSYSTES
: C 2 H 5 7 8 7 6 - - 60
' PN 8 9 7 ) [} u 7 - - - 52
AVPROPRIATIONS
Wi 780 9.0 a5 - - - - - - ms
[y ©2.3 1216 $6.5 5.6 8.0 S86.5 1.0 1038 - s34
S X4 %51 600 W1 M58 9B NI - - 7m0
®.N B3 Y& ®2 1B1 W3 BS - - - s38
0N (FP) - - W0 163 768 234 8.3 1218 6.6 wu.4
AILCM RS %0 - - - - - - - as
TOIAL 1983.5 133.1 W97.2 657 10536 96S.1 6.2 25.6  63.6 E303.6

CURRENT REQUIREMENTS VS. CONTROLS
ALTERNATIVE 1 (TOTALS) (TY $ M)

Pon 1993.5 133.1 1135.0 1219.9 1083.4 1IS8.7 3%7.2 )21.8 81.8  8505.4
o - 19455 1%3.1 097.2 1165.7 1033.6 985.1 6.2 25.6 63.6 &303.6
D2

;
E’o
: - - 318 532 548 -169.6 <+X.0 +03.8 -18.2 ~201.8
4
!
'
Eo
FIGURE N20
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LAMPS MK 111 TRANSITION TO PRODUCTION

Cy 1881 Cv 1982
Jan Apr Jan
Technical/Operstional
Evaluation At Sea
Lot Program Decision Definitize| DSARC 111
Tum On Review 4 A Contracts| A
M Limited Production
Lot li
Turn On

M Build Up
Production

Time Now

FIGURE N21

Lot It
Tum On

% Economic Prod.

LAMPS MK III ALTERNATIVES

ALTERNATIVE 1 - POM-84

204 SH-60B (18-48-36-36-36-30)
112 SHIP SYSTEMS (60 SC,N 52 OP,N)

ALTERNATIVE 2 -  FYDP

204 SH-60B (18-48-64-74)
106 SHIP SYSTEMS (54 SC,N 52 OP,N)

ALTERNATIVE 3 -  TERMINATE PROGRAM

FIGURE N22
N-34
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The DSARC 111 SDDM was signed by DepSecDef Carlucci on
December 8, 1982, A DSARC I/II is scheduled for June 30,
for the CV variant, now designated SH-60F.

N-35
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IV. PROGRAM STATUS

The LAMPS MK III Full Scale Development completed in December
1982. The November 24, 1981, SDDM specifically authorized the
Navy to contract for the production of eighteen helicopter
systems and ten ship systems, to proceed with FY-82 military
construction and support efforts, and to initiate advance pro-
curement for forty-eight helicopter systems.

The significant events in the programs' history are shown in
Figure N-23.

Table N-1 provides a comparison of the funding profiles and
major milestone schedules at each DSARC. In general, preparation
for each DSARC was a lengthy process starting anywhere from 6-8
months prior to the DSARC. In most cases, the resulting SDDM
also provided detailed guidance to the project office which re-
quired extensive tasking with short deadlines.

Also notable is the attendance at the DSARCs: while the re-
viewers are numerous, the expertise from within the program
office (other than the PM) is not represented at all.

The new administrations efforts to decentralize the DSARC
process resulted in elimination of DSARC IIIA. However the Pro-
gram Review which took its place required the identical effort.
"A DSARC by any other name ..." (is still a DSARC). Although the
DSARC III SDDM was not signed until December 1982, almost six
months after the review, the project continued on schedule.
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3 EVENTS DATE
; LAMPS MK III DSARC I/II civecnievcnncecreneennacnnes Jun '72
2 LAMPS MK III DSARC IIA ,.uivveencccvcncccncsuncensas Jul '73
i I3M SELECTED AS SPC ..... tesseesaces Cecacsssssnenns Apr ‘74
CONCEPT VALIDATION
P-3C(ASW) ceevrancss P May '74
SH-2(OHT) vivesncansecenne cesteeennas corensse Jun '74
DEMONSTRATED H-2, SHORT RANGE ...... creeseanensn .o Nov '75
DSARC T1IB c.veveveccecracvesaccaavanacase veeescse . May ‘76
[SSUED RFQ FOR PROTOTYPE AIRCRAFT ................ Jun '76
COMPLETED DT/OT IC* TESTING
(DEMONSTRATED H-3, EXTENDED MISSION) ...... .o Dec '76
AIR VEHICLE AND ENGINE CONTRACTORS SELECTED ...... Aug '77
DSARC IIC - FULL SCALE DEVELOPMENT CONTRACTS
AWARDED ...vceecececarscoasccossanes cecscsses Feb '78
AIR VEHICLE MOCK-UP ..c.veveeconcscscccancnancas .. Feb '78
AVIONICS INSTALLATION MOCK-UP ...... ceseneanssssne Jun '78

SHIP COMPATIBILITY TRIALS (FFG- 7/00-963) cesseeans Jul/Aug
R&M ANALYSIS COMPLETED vevveeevacecvocsccassncsane Jul '79
DEL IVERY OF FIRST RAST SYSTEM TO NAEC ..veveeennne Jul '79

FIRST YT ENGINE DELIVERY .......... veveens N Aug '79
RAST DEMONSTRATION ......... tecsestecascarenasanne Sep '79
FIRST FLIGHT FOR (FSD) AIRCRAFT ......... cecserees Dec '79
FIRST °Q0TOTYPE SH-60B HELICOPTER DELIVERED ...... Jan '80
LAND-BASED TEST SITE OPERATIONAL ..... ceresons vees Feb '80
WEAPON SYSTEM DEMONSTRATION ...... tecesrrencnens .o May '80
FIRST DELIVERY OF SH-60B SEAHAWK .....ccceveeens .o Jun '80
NPE-IA COMPLETED tvvevvveeccnconneconsovooseasae . Jul '80
NAEC RAST SYSTEM FUNC'IONAL TLSTING CuMPLETED ceee Jul *30
NPE-IN COMPLETED .ievvvvrurcecccereveccasoscrcnnns Aug '80
NPE-1B COMPLETED ceceeevcocncccnsncroncsnancas cees Aug '80
NAVY WEAPON SYSTEM DEHONSTRATION STARTED ..... . Oct '80
FFG-8 PSA COMPLETED c.ccveveccvencneconsccssannnns Nov '80
FFG-8 FIRST DATA LINKED WITH SH-60B ........... .o Nov '80
NAVY WEAPON SYSTEM DEMO COMPLETED ..vvevecanacens . Jan '8l

FIRST SH-60B SEAHAWK LANDING ABOARD FFG-8 ........ Jan '8]
SHIP ENVELOPE DEVELOPMENT AND RAST

TECHNICAL COMPLETED v.vveevevanssccccsnvncens Feb '81
ADVANCE ACQUISITION CONTRACTS

AWARDED -- LOT I/BUY 1 ....... cecesresoscnnne Mar '81
NPE-1C COMPLETED ...c.vcvennccccrnnnaccnncenes cees Mar ‘Bl
NPE-11 COMPLETED ...cocvveeccecenccnccccnncssssnnne Apr '81
OT-11A* AND RAST OPEVAL COMPLETED ...cevceesccncecs Jun ‘81

0SD PROGRAM REVIEW - LIMITED PRODUCTION c.ccceveene Sept '81
ADVANCE ACQUISITION CONTRACTS

AWARDED -- LOT II/BUY Il c..uvvevenconconcane Mar '82
OT-11B* OPEVAL COMPLETED cveveeccnccnsccsscssascne Feb '82

BIS ITP COMPLETED .cvvveconcsrcncnncanssccncssanss Jun '82
MILESTONE 111 - FULL PRODUCTION ..ccevevccccs cesne Jun '82
FIRST PRODUCTION AIRCRAFT DELIVERY ...ccccceneccee Oct ‘83
BIS COMPLETED .iccciececercceccnscnaannonassosaanns Jul ‘84

JOC cuverercvecsscocvacossosessosssnnossssssannasse 1984

FIGURE~N23: LAMPS MK IIl1 Significant Events
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APPENDIX O
TRIDENT
PROGRAM STUDY REPORT
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I. SYSTEM DESCRIPTION

The TRIDENT System Project is a long-term program for the
modernization and orderly replacement of presently deployed
ballistic missile submarine systems (POLARIS and POSEIDON). The
project incorporates three elements: the TRIDENT submarine; the
TRIDENT missile; and TRIDENT logistic support.

The TRIDENT submarine is a new third generation nuclear
powered submarine, shown in Figure Ol. The TRIDENT submarine
runs gquieter and is able to stay at sea longer than the previous
SSBN submarines. It has greater firepower, is less detectable,
has greater survivability, and is not dependent on bases in
foreign countries. Significant specifications are presented in
Table Ol.

There are two TRIDENT missiles. The TRIDENT I missile is a
new long range missile with a payload made up of multiple, inde-
pendently targetable reentry vehicles (MIRV). The range of the
TRIDENT I missile is about 4,350 nmi. TRIDENT II missile, larger
than TRIDENT I and with a range of about 6,000 nmi, is planned
for development and installation in TRIDENT submarines as a suc-
cessor to the TRIDENT I missile. The TRIDENT I, shown in Figure
02, is 34.1 feet in length, 74 inches in diameter, and weighs
about 73,000 pounds. The TRIDENT II is 44.5 feet in length, 83
inches in diameter, and weighs about 120,000 pounds.

The operational and maintenance requirements of the TRIDENT
submarine are more stringent than those of current Fleet
Ballistic Missile (FBM) submarines and have required recognition
of TRIDENT logistic support as a major element of the TRIDENT
system project. These requirements, in the form of extended
patrols, shorter refit turnaround time, more years between
overhauls, and shorter overhauls, have led to the development of
new logistic design parameters, training and maintenance concepts
to satisfy those requirements in a cost effective manner. Direct
legistic support of the operational TRIDENT system will be con-
centrated at Naval Submarine Base, Bangor, Washington, and at
Naval Submarine Base, Kings Bay, Georgia. These submarine bases
and the allocated TRIDENT-related activities will provide support
in the form of submarine refit, replenishment, crew training,
missile processing, and site operations and personnel support for
military personnel and dependents.
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Table 01

TRIDENT SUBMARINE SPECIFICATIONS

Displacement, tons:

Dimensions, feet:

Missiles:
Torpedo tubes:
Propulsion power:

Operational cycle, days:

E - a. PP G VWP g

Surfaced 16,600

Submerged 18,700

Length 560
Beam 42
Draft 35.5

24 tubes for TRIDENT missile
4-21 inch diameter

Nuclear (S8G reactor)

At sea - 70

Alongside - 25




GENERAL DYNAMICS
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II. INITIAL PROGRAM SUMMARY

The TRIDENT System Project can trace its origins to the
STRAT-X study of 1966. Further Navy studies led to a conceptual
TRIDENT in 1968. 1In May 1969, DDR&E requested ASN (R&D) to con-
duct additional concept studies. 1In the Fall of 1970, prelimi-
nary studies of a refit facility were initiated.

On January 19, 1971, the Chief of Naval Operations requested
that the Chief of Naval Material (CNM) take immediate steps to
establish an Undersea Long-Range Missile System (ULMS) (later
renamed TRIDENT System on May 15, 1972) Project Manager under CNM.
The ULMS Project (PM2) was created and a Project Manager
designated on March 30, 1971.

PM2 was charged with planning, direction, control and
integration of all effort within the Naval Material Command for
the total ULMS System and all research and development efforts
which supported ULMS development and successful deployment. The
ULMS System was defined to include the submarine, the missile
system, the nuclear propulsion plant, supporting R&D, and sup-
porting shore facilities. Performance of the acquisition process
for these elements of ULMS was specifically assigned as follows:

O Strategic Weapon System (missile, warheads and ship

installed subsystems) - Director, Strategic System Project
(PM1) under the guidance of PM2.

o Submarine - Project Manager, ULMS Submarine Ship
Acquisition Project (PMS 396), under the guidance of PM2.

o Naval nuclear propulsion plant - Director, Division of
Naval Reactors/Deputy Commander, Naval Ship Systems
Command, for Nuclear Propulsion (SHIPS 08). PM2 to con-
sult with and obtain concurrence in all matters relating
to or affecting nuclear propulsion plants.

o ULMS R&D List - Managers of each project, subject to PM2
approval of funding changes and adequi-y of work efforts.

PM2 also was charged specifically with developing, main-
taining and justifying the ULMS Project budget and with overall
control and responsibility for funds designated in the Navy's
budget for the ULMS Project.

PM2's responsibilities were to continue until deployment of
the ULMS at which time it was intended that ULMS, would be turned
over to the proper support elements of the Naval Material Command
(PM1 and Systems Commands) for support and maintenance.

The Navy completed the additional concept studies and
selected a system configuration in June 1971. The results of
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these studies were incorporated into the ULMS Project DCP-67 and
into briefings for a DSARC Milestone I review. DCP 67 was
drafted in ODDR&E,

The initial Navy recommended development program for the ULMS
(TRIDENT) has been reconstructed from various unclassified
sources and is depicted in Figure 03. Dates indicated are
approximate. The initial plans included construction of the lead
ship with FY74 funding and a program of three submarines a year
with FY75, 76, and 77 funds, for a total of ten ULMS submarines.
The missile (now TRIDENT I) would have a 4,000 nmi range and be
sized to permit retrofit in some of the POSEIDON-armed Fleet
Ballistic Missile (FBM) submarines.
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III. PROGRAM EVOLUTION

A. DSARC Milestone I Review - September 1971

No records were available covering pre-DSARC activities and
the DSARC meeting. The Undersea Long-Range Missile System (ULMS)
Development Concept Paper (DCP 67) was signed on September 14,
1971, by DDR&E for the DepSecDef.

The primary requirement for ULMS, as cited in DCP 67, was to
maintain and improve the national strategic deterrent. The FBM
submarines then in service would reach their 20th year of active
service between 1983 and 1987, resulting in block obsolescence
and a decrease in strategic deterrent capability.

Four issues were addressed in the DCP. These were:
o Increasing threat;
o0 Obsolescence of current force;

o Technical advances that presented the opportunity for
improvements in capability; and

o The opportunity to upgrade the capability of the existing
force afforded by a new missile.

Five options were discussed that ranged from "do nothing" to
various combinations of submarines/missiles and IOC dates.

Two categories of risks, technical and cost, were identified.
The cost risk was identified as being a gross estimate.

The DepSecDef Decision of September 14, signed by DDR&E,
approved the development of a new missile that could be used to
upgrade the current force and would be used in a new submarine

.

L force in the early 1980s. The decision directed the Navy to hold
. back on final ship design until the missile design was firm and
E' went on to approve the Navy recommended option.

Q.
[ Future DSARC reviews were scheduled approximately as follows:
- DSARC II (Submarine) October 1972

o~ DSARC 11 (Missile) October 1973

- DSARC III (Submarine) October 1973
& DSARC I1I (Missile) May 1975
t.
b
S 0-8
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B. DSARC Milestone II (Submarine)/Program Review (Missile) -
December 14, 1972

After DCP 67 was signed in September 1971, a number of
C follow-on decisions were issued in DepSecDef and UNDERSECNAV
»‘ memoranda, PDMs and PBDs. A list of these decisions and other
- events between 9/71 and 11/72 follows:

&j Date Decisions and Events
'h 12/71 Program Review |
12/23/71 PBD 313, "ULMS"
. 12/71 PBD 317, OSD Program Decision to Proceed
;‘ 1/4/72 PBD 324, "FY72 Program Supplement"
. 1/8/72 UNDERSECNAV Memo, "ULMS Submarine
. Characteristics"
i 2/72 Preliminary Refit Facility Studies Completed
f‘ 3/72 Submarine Preliminary Design Completed
Z 5/72 Missile Systems Definition Completed
) 5/15/172 ULMS Project renamed TRIDENT System
7/72 Contract Design Commenced
8/30/72 DepSecDef Memo, "PDM for DON"
9/21/72 DepSecbhef Memo, "Amended PDM for DON"
10/72 Congressional Approval
11/72 PDM

On October 11, 1972, in a .emorandum to the DSARC Principals,
DDR&E called for a Program Review of the TRIDENT program. The
review would cover the TRIDENT I missile and its weapon system in
the first phase and the TRIDENT submarine in the second phase.
The date of the meeting was to be December 9, 1972. Three enclo-
sures were provided, described as follows:

A
-

o General guidance for DSARC II reviews;
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o Specific items to be addressed for the TRIDENT I missile
(as listed in Table 02); and,

..... . emm o A D e im [ U PR QPP |




5

o

R in
v

vev ¥y voerw=s B
. 7 " .
B L .
. s

@

LT Ts TN T

TR T W TTTw e T T TR T OTWE TS ™ T e w  w W T s T e T T e o o T wm ' w s = ' - 7 « « " = & ¥ 7 _1,

TABLE 02

SPECIFIC DISCUSSION ITEMS FOR TRIDENT I MISSILE DSARC REVIEW

1. Review proposed baseline for major weapon characteristics:

a. Range/payload options including risk and acquisition
cost for various range extension options.

b. CEP
c. Navigation/guidance including options for improved CEP.

d. Other weapon system characteristics including dif-
ferences for 640 and TRIDENT submarines.

e. Tradeoffs completed and decisions taken on baseline
definition.

f. Tradeoffs remaining, description of efforts to be
completed in support of the decision-making process, and
expected time scale for completion of remaining major
decisions.

2. Review MK 400 warheard phase II ‘studies and recommended
options, including implications of the options on weapon system
characteristics, system effectiveness, and DOD costs.

3. Review MK 400 warhead phase II impact and capabilities stu-
dies.

4, Discuss Navy and AEC recommendations for phase 111 warhead
development.

5. MaRV/penaid options including plans for maintaining interface
capability for potential future MaRV deployment.

6. Discuss overall program and flight test schedule, including
plans for at sea launch platform.

0-10
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o Specific items to be addressed for the TRIDENT submarine
(as listed in Table 03).

It was intended by DDR&E that this review serve as a DSARC II
for the submarine, with a DSARC Il1 for the missile to be sche-
duled in October 1973.

An addendum Cover Sheet Number 1 change to DCP 67, which
incorporated the changes in the program since the initial DCP of
September 1971, was circulated "For Coordination" by DDR&E on
November 17, 1972. This addendum noted that the submarine building
program propcesed was very ambitious since it was planned for
construction of up to three TRIDENT submarines a year. The
importance of the concept of a TRIDENT support complex to achieve
availability goals was emphasized. Program changes that were
incorporated in the addendum included the following:

0 Delay TRIDENT I missile to be consistent with the IOC of
the TRIDENT submarine.

o Provide the option of putting the TRIDENT I missile into
POSEIDON equipped FBMs.

o Provide for development of a TRIDENT II missile with a
later IOC date.

On November 28, 1972, ASN(R&D) responded to the DDR&E
memorandum of October 11, 1972 that had scheduled the TRIDENT
Program Review. ASN(R&D) stated that the Navy would cover the
topics specified in the enclosures to the DDR&E memo "... toc the
extent that available information will permit." He noted that
the information requested was not available since the requisite
work had not been completed and would not be completed until late
Summer 1973. He specifically identified the following items that
would not be available until then.

a. A DCP which covers and summarizes the results of the
current Concept Formulation/Validation effort.

b. Test and Evaluation Plan.
c. Advance Procurement Plan.
d. Risk Assessment Manual.

e. Integrated Logistics Plan including a Navy Training Plan
and a Support Facility Development Plan.

f. Cost Effectiveness Study.

g. Submarine Detailed Characteristics.

0-11




TABLE O3

SPECIFIC DISCUSSION ITEMS FOR TRIDENT SUBMARINE DSARC REVIEW

1. Review proposed baseline for major characteristics:

a. Number and size of missile tubes including rationale for
limiting tube size to 87" diameter, and decision to
limit length by a single hull penetration.

b. Power plant including impact on submarine hull size.

c. Size, displacement, speed including speed vs. generated
noise and impact on patrol area available from CONUS and
overseas bases.

2. Growth potential for TRIDENT II missile based on proposed
tube size, including advantages/disadvantages associated with
larger tube sizes up to 100 inches.

3. Options for less than 24 missile tubes, including effect on
operational characteristics, overall system costs and specific
Navy recommendations.

4. Support facilities for submarine and weapon systems,
including consideration of operational advantages/disadvantages
associated with single major base on either West Coast or East
Coast.

5. Describe baseline personnel and manning, and plans for mini-
mizing personnel and training requirements.

6. Quieting program including special machinery design, pro-
pulsion system design, and hovering/pressurization system design
to minimize radiated noise.

7. Defensive system design including sonar system, defensive
weapons and countermeasures.

8. Design of integrated communication system.

9. Major tradeoffs remaining, description of efforts to be
completed in support of the decision making process and expected
time-scale for completion of remaining major decisions. Include
specific discussion of:

a. Missile/submarine tradeoffs associated with deletion of
hovering system.

b. Missile/submarine tradeoffs associated with deletion of
gas generator from submarine portion of missile
launching systems.

10. Overall program plans and schedules.

0-12
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The ASN(R&D) went on to request that the December meeting be
considered only a TRIDENT Progam Review and that a DSARC II
review not be considered until late in the Summer of 1973.

On December 1, 1972, DDR&E postponed the meeting until
December 14, 1972, and noted that the purpose of the meeting
would be limited to an overall Program Review of the TRIDENT
Program. The agenda was recast to highlight four topics as
listed below:

o0 Mission requirements and operational considerations.

0 Program overview.

o Techrical report on missile.

o Technical report on submarine.

The TRIDENT Program Review was conducted on December 14,
1972. The DSARC considered five issues as follows:

o Design.

o Crew size should be reduced.

EE
-

o Is submarine T&E schedule satisfactory?

o When should the DSARC 111 be scheduled?
o Is funding consistent with the planned IOC date?

A list of expected attendees for this meeting is provided in
Figure 04.

rr,vvrv:v—v
.

A revised charter for the Project Manager, PM2, was issued on
January 5, 1973. This revision reflects the change of the name
of the project from ULMS to TRIDENT and changes in name of other
associated organizations. TRIDENT Project relationships with
other organizations are depicted in Figure 05. The TRIDENT
System Project now consisted of all efforts within the Naval
Material Command relating to:

o The TRIDENT System funded under PE 1.1228N.

® o Research and Development efforts funded under PE 6.4360N,
P.E. 6.4363N, and P.E. 6.4560N.

M 2R A T L PE S o i 2l ek Sk A G
a A

o The TRIDENT Refit Complex planning and design efforts
funded under P.E. 9.1211N.

In January 1973, CNO approved the characteristics for the

TRIDENT submarine and, in February, the Navy selected Bangor,
Washington, as the TRIDENT support site.

L 0-13
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ASD(1I)

ASD(T)

Navy

J. Warner, SecNav
F. Sanders, U/SecNav]

Navy

R. PFProsch, ASN(R&D)

R. Nesen, ASN(FM)

C. I11 ASN(I&L)

Adm I. Kidd, CNM

vadm E. Wilkensen, OPO2]
RAdm J. Metzel, OP0981]
RAdm L. Smith, SPOO]

Capt E. Avallone, OASN(I&L)
Capt P. Gilcrist, OPOOKI
Mr. P. Waterman, OASN(R&D)
J. Probus, OASN(R&D)

Capt A. Thompson, PM2

3
& Mr. Hanessian, NAVSHIPS
i RAdm R. Kaufman, OP21]
. RAdm H. Lyon, PM2]
1 Capt R. Wertheim, SP20
. Capt H. Hoffmann, PMS-396
- Lt. J. Webb, PM-2
@ Capt R. Williams, OP21l
t Mr. R.L. Swartz, PM-2
b
- FIGURE 04
M
1 EXPECTED ATTENDANCE
L @ TRIDENT PROGRAM REVIEW
{ December 14, 1972
1
3
e 0-14
b
h
[

OASD(C)
R. Moot

J. Sherick
F. van Hoosen

ODDR&E (T&E)

Lt Gen A. Starbird
RAdm F. Petersen
Capt R. Frost

DIA

Capt R. Fox, USN

CAIG

JCS

RAdm S, Cooley

OASD (SA)
Dr. J. Christie

A. Wood
T. King

Exec. Secretary

E. Nucci
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On February 9, 1973, a Secretary of Defense Decision
Memorandum (SDDM) was issued, based on the TRIDENT Program Review
of December 14, 1972. The main points of this SDDM were as
follows:

o The DSARC Review of December 14, 1972, was considered to
be the DSARC II for the TRIDENT submarine and a Program
Review for the missile.

o The Navy was authorized to do a detailed design of the
TRIDENT submarine.

o The Navy was directed to adjust the TRIDENT I (C-4)
missile development schedule into alignment with that of
the submarine construction schedule so as to achieve
Initial Operational Capability (IOC) for both at the same
time.

o Minimize concurrency.
o Vigorously pursue cost reduction.

Available records from the TRIDENT Program Office indicate
that the impact of the SDDM was to require the Navy to restruc-
ture the overall program, particularly the missile development.

There is some apparent confusion, based on the limited
information available. First, the SDDM authorized the Navy to do
detailed design, a decision that would normally come after a
DSARC II review. Yet, in the exchange of memorandum between
DDR&E and ASN (R&E), it had been agreed that the December DSARC
meeting would be a Program Review. The Navy had begun Contract
Design in July 1972, an effort that would not be compieted until
later in 1973. ASN (R&D) had specifically addressed this point
in his memorandum of November 28, 1972.

Secondly, the directions given the Navy to align the missile
schedule with that of the submarine appears to conflict with the
DepSecDef Decision of September 14, 1971, that had directed the
Navy to hold back on final ship design until the missile design
was firm. The SDDM guidance does, however, appear to follow that
of the "For Coordination” DCP addendum circulated by DDR&E on
November 17, 1972, which directed the Navy to delay TRIDENT I
missile development to be consistent with the IOC of the TRIDENT
submarine.

The TRIDENT Program History now lists the December 1972 DSARC
as a Milestone II (Submarine).

0-16
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C. DSARC Milestone II (C-4 Missile) - October 1973

The Navy continued preliminary design and other studies. The
Contract Design for the TRIDENT submarine was completed in May
1973 and the specifications were approved. 1In August, the mili-
tary characteristics for the missile warheads were approved.

A September 21, 1973, DDR&E memorandum scheduled a DSARC
Review on October 9 for the TRIDENT I Missile Program for
Milestone II to consider the readiness of the missile for Full
Scale Development. The proposed agenda included the following
items:

o Brief overview - total TRIDENT program and status.

o Readiness of TRIDENT I Missile to enter full-scale deve-
lopment, including:

Results of testing.
- Schedule of testing prior to DSARC III.

- Expected range/payload/accuracy of baseline C-4
missile.

- Expected missile configuration.

- Expected targeting effectiveness.

- Range extension options dropped from the C-4 baseline
design, rationale, and impact on cost, risk, schedule
and targeting effectiveness.

o Alternative plans for follow-on to C-4 missile.

A subsequent memorandum on October 4, 1973, postponed the
DSARC until October 18, 1973.

The Navy presentation at the DSARC Review emphasized that the
TRIDENT missile program was on schedule, within funding limits,
had not breached DCP goals, and was ready for Full Scale
Development (FSD). The Navy requested approval for FSD.

In the DSARC review on October 18, three issues were con-
sidered, as follows:

o Is the TRIDENT I (C-4) Missile ready for Full Scale
Development (FSD)?

validity of program objectives

Ability to meet objectives

0-17
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o Are the performance goals valid?
o Should the reliability goals be increased?

An attendance list for this DSARC meeting is provided in
Figure 06.

PBD 302RC2 in January 1974 caused a restructuring of the
TRIDENT program by changing the projected construction rate of
1-3-3-3 submarines per year to 1-2-2-2-2-1 submarines per year.

The SDDM for the DSARC Milestone 11 (Missile) Review was
issued on March 14, 1974. The SDDM authorized the Navy to
proceed with the TRIDENT I (C-4) Missile into Full Scale
Development (FSD), with the following caveats:

o To minimize total program cost consistent with performance
goals.

o To submit a plan for an option to improve the system's
accuracy.

o To apply POSEIDON lessons learned for improved reliabi-
lity.

o To submit within 60 days a draft DCP with information on
alternative plans for development and procurement of a
TRIDENT II follow-on missile system.

o To establish a DTC goal for the TRIDENT 1 (C-4) Missile
and implement Contractor Cost Data Reporting.

D. DSARC Milestone I1I {(Submarine) - October 17, 1974

A revised charter for PM2 was issued on July 19, 1974. 1In
this revision, PM2 was assigned advance development respon-
sibility for an SSBN(X), a proposed new submarine described in a
classified Chief of Naval Material letter of February 1974.

The issuance of this charter came soon after a major change
in the organization of the Naval Material Command through con-
solidation of the Naval Ordnance Systems Command functions into
the Naval Air Systems Command and the new Naval Sea Systems
Command (formerly Naval Ship Systems Command). The new TRIDENT
Project relationships are depicted in Figure 07.

PM2 was now charged with responsibility for "the successful

deployment of the total TRIDENT systea®™, a scmewhat broader defi-
nition than before.

0-18
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Office Dep Sec Def

RAdm Carr
ODDR(R&E) OASD(I&L)

Dr. M. Currie A. Mendolia

(Chairman) VAdm E. Reich
R. Parker J. Malloy
J. Walsh BGen F. Trogden
J. Brett Capt R. McLain

G. Sutherland H. Bading
Capt J. Fagan W. Henderson

JCS ODDR&E(T&E)

BGen B. Lewis

Capt D.Taylor RAdm Peterson

Capt Frost
DSMC

LCdr C. Gertner

LGen A. Starbird

OASD(C) O/DPA&E

T. McClary L. Sullivan
D. Hessler A. Wood

J. Hempstead T. King

C. McFadden S. Rubins

OASND(I)
Dr. H. Sauerwein

CAIG IA

D. Srull
T. Edsen

Capt L. Montague

NAVY
J. Warner, SecNav - Part time
J. Probus, OSN (R&D) Capt W. Williams, III OPO2
R. Nesen, ASN(FM) Capt B. Balderston, OPO2
Adm J. Holloway, VCNO Mr. J. Kammerer, OP96
Adm I. Kidd, CNM RAdm H. Lyon, PM2
RAdm L. Smith, PM-1 RAdm R. Wertheim, PM1
VAdm D. Wilkinsen, OPO2 Capt J. Brownley, OPO2
VAdm W. Moran, OP98 Cdr R. Miller, OPO2
VAdm G. Talley, OPO6 R. Swart, PM2
RAdm H. Train, OP96 A. Loposer, PM2
Capt L. Theil, NAVCOMPT
Executive Secretary
E. J. Nucci
FIGURE 06
ATTENDANCE
TRIDENT II MISSILE
DSARC---

October 18,

0-19

1973




pasTAdY ‘sdrysuotrieiay 3Ioafoad JuspTral L0 - @Inbrg

SUOLIVIINGD  SHLIALLDY QY SHEOLVNOSVY

(96 Sna)
10¥08e

NOLLISINDIDV dINS

DIUVWENS 1830181

(il Ind)
1¥0ud
SNOLLVIINOWWO)D

(2w} Y AYN
"‘.; e W0deNns
1I¥08d
” 0181 p VU T
\
\
) o
SIDWVW {w)) } «w—
[b) [ ] Wi
YO ey WAWN o
SWOXSAS TW 10 W) .
F
]
{ON3) Weo ]
Suiive 10 ¥0IVNI0800)
0 DN WE30u¢ 101N
\
N
Awg) (1]
W04 AAWN M4
ouvimar | 0w J
MVISISSY
NOLIVMHON00) MINIIVWNW 3 WIINIIL socorsosse
SNMGVVW 12M08d emmmssE——D 4
:xuw._ ) nsa . ]
583 | E— SWHSA
0 AVINIIS Juveis
80 A

SSINSHONYTIN LINONd MOQINS

aL6T TOr 61
F6Y°0ENS ISNIIWAW

< 5 . ® L w o [
T L D e L . : W . Ny ° o e P R Y




P

r

New responsibilities for performance of the acquisition pro-
cess for associated organizations include:

o TRIDENT Command Control Communications - Project Manager,
Special Communications Project (PME 117) under the
guidance of PM2.

o TRIDENT Support Site and other supporting shore facilities
- Officer in charge of Construction (0OICC), TRIDENT,
acting for the Commander, Naval Facilities Engineering
Command.

The scope of the TRIDENT System Project now included:
o The TRIDENT system funded under P.E. 1.1228N

o Research and Development efforts funded under P.E.
6.3314N, P.E. 6.4363N, and P.E. 6.4560N.

o TRIDENT support site planning and design efforts funded
under P.E. 9.1211N.

O SSBN(X) advance development efforts funded under P.E.
6.3588N.

On July 25, 1974, the lead submarine contract was awarded.
In August 1974, a PDM was issued that again required a restruc-
turing of the TRIDENT Program. This PDM addressed a construction
rate for the follow ship program of 2-1-2-1-2-1.

The DSARC Milestone III1 (Submarine) Review was held on
October 17, 1974, under the chairmanship of the ASD (I&L).
Little information is available. An attendance list is provided
in Figure O8. OSD raised the following issues at the DSARC
meeting:

o The Navy had not established DTC goals as directed.

o Was manpower available (in the shipyard) to meet the
construction schedule?

o The Navy had not required CCDR as directed.

o "Do the T&E results to date support authorization of the
following ship programs of 2-1-2-1-2-1...commencing FY75
given the high degree of concurrency permitted?"

In November 1974, the TRIDENT missile program was restruc-

tured. A PBD was issued in December 1974 based on a follow ship
production rate of 2-1-2-1-2-1.
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T DDR& E ASD(PA&E) ASD(C)
Hon. M. R. Currie Hon. L. Sullivan Mr. F. P. Wacker
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n! Mr. J. F. Fagan Mr. T. J. King Mr. J. P. Welsch
| Mr. R.A. Harshman
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Mr. J. S. Gansler (Acting) Capt J. D. Taylor
RAGm D. A. Webster RAdm E. E. Uissot
Mr. F. W. Myers Capt R. A. Frost
Mr. H. M. Bading
Mr. D. Babione DIA CAIG
Mr. E. E. Speaker Mr. M. A. Margolis
Exec. Secretary Cdr T. M. Edsor

Mr. E. J. Nucci

Department of the Navy

Hon. D. S. Potter DSECNAV
Hon. J. L. Bowers ASN(I&L)
Adm W. H. Bagley VCNO
VAdm R. L. J. Long OP-02
RAdm R. L. Baughan NMAT-09

RAdm J. H. Nicholson (0P-211) Presentor
RAdm L. Smith PM-1
RAdm R. H. Wertheim PM-1 Presentor
V‘ RAdm A. J. Whittle OP-90
P RAdm H. E. Lyons PM-2 Presentor
Mr. Marcy
Mr. Hanessian
d
E. FIGURE 08
[
TRIDENT SUBMARINE
DSARC III
% October 17, 1974
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The SDDM for the DSARC Milestone 111 was issued on December
13, 1974, together with a Cover Sheet Number 2 Change to DCP 67.
The key decision made was to approve the Navy request for produc-
tion of the TRIDENT submarine. Caveats to the SDDM included the
following:

o Report within 60 days on the feasibility of starting
OPEVAL earlier than then planned.

O0 Submit within 90 days acceptance and reliability test
plans for Sonar (AN/BQQ-6) and Defensive Weapon System
MK-118 and plans for integracion testing of
Communications and Control Systems.

o Submit within 30 days DTC goals for the submarine and
the missile.

o Work with ASD(C) on ways to implement CCDR.
The follow ship contract was awarded in February 1975.

E. DSARC Milestone II1 (Missile) - 23 December 1976

A new Project Manager for the TRIDENT Project was appointed
on May 30, 1975. A revision to the TRIDENT Project Manager's
charter was issued on December 23, 1975, the fourth version.
Significant changes from the preceding version included:

0 New responsibilities for Research and Development efforts
in support of "Linear Chair" Project and 6" Acoustic
Countermeasure Project.

0 Elimination of the SSBN(X).

o Designation of tenant activities on SUBBASE BANGOR
including:

o TRIDENT Refit Facility (TRF).
o TRIDENT Training Facility (TTF).
o Strategic Weapons Facility (SWFPAC).
o Naval Ordnance Evaluation Facility (NOEF).
The scope of the TRIDENT System Project now included:

0 The TRIDENT System funded under P.E. 1.1228N.
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O Research and Development efforts funded under P.E.
6.3314N, P.E. 6.3360N, P.E. 6.4307N, P.E. 64363N, and P.E.
6.4560N.

O SUBBASE BANGOR, TRIDENT-related tenant activities, and
other TRIDENT-supporting shore facilities funded under
P.E. 9.1211N.

o Linear Chair Project effort funded under P.E. 1.1221N and
P.E. 6.3588N.

O 6" Acoustic Countermeasure Device funded under P.E.
1.1221N.

The follow ship procurement rate was changed to 2-1-1-2-1-2
by PBD 207R on December 6, 1975. The President's Budget for
FY77, submitced to Congress in January 1976, added an 1llth sub-
marine. The SecDef's Posture Statement in early 1976 announced
for planning purposes that additional submarines beyond the
10-ship plan would be acquired at a rate of three submarines
every two years.

The keel for the lead TRIDENT submarine, OHIO, was laid in
April 1976.

The DSARC Milestone III for the TRIDENT I Missile was origi-
nally scheduled for February 1976. It was subsequently postponed
to August and then to December. The DSARC met on December 23,
1976. A list of expected attendees is provided in Figure 09.

The Navy requested approval for production of the TRIDENT I
(C-4) Missile under one of two alternatives, as follows:

o Alternative 1 - Approve Full Scale Production of the
TRIDENT I (C-4) Missile in accordance with previously
approved IOC dates. Release remaining :Y77 Weapons
Procurement-Navy (WPN) funds by February 1, 1977.

o Alternative 2 - Limited approval for Full Scale
Production. Release sufficient funds by February 1, 1977,
for production through May 1977. Release the rest in June
1977 after a Program Review in May-June 1977 of early
flight test results.

The DSARC raised two issues:
0 1Is the TRIDENT I ready for production?

O Will there be sufficient testing by the June 1977 follow-
on Program Review to provide meaningful data?

0-24
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ASD(I&L)

D. Babione - Chairman
J. Gansler

BGen. Trogdon

P. Sullivan

R. Yamnicky

R. Thomas

ASD(Comptroller)

F. Wacker
B. Beckner
R. Dominguez

DDR&E(T&E)

Lt Gen Lotz
RAdm Kollmorgen
Capt Small

JCS

RAdm Hannifin
Capt Jones

FIGURE 09

ODDR&E

Dr. Currie

J. Walsh

R. Berry

H. Lin
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The SDDM based on this TRIDENT I (C-4) Missile Program DSARC
III Review was issued on January 17, 1977. The SDDM approved
this Navy Alternative 2 and the Cover Sheet Number 3 Change to
DCP 67. This authorization included the following caveats:

o $180M of FY77 funds released for production through May
1977.

o Balance of funds deferred pending successful Program
Review in May 1977 of early flight test results.

o Navy directed to submit a revised Test and Evaluation
Master Plan (TEMP) by March 1, 1977.

o Navy directed to submit a detailed description of the
Project Manager's cost estimate prior to May 1977.

F. TRIDENT II (D5) Missile

The concept of a TRIDENT II missile first appeared in
available records in the SDDM of March 14, 1974, that authorized
FSD for the TRIDENT I (C-4) missile. 1In this SDDM, the Navy was
directed to submit a draft DCP covering development and procure-
ment of a TRIDENT II.

In May 1976, DepSecDef directed the development of the
TRIDENT II with an IOC in the '80s. Concept formulation began
about October 1977 and Advance Development in October 1980.
SecDef told Congress in March 1980 that a DSARC Il review would
be held in FY83 to select one of the options for Full Scale
Development (FSD) leading to an I0OC in the late 1980s. This was
followed by a PDM on October 2, 1981, that directed the Navy to
fund the development of the TRIDENT II (D5) Missile to meet a
1989 IOC date. THE DSARC II Review is scheduled for September
1983. A draft Cover Sheet Number 4 Change to DCP 67 is in pre-
paration.
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IV. PROGRAM STATUS AND FINDINGS

A brief summary of significant program events since the
Nl TRIDENT I (C-4) Missile DSARC III Review in December 1976
e includes:

o January 1977 - First TRIDENT I (C-4) Missile Test Flight

successful.
b' o February 1977 - Naval Submarine Base, Bangor, achieves
- limited operational capability.

; o January 1978 - East Coast FBM support base established at
: Kings Bay, Georgia.

o March 1978 - SecDef reduced the follow ship building rate
to 1-1-1-1-2-1-2, beginning with the FY80 budget. This
was done to allow the building yard to catch up since
delivery date schedules had slipped from 18 to 24 months.

o April 1979 - Lead submarine, CHIO, christened and
launched.

o July 1979 - TRIDENT I (C-4) Missile deployed on backfitted
POSEIDON SSBN.

0o October 1980 - Kings Bay, Georgia, selected as the
Atlantic Coast TRIDENT base.

o June 1981 - OHIO begins sea trials.

©0 July 1981 - TRIDENT Support Activities at Bangor tran-
sition to operational command control.

F! ©0 June 1982 - SecDef announces restructuring of TRIDENT 11
: (D-5) Missile Program.

! Nine TRIDENT submarines had been authorized through FY81 and

g one per year planned from FY83 through FY87 for a program total

@ of 14 (as of September 1982). Delivery of TRIDENTs would extend

- to December 1992 under this plan.

The SecDef decision in June 1982 to restructure the TRIDENT
II missile program was intended to reduce total program costs by
. installing the D-5 system sooner into new construction submarines
k. to avoid later backfitting of this capability, even though con-
L struction time would be longer for the first few submarines.
The TRIDENT II (D-5) IOC date of 1989 would not be changed.

Since 1978, there have been three new Project Managers in
PM2 and three revisions have been issued to the PM2 Charter. The

L 0-27
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revision of July 19, 1978, added responsibility for all Research
and Development efforts which support the Survivable SSBN Tender
Project and program management functions for the acquisition of
supporting facilities of the Naval Submarine Support Base, Kings
Bay. The revision also specified that the TRIDENT Project
Manager would be responsible for support and maintenance of the
TRIDENT system until completion of overhaul of the first TRIDENT
submarine.

The scope of the TRIDENT System Project has expanded to
include:

o TRIDENT System funded under P.E. 1.1228N.

o0 TRIDENT I Missile System funded under P.E. 6.4363N and
P.E. 1.1228N.

o TRIDENT Submarine funded under P.E. 6.4560N and P.E.
1.1228N.

o TRIDENT II Missile funded under P.E. 6.3371N.

o0 SUBBASE Bangor and support activities funded under P.E.
1.1228N.

o LINEAR CHAIR funded under P.E. 1.1221N.

O 6" Acoustic Countermeasure Device funded under P.E.
1.1221N, P.E. 6.4560N, and P.E. 1.1228N.

o SUBBASE, Kings Bay, funded under P.E., 1.1228N.

o Survivable SSBN Tender funded under P.E. 6.3527N.

The Project Office was staffed by about 55 personnel.

On November 19, 1979, the Charter was revised with the
appointment of a new Project Manager. There is no mention of the
6® Acoustic Countermeasure Device in this revision. Two new

areas of responsibility are included:

o Follow-on strategic submarine funded under SSBN-X P.E.
6.3554N.

O TRIDENT Broad Based Jammer (MK-~4) funded under P.E.
1.1228N.

The size of the Project Office staff had now increased
slightly to 59 billets.

The current TRIDENT System Project Manager's Charter was
issued on February 16, 1982. The primary change in this revision

0-28
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from previous Charters is the recognition that SUBASE Bangor had
transitioned to the operational command of Commander, Submarine
no Force, U.S. Pacific Fleet on July 1, 198l1. PM2's responsibili-
~pe ties to interact with the fleet for support of TRIDENT are
bt defined. The Project Office staff included 67 billets.
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I. SYSTEM DESCRIPTION

The Navy's FFG-7 Class guided missile frigate is a new class
of ocean escort ships designed to operate in areas of low enemy
threat. The FFG-7 program is the "low" part of an overall Navy
strategy referred to as the "high-low mix." Generally, this
strategy refers to the need for: (1) highly capable and high-
cost cruisers and destroyers to serve in areas of severe enemy
threat; and, (2) less capable and less costly ships to operate in
areas where the enemy threat is less intensive. Photographs of
the FFG-7 Class ships are shown in Figures Pl and P2.

The idea for a relatively small and inexpensive escort type
ship was first introduced by the CNO in September 1970 when he
directed the conduct of a feasibility study "to examine a new
class ship which would be optimized for essentially one mission
of either ASW, AAW or surface warfare."™ The guidelines for that
study were that "equipment should be kept relatively simple and
the use of complex integrated hardware and software systems
should be avoided." The initial direction was for a ship to be
built in quantity for a unit cost of about $50 million. In May
1971, a Design-To-Cost (DTC) goal of $45 million was established
for a 49 follow ship production run.

During the conceptual phase, the initial concept of a rela-
tively simple, inexpensive and specialized ship was expanded with
the definition of the FFG-7 mission, performance and payload.

Mission requirements for an ASW ocean escort, to be filled
"in conjunction with other forces" permitted significant changes
in normal design practice in order to reduce system costs. Some
of the key changes included:

o0 Use of an economical medium range sonar;

0 Sustained speed of 28 knots allowed use of only two engi-
nes -- 1/2 the SPRUANCE-class power plant;

o Specified endurance permitted the use of a small hull;

o Single shaft propulsion;

o Minimal missile launcher and guns; and,

o Minimal crew -- originally set at 185.
Although the initial ASW capability was minimal, space and weight
were allowed for later inclusion of improved sonar, ASW heli-
copter and electronics systems. These improved systems, in par-
ticular the LAMPS MK III helicopter system, TACTAS, and the

Helicopter Landing System (HLS), had not been developed when the
FFG-7 design was frozen. As a result, the stern configuration of
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the FFG-7 class had to be changed to accommodate these systems
starting with FY79 program year ships. Those FY78 and prior year
ships not being transferred to the Naval Reserve Force will be
retrofitted with the modified sterns beginning in 1985.

Specifications for the FFG-~7 are provided in Figure P3.

To achieve the goal of an economical ship, operational and
maintenance costs must be kept down and operational availability
kept high. Some of the key concepts or strategies adopted for
the FFG-7 include:

o Progressive overhaul maintenance -- heavy reliance on
shore-based maintenance and planned replacement of equip-
ment to maintain a high level of material readiness and to
reduce the need for frequent overhauls.

o Mission criticality oriented shipboard allowances --
establishing shipboard spares allowances in conjunction
with the mission essential character of the equipment
being maintained.

o Operational support inventory =-- inventory levels designed
to be more responsive to operational needs.

©0 Minimal manning -- reducing shipboard personnel require-
ments by improved ship and equipment design, the use of labor
saving eguipment, and changed maintenance techniques
(i.e., greater dependence on shore-based maintenance).

o Upgraded shore maintenance facilities -- improved shore
maintenance facilities to handle the larger workload that
resulted from the change in maintenance techniques.

S

Dl sty 00 it s (i AU S as B a0y Aortiet M i Sy s e o
L I .

P

B g

- L PP . . o P, PO Aandatin Aok ad




PR e aacs Samh s mams ooas o L ARSI e o as ARl ot g

Displacement, Full Load (tons):

Length, overall (feet): (FY78 and prior)

(FY79 and later)
Beam, (feet):

Draft, (feet): Keel
Sonar

Aircraft: (FY78 and prior)

(FY79 and later)

SSM/SAM
(1 single MK 13 launcher with
40 round magazine)

Missiles:

Guns: Main Battery

Close-in defense

ASW:

Main Propulsion:

Speed (knots):

Sonar:

Accommodations: (FY78 and prior)

(FY79 and later)

FIGURE P3

FFG CLASS SPECIFICATIONS
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3,740

445
453

45

14.8
24.5

2 SH-2F
2 SH-60B

HARPOON/STANDARD

1 76 mm MK 75
(OTO Melara)

1 CIWS MK 15
(20 mm PHALANX)

2 triple torpedo tubes
(MK 32)

2 ~ LM 2500 Gas
Turbines (40,000 shp)
1 shaft

28

SQS56 (Hull mounted)
SQR19 TACTAS (to be
added when available)

185
215
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II. INITIAL PROGRAM SUMMARY

A. Background

The design, development and production of combatant ships
follows a procedure that differs in several significant ways from
that followed in the acgquisition of other major weapon systems.
The size and complexity of combatants, the multistep acquisition
process, and the length of time required for ship construction
present a set of problems that have led to the current procedure.

The initial or conceptual phase includes definition of
mission requirements and operational requirements, conduct of
feasibility studies and preparation of preliminary designs. The
development phase, known also as contract design, defines the
derived ship in sufficient detail to permit ship builders to
develop realistic proposals for detailed design and construction.

In the next phase, detail design and production, the project
moves from R&D funding to the use of Shipbuilding and Convers.on,
Navy (SCN) funds. This phase would culminate with the delivery
of the desired ship, the "lead ship" in the case of multi-ship
construction.

If two or more ships are to be built, there are several dif-
ferent options possible. Two or more yards may con‘:act for
detail design and construction of one or more ships, one yard may
receive a contract for all "follow" ships, or two or more yards
may build foliow ships to the identical detailed design of the
lead ship. This latter option was selected for the FFG program.

In most R&D programs, serial production would not begin until
the initial delivery item had been subjected to some form of
OPEVAL. To follow such a procedure in shipbuilding, due to the
extended periods of production, follow ship deliveries would not
occur for several years. Instead, a degree of concurrency is
planned to award follow ship contracts pricr to lead ship deli-
very. The amount of concurrency depends upon the perceived risk.

B. Program Structure

As originally conceived, the FFG (then the PF) program called
for the construction of 50 ships at an average follow ship unit
cost of $45M based on a procurement of two blocks of 24 and 25
ships each. The acquisition strategy that was developed included
two key concepts:

o Lead ship concept.
o Application of the design-to-cost concept.

Under the lead ship concept, a two year gap was planned bet-
ween the lead ship and subsequent follow ship contracts until the
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majority of the detailed design drawings for the lead ship had
been issued and time for system/subsystem testing results was
available. The design approach adopted for the FFG is called In-
house Ship System Design with Shipbuilder Assistance. The lead
shipbuilder completed detail design and constructed the lead
ship. A second tentative follow yard had a contract to comment
on producibility of the design in order to guard against bias in
favor of the lead yard.

In contracting, the Navy used a cost-plus-incentive-fee type
contract for lead ship construction and fixed price incentive fee
type contracts for follow ships based on government warranted
detail working drawings. The initial schedule for the FFG
program is displayed in Figure P4.

The FFG was the first shipbuilding program conducted urder
the DTC concept. Under this concept, a cost goal is established
early in the program with associated derivative goals. 1In the
case of the FFG, there were three different cost goals estab-
lished prior to DSARC I/II. These were:

o "About $50 million" -- PBD 507 of December 31, 1970.
o $45M each for 49 follow ships -- CNO decision of May 1971.

o $45.7M each for 49 follow ships -- revised CNO decision of
August 1972.

Key derivative goals were ship displacement (in tons) and
manning. Decision Coordinating Paper (DCP) thresholds were set
at 3600 and 190, respectively.

Experience in the FFG program highlighted some interesting
aspects of the application of DTC. During the conceptual phase,
prior to the award of any contract, the flexibility to change an
order to effect savings is maximized since the changes are on
paper only. As development of the design continued, DTC changes
became more difficult usually due to their impact on the design
schedule. Finally, during production, flexibility is con-
siderably reduced because of hardware impact on production
contract. Figure P5 illustrates, in a simplistic way, the basic
difficulty inherent in applying DTC to ship design. As cost
information becomes more accurate over time, the flexibility to
do something about emerging high cost areas is lessened. Thus,
it is a truism in design that the better the cost information,
the less you can do about it.

To achieve some of the subsidiary goals under the DTC con-
cept, to reduce operating costs, and to increase ship availabi-
lity, Integrated Logistics Support (ILS) planning was give high
priority in structuring the FFG program. To achieve the objec-
tives of minimal perscnnel manning and increased ship availabi-
lity, several new approaches to logistics support were developed,
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which were previously untested in the surface Navy, as discussed
in Section I. The major ILS milestones for the FFG-7 class are
shown in Figure P6.

One of the more significant approaches involves the FFG main-
tenance plan. The FFG maintenance plan is a significant change
from past maintenance practices in the surface Navy: it calls
for the elimination of lengthy and costly overhauls in favor of
short, well-planned, periodic maintenance availabilities. This
strategy is called "progressive overhaul®. A chart depicting the
progressive overhaul maintenance cycle for FFG-7 class ships is
shown in Figure P7.

Very briefly, the progressive overhaul is conducted in three
phases:

1. IMAV - Intermediate Maintenance Availibilities.
Scheduled at 6 month intervals for three week periods.

2. SRA - Selected Restricted Availability. Scheduled at two
year intervals for four week periods.

3. Major Modernization - Scheduled at 10 year intervals for
a period of about one year.

At each IMAV and SRA, planned maintenance will call for cer-
tain equipment or components to be removed and replaced, repre-
senting about 30% of the workload. The remainder is normal
corrective action. At 10 years the ship will undergo a major
modernization.
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Figure - P7: FFG Class Operating Cycles
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III. PROGRAM EVOLUTION

A. FFG Conceptual Phase

In the Spring of 1970, the "Long Range Objectives - 81" study
determined that a need existed for additional escorts to perform
required wartime missions. These escorts were to be relatively
low in cost and small in size to complement the existing fleet
and the DD963/DLGN38/DE1052 classes. The type was called a Light
Destroyer (DP) in the early papers.

CNO directed that a cost and feasibility study of such a ship
be conducted. Goals of cost and size were set as $35 to 45M and
over 2000 tons, respectively.

In January 1971, the project was raised to CNO project sta-
tus, and inserted into the FY73 budget as the Patrol Escort
(PF). By June 15, 1971, DDR&E had been briefed, major decisions
on sensors and weapons had been made, and a $45M design to cost
goal was established.

On June 22, 1971, SECNAV asked SecDef for $51.6M for Long
Lead Time (LLT) materials for the lead ship. The Senate
Appropriations Committee was briefed in July with the objec-
tive of getting FFG funding in the FY72 budget ly substitution.
A budget amendment on July 30 requested $51.6M for LLT in FY72
vice two Salvage and Rescue Ships (ATF).

On August 24, 1971, the Patrol Escort Ship Acquisition
Project (PMS399) was established (NAVSHIPSINST 5430.101 of
August 24, 1971) with a designated Project Manager.

In September 1971, CNO approved the two block procurement of
49 follow PFs -- two blocks of 24 and 25 each -- and directed
NAVSEASYSCOM to look for cost reduction alternatives. Congress
did not authorize funds for advanced procurement using FY72
funds. A plan was developed to continue the design effort with
reprogrammed funds. This delay in funding caused a slippage in
the initial planned lead ship and follow ship deliveries.

An internal OPNAV memo in October 1971 indicates that OPNAV
was trying to get to a DSARC review as soon as possible and then
to Milestone III by late Spring or early Summer 1972 to insure
full OSD support. By November 1971, a manning goal of under 185
officers and crew had been approved by CNO.

The prospect of Foreign Military Sales (FMS) had been recog-
nized at an early date. The PF was proposed as a candidate for a
NATO International Frigate on November 30, 1971. 1In December,
initial discussions were being held with the Royal Netherlands
Navy and the Canadians.
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Funding for the PF Contract Design Phase was made available
by reprogramming $10M. Final approval by Congress came on March
24, 1972. The Ship System Design Support Contracts were awarded
on April 12, 1972.

B. DSARC Milestone I/II

Preparations for the DCP began on July 12, 1971, when the
first draft outline was issued. Between September 15, 1971, and
May 5, 1972, nine drafts of the DCP had been prepared. The "For
Comment" draft was forwarded to DDR&E on May 5 and returned on
May 30, 1972. After extensive revision, a "For Coordination"
draft was forwarded to DDR&E on Augqust 1, 1972. The "For
Coordination" draft was returned to the Navy on August 28 and the
DSARC Milestone I/II meeting held on August 31. The final
revised DCP was returned to OSD in September 1972. The DCP was
not signed until April 24, 1974, almost 20 months after the DSARC
review.

Briefings and decisions associated with the DCP and the DSARC
I/11 meeting included:

o Marcihh 4, 1971 UNDERSECNAV brief
o April 30, 1971 - CEB briefed by OP36. Decisions

reached concerning sensors and
weapons/fire control.

o May 20, 1971 - SECNAV briefed
o June 15, 1971 ~ DDR&E briefed
o September 15, 1971 -~ CNO briefed. Approved changes in

fire control and procurement ap-
proach for two blocks of 24 and
25 ships each.

o October 15, 1971 - President's Scientific Advisory
Committee (PSAC) briefed.

o November 8, 1971 - Industry briefing.

o December 1-3, 1971 - Discussion with Royal Netherland
Navy

o December 9, 1971 - Discussions with Canadians

o March 14, 1972 - O0SD Senior Staff briefed on AAW

o March 16, 1972 - SECNAV, UNDERSECNAV, ASN(I&L) and
ASN(R&D) briefed.

o March 24, 1972 - PSAC briefed

P-14
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o April 7, 1972 - O0SD Senior Staff briefed on ASW.

o April 26, 1972 - CNO briefed. Decisions on 76mm
OTO MELARA gun vice 35mm gun;
nvmbers of UYK-7 computers; type
of sonar, and study of LAMPS
helicopter on board.

o May 8, 1972 - CEB briefed on funding and
manning study.

o June 28, 1972 - CNO briefed on alternative of DCP

o July 25, 1972 - CNO, ASN (R&D), and DD/T&E, OSD

briefed on T&E plans since PF
would be the first ship acquisi-
tion to go through DSARC since
the new DoD requirements for T&E

promulgated.
o August 16, 1972 - DSARC pre-brief to CNO (CEB).
o August 25, 1972 - DSARC pre-brief to UNDERSECNAV

and ASN (L&L).
DD/T&E, OSD, briefed on T&E.

The Request for Proposal (RFP) for ship design support was
distributed on December 15, 1971. Industry proposals were
received by February 18, 1972, and contracts were awarded on
April 12, 1972.

In July 1972 a reorganization in the Naval Material Command
placed the project office for the FFG, PMS 399, under a newly
created major project office, PM 18. Creation of PM 18 was an
attempt to bring ship acquisition under tighter control by the
creation of a ship acquisition project "czar" .

Management issues evolved during the preparation of the ori-

ginal DCP. 1In the second draft outline of the DCP, on August 13,
1971, the issues included the following:

o Should the PF be a block of ships or a prototype with
growth potential for future blocks?

o Was the proposed characteristics adequate for the threat?

o How would the ship's combat system be tested?

0 Were the estimated costs of the PF commensurate with the
capabilities to be acquired?
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If engineering development and production were authorized,
how many ships should be procured and at what rate?

Should the procurement be a multi-year single source or a
multi-year multi-source?

Two alternative programs were listed: (1) modify existing
ships for prototype testing; or, (2) continue DE 1052/1076 con-
struction program beyond 46 ships.

On
issues

0Oo0oo0O0O0

On
in CNO

o]

(o]

(o}

(o]

April 18, 1972, OPNAV and ODDR&E discussions of the DCP
addressed the following:

Sonar

76 mm gun
CIWS

MK 92 FCS
Testing

April 26, 1972, a DCP briefing to CNO and the CEB resulted
making the following decisions:

To use the 76mm OTO Melara vice the 35mm gun.
Type of Sonar to use.
Number of UYK-7 computers to use.

Directed a study of the cost and feasibility of carrying
a second LAMPS helicopter.

Approve the mission concept.

Agreed to the MK 92 FCS.

The Milestone I/II issues addressed in the DSARC meeting of

August

o

13, 1972, included the following:

Should we proceed with development and implementation of
the Patrol Frigate (PF) Program?

Is the PF class adequate for the threat?

- 0ld sonar technology

- Limited growth capability

- Marginal for ASW missions

Are costs commensurate with expected capabilities?

What are alternatives?
- Modification of existing ship type.

Has the required number of PFs been substantiated?
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o Is T&E in accordance with DOD instructions?

o Has technical development proceeded to a point warranting
detailed design and procurement?

A complete attendance list of the DSARC I/II meeting is pro-
vided in Figure P8.

The Deputy Secretary of Defense, on September 27, 1972,
signed the SDDM reflecting decisions reached as a result of the
August 31 DSARC. The decisions reached were the following:

The Deputy Secretary of Defense, on September 27, 1972, signed
the SDDM reflecting decisions reached as a result of the August
31 DSARC. The decisions reached were the following:

o The Navy is authorized to proceed with the program for
development and construction of the PF lead ship, land-
based test sites, and advance procurement funding. Funds
authorized were:

- $191.5M FY73 for lead ship and land-based test sites.
- $17.0M FY74 for advance procurement funding.

o Continue planning of block procurement on the schedule
indicated in the DCP (24 followed by 25), with the first
block to be awarded to at least three different ship
builders.

o 120 days prior to DSARC 1Ii, review test results and
contract plans.

o Approval of follow ship production contingent upon
accomplishment of adequate T&E.

o Navy to plan and evaluate impact ot assigning the lead PF
to OPTEVFOR for a reasonable period.

o Periodic management and DSARC reviews should highlight
Navy performance in meeting cost goals.

o A DCP threshold of $50M was established.

o DSARC III was scheduled for March 1975.

As a result of the DSARC decision, the first FY73 SCN funds
were released to the project office on September 25, 1972.

Contract award for the lead ship detailed design and
construction was made on October 30, 1973, to Bath Iron Works,
Bath, Maine. The keel for the lead ship, the FFG-7, was laid on
June 12, 1975.
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ODDR&E Dr. J. Foster (Chair)
D. Heebner
S. Peterson
G. Sutherland
CAPT R. Rowe
G. Cann
D. Anderson

OASD (Is&l) B. Shillito
VADM E. Reich
RADM S. Counts
G. Croskery
CAPT R. Pierce
E. Trusella

OASD (C) . Wacker

. Cove

. Becker

. Hale

TEQm

OASD (SA) Dr. J. Christie
Dr. G. Massel
M. Leonard
CDR J. Edson

JCS COL Ritchie
CAPT F. Watson

ODDR&E (T&E) LTGEN A. Starbird (Ret)
BGEN G. Sylvester
CAPT F. Reichwein

Navy J. Warner (Sec Nav)
Dr. R. Frosch ASN(R&D)
Mr. C. Il1 ASN(I&L)
RADM Christine, NAVORD
ADM E. Zumwalt, CNO
RADM S. H. Moore, OASN (FM)
CAPT E. Otth, PMS-399
Mr. J. Albanese
VADM F. Price 0OP-97
CDR J. Johnson
Dr. C. DiBona
VADM R. Adamson, OP-03
CAPT P. Gilcrist , OOK
CAPT C. Cruse
VADM R. Weymouth, OP098
RADM N. Sonneshein NAVMAT 00C
RADM R. Baughan, PM-18
RADM K. Wilson, Dep. NavShips
RADM R. Monroe, 0OP-96

Exec. Sec. E.J. Nucci
FIGURE P8

FFG DSARC 1/I1 Attendance
August 31, 1972
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C. DSARC Milestone IIl

On August 2, 1974, CNM sent CNO a memo stating that it was
unlikely that the Milestone I11 DSARC review could be held in
March 1975 due to delays in completing IOT&E. A more realistic
date was suggested as May 1975, which would still allow time to
award the follow-ship contract by June 30, 1975. On August 12,
1974, an OPNAV memo noted that the most likely DSARC III date was
considered to be about September 1975 due to continued IOT&E
delays; however, the originator, OP-03, recommended taking no
action to change the March 1975 date until about January 1975.
CNO advised CNM that this question would be reviewed in January
1975.

Another OPNAV memo of February 11, 1975, "Critical Path to PF
DSARC", noted that the DSARC III review was now scheduled in June
and recommended slipping of the schedule goal to July and the
threshold goal to September 1975. The primary cause of this slip
was the delay that had been encountered in test and evaluation.
The gist of the memo was that the T&E delay, plus the time
required in preparation for DSARC (including the "wickets" of
pre-CEB, CEB, SECNAV, DD/T&E, etc.), made September a more logical
date.

Detailed planning in the program office, PMs 399, for the
Milestone II1 DSARC review, began in the Fall of 1974. On
December 6, 1974, the Project Manager issued a "Memorandum for the
Management Council"™ which addressed the worklcad facing the
staff. Two main efforts were before them:

o Request for proposals and source selection process.
o Test and evaluation; update of the DCP; and DSARC III.

To handle the workload for the DCP/DSARC, the Project Manager
established a Special Task Force (STF) headed by the Deputy
Project Manager and manned by specified staff members. 1In order
to permit the Deputy PM to devote his undivided attention to the
DCP/DSARC problem, all of the functions that the Deputy normally
handled were assigned to specified Division Heads, effective from
January 1 until completion of the DSARC.

On February 14, 1975, the Project Manager instituted a 6-day
week, to continue until DSARC. Overtime was authorized for those
eligible civil servants.

Some appreciation for the workload involved in preparing for
a DSARC can be gained from the list of DSARC associated briefings
provided in Table Pl. Of the 23 meetings listed, the Project
Manager briefed ¢l. This listing was prepared after the fact.
In the following discussion, key briefings will be discussed in
chronological order as they were scheduled.

By mid-April 1975, ASN(I&L) had requested ASD (I&L) to change
the date of the DSARC III to July 1975. On April 11, 1975,
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Date

March 18

March 25
March 27
3 March 27
T ) August 11

August 12

August 29

September 3

September 25

October 2
F‘ October 8
E October 15
_ October 17
[ ¢ October 17

October 17
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Table Pl

LIST OF DSARC III ASSOCIATED BRIEFINGS

Briefer

PMS399

PMS399

PMS399B

PMS399

PMS399

PMS399

PMS399/399.3

PMS399/399.3

PMS399

PMS399
PMS399
PMS399
PMS399

PMS399

PMS399

Given to

OP 37

OP 37

DDR&E and
ASD (I&L) staffs
Gen Starbird

OopP 37

OP 03

RADM Smedberg
opP 01C

RADM Byran
OP 43

OP 37

OP 03
OP 090
VCNO
OSD(I&L)

Sec. Potter

VCNO

Subject

Pre-brief of LTGEN
Starbird pitch

Pre-brief of FFG
IOT&E

Pre-brief DCP
(Decision
Coordinating Paper)
FFG IOT&E brief

Review of DCP
revision

DCP review
Manpower
Determination and
Requirements
Preparation
Manpower and
Maintenance
Requirements

Discussion re CEB
(CNO Executive Board)

Pre-brief of Pre-CEB
Pre-CEB

CEB

DTC briefing

Briefing of Sec
Potter re sonar

Mini (Post) CEB




Table Pl (Continued)

Date Briefer Given to Subject
October 21 PMS399 DDT&E Staff T&E Pre-briefing of
staff of DDT&E
October 22 PMS 399 CAIG Cost Estimating
Procedures/Assumptions
October 24 OP 37 OopP 03 Pre-brief of
Pre-DSARC
PMS399 (Defense Systems
Acquisition Review
Council)
October 28 PMS399 OP 37 Pre-brief of DDT&E
pitch
October 29 PMS399.3, 399B AsD (I&L) staff, Cost estimates
399X DDR&E, CAIG
October 31 PMS5399 DDT&E Briefing on FFG T&E
October 31 PMS399 OP 03 Pre-DSARC &
CNO/SECNAV review
November 4 PMS399 op 37 Pre-DSARC review
§
!
b
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COMNAVSEASYSCOM formally notified CNO of the following DCP
threshold breaches:

o Overall costs, due to the impact of inflation.

o Change in production decision date and slip in DSARC 1II
date.

o Additions to armament suite.

On May 5, 1975, ASD (I&L) agreed to change the Milestone III
DSARC to September 1975 and to other changes in the DCP
thresholds. He further set the requirement to notify 0OSD of the
exact date desired for a DSARC III meeting at least 90 days prior
to that date.

By August 4, a draft DCP was in preparation and was due to be
circulated for Navy coordination on August 6. The status of spe-
cific IOT&E items was being discussed and a date for DSARC III
had been set for September 25, but a slip to October seemed
possible.

An internal OPNAV memo of August 12, 1975, established a
schedule of events leading to the DSARC III and the need to slip
the date of the DSARC. The schedule set forth was as follows:

August 22 - Pre-CEB

August 29 - CEB

September 10 - CNO/SECNAV Review
September 16 - Pre-DSARC

September 18 - DD/T&E brief on IOT&E
September 25 - DSARC 1III

This memo noted that the DCP was ready to be forwarded to ASD
(I&«L) via ASN (1&L) and that contract negotiations for the
follow ship production had begun. 1t discussed the need to slip
all scheduled dates due to a funding shortfall. Congress had
authorized three ships in FY75 and nine in FY76. However, cost
escalation would prevent the building of all nine of the FY76
lot.

In this memo, OP-03 proposed to plan for pre-CEB and CEB in
early September, to advise the appropriate Congressional commit-
tees, and to delay DSARC III until mid-October.

A revised schedule had been prepared as noted in an OPNAV
memo of August 21, 1975. The schedule was as follows:

September 23 - Pre-CEB
September 30 - CEB
October 9 - CNO/SECNAV Review
October 28 - DSARC 111
P-22
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This memo also noted collateral briefings as follows:

oP-01 - ILS

OoP-04 - ILS

OSD(I&L)- DTC requirements in week of October 6
DD/T&E - Remainder of IOT&E in week of October 13

On October 14, 1975, the FFG Project Manager briefed the
per-CEB review. Key points covered in his briefing included:

o

o)

DSARC III scheduled now for November 6
Reviewed DSARC II FFG objectives
Navy issues to be resolved at CEB

o0 3 OPEVAL issues
-- Sonar
-- Combat System Integration
-- Weight and space (TACTAS, LAMPS)

00 Series production
-- Proposals exceed cost estimates
-- Three shipyards vs. two

00 Manning
-= Minimum crew size

The FFG DSARC III CEB briefing was held on October 15, 1975,
with the VCNO as chairman. An October 28, 1975, VCNO memo
referred to the October 15 presentation and an October 17 CEB
meeting at which the following decisions were reached:

o

o

Plan to undertake a sonar improvement program.
Provided two alternatives for sonar procurement.

TACTAS will be retrofit; reserve space and weight;
funding to be provided in FY79.

Approved proposed changes in combat systems integration.
Regarding ship production, the Navy position would be

deferred until after receipt of final bids due by the
end of October 1975.

During this period, the DCP 97 was going through a series of

drafts.

o
o
o

Records indicate that several drafts dated, as given in
the following list, were prepared:
June 1, 1975 - "Strawman"
July 3, 1975 - "Strawman"
August 6, 1975 - Navy review
p-23
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September 19, 1975 Pre-CEB

October 30, 1975 - CEB decisions incorporated
November 3, 1975 Pre-DSARC "For Coordination"
November 24, 1975 "For Coordination"

December 11, 1975 Final, signed DCP

0000O

As an aside, it is apparent that the 0SD staff had expressed
concern about perceived delays in receiving DSARC documentation,
particularly DCPs, from the Navy. An internal OPNAV memo of
August 4 noted the need to try to speed up the DCP/DSARC process
internally in the Navy. These concerns were strongly expressed
in a memo from OP98 to the senior OPNAV staff on October 20,
1975. 1In this memo, the Under Secretary of the Navy was repor-
tedly unhappy that an excessive number of Navy DCPs and PMs had
not been submitted in time to meet OSD deadline and were late.
He directed improvement of the procedures for processing DCPs/PMs
and noted that a follow-up system existed and should be used.

The November 3, 1975, "For Coordination® draft DCP 97
addressed four key management issues. These were:

(o} Are estimated costs commensurate with expected
capabilities?

o} Is the T&E program sufficient?

o Is the detailed design sufficiently advanced to
warrant procurement?

o Does requisite shipbuilding capacity exist for the full
FFG follow ship production program?

This draft also requested approval of an FFG follow ship
program in accordance with one of the following alternatives:

ALTERNATIVE 1 FY 75 76 77 78 79 80 81 comment

USN 3 6 11 12 11 13 13 | Three
RANY* 2 shipyard
plan

ALTERNATIVE 2

USN 3 6 7 7 7 8 9 | Two ship-
RAN 2 yard plan

ALTERNATIVE 3

Do not procure follow ships. Develop alternative to meet
DTC goals.

* RAN - Royal Australian Navy.




The average unit cost of the Alternative I follow ship
construction program, a total of 69 ships, was represented as
follows:

Initial 1972 DTC Goal (FY73$) 45.7M

Cost Growth + 8.1M

49 ship DTC Estimate (FY73$) 53.8M

Market Place Effects + 9.9M

63.7M

Production Plan Changes and Other + 1.4M

65.1M

Inflation +62.0M

127.1M

Contract Escalation +23.1M
Alternative 1, Estimated Unit Cost

69 Ship buy (Then-year $) 150.2M

The recommended alternative was Alternative 1.

Two pre-DSARC briefs were apparently held, one on October 31,
and one on November 3. Several recommendations for changes to
the DCP were received by the Navy at each session according to
internal OPNAV memoranda.

An unsigned OPNAV memo of November 4, 1975, stated that the
FFG Milestone III DSARC briefing had been cancelled and that the
SecDef decision would be made on the basis of a review of a
revised DCP. An 0SD memo directing specific changes was expected
by November 10, 1975. An ASD (I&L) memo of November 5 provided
formal confirmation of the cancellation and established a 30-day
period to provide formal DCP approval.

In preparation for the scheduled DSARC III meeting, the list
of issues proposed by the 0SD staff to be covered at the meeting
included the following major items:

o 1Is unit cost breach acceptable? (was $50M; now 53.8M)

o Can the Navy account for the DCP cost increase from $45.7M
(FY73) to $130M (FY76)?

o Has the Navy complied with SecDef instructions to develop
a plan for full operational appraisal of the FFG lead
ship?

o Will the Navy modify the sonar and add TACTAS to provide
ASW capability?

It should be noted that out year cost estimates differ bet-
ween those listed in the OSD issues and those provided in the
DCP. This difference became a major issue after the DSARC III
decision and led to a CEB in October 1976, which will be
discussed later.

P-25
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On November 14, 1975, ASD (I&L) sent a memo to ASN (I&L)
dealing with DCP 97 and DSARC III. Key points of this memo
included:

o Return of the November 3 draft DCP 97 with comments.
o0 Request for a revised DCP within 30 days.

o Hope to avoid DSARC review. If DSARC principals agree,
the revised draft DCP would be submitted to SecDef for
approval and signature.

An internal OPNAV memo of November 18, 1975, directed the
submission of comments to the latest ASD (I&L) memo by November
24 and noted the urgency of getting a production decision by
December 1, 1975, in order to get on contract. The memo noted
specific 0OSD requirements to:

o Provide funding data for planned updates and add-ons.

o Provide funding estimates to agree with cost estimates in
the current budget.

o Provide an updated DCP within 60 days after award of the
first follow ship contract with revised DTC goals.

A revised "For Coordination" draft DCP was forwarded from
OPNAV on November 24. The management issues and alternatives
were the same as those in the November 3 draft. A review of the
Cover Sheet in the final signed DCP indicates that the DSARC
principals signed this draft of the DCP between December 1 and 4,
1975.

During this period there were continuing discussions between
the Navy and the 0SD staff and within the Navy. For example,
there was concern in the Navy over the manpower considerations
of the DCP (Memo from OP-01 to OP-03 on December 10, 1975).
Several minor changes in the DCP were made before December 9.

On December 9, 1975, the ASD(I&L) sent a memo to DepSecDef,
"Guided Missile Frigate (FFG) DCP No. 97 - Action Memorandum".
In this memo, the DCP was forwarded for approval and signature,
recommending Alternative 1 for construction. ASD (I&L) went on
to say:

"This Navy program is well organized and managed and it
was the Navy's first attempt to design and construct a
ship within the Design-to-Cost concept. The DSARC prin-
cipals recommended that this program be used to
demonstrate that OSD can make timely procurement deci-
sions by more effectively using the DCP process, thereby
decreasing the number of DSARC reviews and their
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numerous hours of administrative effort. I feel that we
successfully accomplished our goal on this program".

The DEPSECDEF signed the DCP on December 11, 1975, approving
Alternative 1. The following caveats were included:

o Procure and install TACTAS and LAMPS III in accordance
with the DCP.

o Directed that DTC goal and threshold information be sub-
mitted in accordance with the guidance in the DCP.

o Directed that test and evaluation reports of equipment
specifically addressed in the DCP be reported to DD/T&E as
soon as possible for evaluation.

o Viewed the cost growth in GFE with concern. Stated that
the Navy should give the FFG Project Manager authority
such that the managers of GFE equipment would be respon-
sible to the FFG program for cost as well as configuration
and performance.

o Directed that the DTC goal to be submitted include a
discussion of management actions to be taken to control
and reverse unit cost growth.

Responding to the DepSecDef's direction, the project office
set a January 15, 1976, cate to submit the required information.
The OPNAV FFG Program Coordinator requested other elements of
OPNAV to include the FFG program in future distribution of DCPs
for other systems in development that would be part of the
weapons suite for the FFG.

The contracts for the first eleven production FFG (9 U.S. and
2 RAN) were awarded on February 27, 1976.

The approval of FFG production and a concurrent commitment to
the Australian government for the construction of three FFGs had
a major impact on the project office. On March 11, 1976, the
Project Manager, in a memo to COMNAVSEASYSCOM, subject: "FFG
Program Staffing", requested eight additional civilian billets
for the USN Program and two additional billets to manage the
Australian case (to be funded by the Australian Government).

The staff of PMS 399 had grown from about 5 military and 20 civi-
lians in April 1972 to 7 military and 31 civilians for the USN
program and 5 Australian billets as of March 1976. The proposed
staff for the Production Phase included 7 military and 38 civi-
lians for the USN program and 11 Australian billets. The
rationale for the additional billets highlighted several points:

o Management and tracking of billion dollar level multi-year
SCN funds and the Australian funds.
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o Intense GAO/Congressional scrutiny.
o Increased emphasis on GFE and GFE management - especially
the DSARC III caveat that the PM be given authority so

that GFE managers would be responsible to him for cost as
well as configuration and performance.

o Management of follow ship contracts - 11 follow ships at 3
shipyards with more coming.

o Unique ILS requirements, including Australian.

o Engineering system integration.

D. Post Milestone III Decisions

On May 12, 1976, ASN (I&L) sent a memo to DepSecDef, entitled
"SECNAV Review of Post DSARC III Programs". Regarding the FFG
program, ASN (I&L) noted the continuing work on sonar, status of
the contracts, and the impact of a House Armed Services Committee-
imposed budget reduction and estimated up to a six-month delay in
completion of the lead ship.

A recommended FFG-7 DCP 97 Cover Sheet change was submitted
to OSD on July 30, 1976, and was being reviewed in ODDR&E on
August 27, 1976.

E. Design-to-Cost

As previously mentioned, the FFG program was the first ship
acquisition project undertaken under the Design-to-Cost (DTC)
concept. The Milestone I/II decision confirmed a unit DTC goal
for the FFG of $45.7M with a $50M DCP threshold. As a result
the Milestone II1I review, the Navy was directed to provide a
revised DTC goal for the FFG.

The General Accounting Office reviewed the application of the
DTC concept in 1975, GAO Report PSAD-75-81, "Application of
Design-to-Cost Concept to Major Weapon Systems Acquisitions",
June 23, 1975. This study examined in detail the application of
DTC concepts in the A-10, XM-1 main battle tank and the FFG
patrol frigate.

The GAO comments on the application of DTC by DoD were
generally favorable. The need for further experience with DTC
was noted. The report raised one warning directed at the FFG
program, as follows:

"In planning the configuraticn of the patrol frigate,
the Navy decided to forego options for future charac-
teristics changes that might be proposed because of

changes in threat, new developments in weaponry, etc.
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This approach has inherent dangers, also, because Navy
ships normally have a 25-to-30 year life, and decisions
of thi? nature could severely limit their useful

life."

On October 4, 1976, the Director of Navy Program Planning, in
a memo to OP03, directed the preparation of a CEB presentation on
the FFG DTC concept. This action was stimulated by the Navy sub-
mission of a revised DTC goal of $71M to OSD for the DCP 97. The
presentation was to cover major trade-offs which were made to
hold to original cost/displacement/crew size and subsequent
changes in capability trade-offs and additions. Also, a subjec-
tive analysis should address DTC decisions that had been made in
light of current experience. The CEB would be scheduled for late
November 1976.

A pre-CEB briefing was given on December 6, 1976, a final
draft presentation completed on December 30, 1976, and the CEB
(chaired by VCNO) held on January 4, 1977.

The CEB DTC presentation included a summary of FFG DTC
history, shown in Figure P9, key trade-offs such as those shown
in Figure P10 for the development phase, a history of FFG-7
displacement shown in Figure Pll, discussion of DTC estimating,
and a detailed DTC variance analysis given in Figure Pl2.

Figure P13 indicates where future changes will impact the FFG
cost estimates. Key points of the summary are provided in Figure
Pl4.

A follow-on GAO FFG DTC study was undertaken early in 1977.
(Only a "For Comment" draft was available.) The report was
entitled “"Application of Design-to-Cost Concept in Ship
Acgquisition."

This report included material very similar to that presented
in the January 4, 1977 CEB. 1In the report, the Project Manager
was cited as providing an estimate that the cost-performance
trade-offs in the FFG program had saved from $8.9M to 12.2M in
acquisition costs per follow ship. The Navy also estimated that
the FFG would have displaced 1500 tons more (a 40% increase)
without the constraints resulting from DTC.

Three major deficiencies were listed:

o Overly constrictive early design led to more expensive
add-ons later.

1gao Report PSAD-75-9 June 23, 1975, p.9.
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@
o Did not get DTC concept into the contracts; the DTC work
was primarily a part of the "in-house design effort.”
’f’ o There were great difficulties in tracking lead ship costs

to cost constraints and in early identification of cost
growth problems and tracing them to their source.

Key conclusions drawn as a result of this study included the
following:

o Organizational difficulties may limit DTC (for ships) to
little more than a concept of greater awareness of cost
factors.

o Application of the DTC concept may be limited to cases
where the number of units is of primary importance and
where performance trade-offs to stay within the design
constraints are acceptable.

F. Continued GAO Interest

The GAO has reviewed the FFG ship acquisition process almost
yearly. 1In 1978, primary interest was focused on the stern modi-~
fication program to enable the FFG class to accommodate the LAMPS
III, HIL, and TACTAS systems. Basically, the gist of the report
was that the Navy had not adequately considered all relevant fac-
tors in their planning and had therefore incurred excessive
costs and delayed full operational capability for the first 26
FFG-7 class frigates. (GAO letter December 29, 1978, to SecDef).

In April 1981, a GAO report, "Need to Extend the Period of
Availability for Navy Shipbuilding Funds", MASAD-81-22 of April
[ 1, 1981, was issued. The Navy had requested that the current

S-year time limit for obligation of shipbuilding and conversion

funds be extended to 7 years. The schedule and funding of the
FFG formed a significant part of the information used in the
report.

b In July 1981, another GAO report, "Logistics Concerns Over
o Navy's Guided Missile Frigate FFG-7 Class™, PLRD-81-34 of July 7,
[ 1981, addressed perceived obstacles that threatened the success

! of the Navy's logistics strategies for the FFG-7 class ships.
The major obstacles identified in the GAO report were:

o Lack of skilled personnel to man and support the FFG-7
L class.

o Inability to accurately forecast material requirements for
[ planned maintenance actions.

i o Need for a timely and accurate system for accomplishing
& and monitoring the maintenance plan.
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The major recommendations given in this report included the
following:

(o}

Greater use of reliability centered maintenance if it
can reduce maintenance costs at the intermediate and depot
levels.

Consider replacement frequency of equipment in determining
FFG-7 class ship board spare parts allowance.

Reassess stockage of some items in co-located geographic
and corrective maintenance stocks to avoid unnecessary
duplication.

Revalidate crew requirements after new logistics support
strategies are implemented.

Reconsider previously rejected cost-benefit decisions for

ship design and equipment alternatives to reduce crew
requirements.

pP-37
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IV. PROGRAM STATUS

The original plans for the FFG program were based on a 50
ship program consisting of a lead ship followed by two blocks of
24 and 25 ships. The President's budgets for FY73, 74 and 75
presented the same planned program quantities:

FY 73 74 75 76 77 78 79 TOTAL
| Quantity 1 = 7 11 10 10 11 50

From FY76 through FY83, the President's Budget projected
total quantities ranging from 46 to 74 ships and building
programs extending as long as FY87.

The actual program procurement profile is shown below:

FY 73174175176 177178179180 ]81)|82] 83| TOTAL
uantity 1 - 3 6 8 8 8 5 6 3 2 50

Those FY78 and prior year ships not being transferred to the
Naval Reserve Force will be retrofitted beginning about FY85 to
support LAMPS III, HLS, and TACTAS. FY79 and later year ships
are confirmed to accept these systems when available.

The Australian Navy is buying four FFG-7 class ships in
addition to the U.S. Navy ships. Also, three FFG-7 class ships
are being built by Spain in the El1 Ferrol yards under license.

The ultimate success of the FFG-7 class is closely coupled to
the new logistics strategies adopted initially for this class of
ship. This is a major experiment in minimal manning, modular
repair, and nontraditional maintenance. It is highly dependent
on shore and afloat facilities for intermediate maintenance sup-
port. Adequate numbers of trained personnel and other committed
resources will be required over the life cycle of this class.

TTE W




APPENDIX Q

HARPOON
PROGRAM STUDY REPORT




- - Ol AL
T ——— " - - T——— g

T

(
I. GSYSTEM DESCRIPTION

( The HARPOON is an intermediate range, high subsonic speed,

; , sLace ; gn =

: all weather, radar homing anti-ship cruise missile, The HARPOON
is effective against enemy destroyers, light cruisers, surfaced
submarines, patrol craft and other (e.g., merchant, surveillance)
enemy shipping.

‘! The missile can be launched from aircraft, submarines, and

ships and has been designed to be adaptable to existing launch
and fire control systems. It can use TARTAR, ASROC, or canister
launchers for surface launch. The main body of the missile is
common to all applications. The aerodynamic surfaces are in
several forms for various launchers and are designed for quick
' attachment. A solid propellant booster is used for all surface
launches. The booster propels the missile on a ballistic trajec-
tory until separation, then a turbojet provides propulsion. The
missile cruises at low altitude using a radar altimeter.
Terminal homing is provided by an active radar seeker. System
characteristics are presented in Table Q1 and displayed in Figure
Ql.

e ammge VAR L A Adabed)

The HARPOON has been operational in the U.S. Navy since July
1977 and has been ordered by 12 allied nations. Over 3000
missiles have been built.
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Missile Weight:
Missile Length:
Missile Diameter:

Fin Span (Extended):

Speed:

Warhead Weight:

Range:

Altitude:

Airframe:

Populsion:

Guidance:

Fuzing:
Warhead:

I0C:

TABLE Q1
Harpoon Weapon System

Characteristics
AIR SHIP
1168 lbs. 1470 1bs
12.6 ft. 15.0 ft.
13.5 ft. 13.5 ft.
3.0 ft. 3.0 ft.
High Subsonic
570 lbs. 570 1lbs.

Nominal 60 nmi

Various (ballistic initial, then sea skimming with
final pop-up attack)

Cylindrical body with 4 cruciform wings at mid-
body

Solid booster for sub and ship launch. J402-CA-400
turbojet for cruise

Inertial during boost; inertial plus radar altimeter
during cruise; active radar guidance terminal phase.

Contact with time delay fu:ze.
High explosive, blast penetration.
1977 - Ships

1979 - A/C, patrol
1981 - Attack A/C
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ITI. INITIAL PROGRAM SUMMARY

The HARPOON Weapon System program is the second cruise mis-
sile program in the U.S. Navy. The first, the REGULUS, began in
the late 1940s to provide a missile capability for submarines.
The REGULUS program was terminated in the 1950s coincident with
the development of the POLARIS system for FBMs. The REGULUS
represented World War II missile technology while HARPOON
incorporates the technology of the late 1960's.

The Navy promulgated a Specific Operational Requirement (SOR
11-74R1) for an anti-ship cruise missile on June 19, 1969. The
Naval Air Systems Command was designated as the Principal
Development Activity for HARPOON in July 1969 and the HARPOON
Development Plan was approved by the Chief of Naval Operations in
March 1970. Development Concept Paper (DCP 77) was approved by
the Chief of Naval Operations on November 5, 1970. This initial
DCP addressed two issues: (l) Is there a requirement?; and, (2)
What is the best course of action? The alternative selected was
the development of the HARPOON cruise missile system in a three
phase program of Design Phase, Weapon System Development Phase
(equivalent of FSD) and Pilot Line Phase. The transitions be-
tween phases were to be made through a sequenced set of key DSARC
Milestones as shown in Figure Q2.

The Anti-Ship Weapons Systems Project (PMA-258) was formally
chartered on December 11, 1970.
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I1I. PROGRAM EVOLUTION

A. Initiation

There are three dates that have been used as the initiation
of the HARPOON project. The earliest is CNO message 132235Z in
March 1970, approving the HARPOON Development Plan, which is
cited in the HARPOON SARs. The second, shown in Figure Q2, is
November 5, 1970, the date the Chief of Naval Operations approved
DCP 77. The third, in the Acquisition Management Office (0OSD)
files, is July 13, 1971, called both the DSARC I or a DSARC
Management Review depending on which memo is referenced. There
were three other briefings of interest at the 0OSD level in the
same time frame: (a) a DSARC Review of March 6, 1971, after
which the DEPSECDEF approved DCP 77; (b) a DSARC briefing by the
Navy on June 17, 1971; and, (c) a DEPSECDEF briefing by the Navy
on June 25, 1971. In a memorandum of June 25, 1971, to the
SECNAV, the DEPSECDEF confirmed his verbal authorization to
proceed with the HARPOON program as briefed.

To keep this apparent confusion in context, it should be
noted that the DoD Directives 5000.1 and 5000.2 had not been
issued and that the DSARC system was evolving daily in OSD and
the Services. An expected attendance list for the .June 17, 1971,
is shown in Table Q2.

Both the DEPSECDEF and DDR&E in August 1971 memos refer to
the July 13, 1971, DSARC meeting as a "Management Review.” A
DEPSECDEF memo of August 9, to SECNAV is, however, effectively a
Decision Memorandum based on the July 13, DSARC since it directs
specific changes to the DCP 77.

The key issues raised at the July 13, DSARC include the
following:

o Contract type

-- CP1F, performance and cost incentive contract may lead
to cost overruns.

o Concurrency between prototype development (FSD) and pilot
line phase.

o Identification of subcontractors and vendors.

o0 Degree of detail is out of proportion with early phase of
program.

On August 25, 1971, DDR&E sent a memo to SECNAV and the other
DSARC principals forwarding a Cover Sheet #1 change to DCP 77
with the changes as directed by DEPSECDEF. This memo appears to
indicate that this first change to the DCP 77 was drafted in
ODDR&E, a somewhat common practice at that time.

Q-6
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TABLE Q2
HARPOON DSARC 1 Expected Attendance
June 17, 1971
0SD Honorable David Packard
ODDR&E Honorable J. Foster, J.

D. Heebner
VAdm de Poix

OASD (I&L) J. Malloy
OASD (C) D. Brazier
J. Sherick
OASD (SA) Dr. J. Christie
J. Lund
Navy Honorable R. Frosch

Dr. P. Waterman

Capt. C. Ekas (Project Manager)
Cmdr. P. Dudley

R. R. Perko

Exec Sec E. J. Nucci

A chronological listing of the initial HARPOON meetings and
documentation is provided in Table Q3.

In summary, the Navy and the DSARC essentially held Mile-
stone 0 - Program Initiation reviews followed very quickly by a
DSARC Milestone I review and decision. The Project Manager, PMA
258, had 6.3 funding available from the date of his designation
in December 1970.

DCP 77 set a schedule and criteria for subsequent Milestone
reviews as follows:

DSARC MILESTONE CRITERIA

I1IA Four successful GTV's.

I11IB Six successful prototype firings.
IIC Program Cost Review.

III Successful completion of OPEVAL.

B. Milestone IIA

The scheduled date for the Milestone IIA review was about
June 1973, subject to the criteria of four successful GTVs.
After program initiation in 1971, there were only a few changes

L.
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DATE

June 19, 1969

March 13, 1970

November 5, 1970

March 6, 1971

June 17, 1971

June 25, 1971

July 13, 1971

August 9, 1971

August 25, 1971

TABLE Q3
SUMMARY OF INITIAL HARPOON

PROGRAM MEETINGS AND DOCUMENTATION

MEETING AND DOCUMENTATION

SOR-11-74R1

CNO approves
HARPOON Development Plan

CNO approves DCP 77

DSARC Review and DEPSECDEF
approval of DCP 77

DSARC Briefing

DEPSECDEF briefing and DEPSECDEF
approval to proceed with HARPOON
program

DSARC Management Review

DEPSECDEF Decision Memorandum
based on 13 July 1971 DSARC

Cover Sheet #1 change to DCP 77
forwarded by DDR&E

COMMENT

Initial requirement

HARPOON Program
Office refers

to as DSARC 1. More
on the order of a
Milestone 0 CEB.

Appears to be like
Milestone 0.

Called a Milestone 1
but no evidence of a
decision.

Called a Milestone I
by 0SD and followed
by a decision memo-
randum. Schedule of
Milestone Reviews
set.




T ‘nv T ) J v? rearaan B e

Y Y v

v~

it et Se it Sy J o S

— -

e S T —— e - s Nas e S PR AR i e 4 P ST -l v o

in program documentation for the period from August 1971 to April
1973. A Cover Sheet #2 change to DCP 77 was approved on February
8, 1972, a revision was made to the Project Manager's Charter in
June 1972, and an interim revision to SOR 11-74R was issued in
August 1972.

A "For Coordination" draft DCP 77 for DSARC IIA appeared in
April 1973 and DSARC IIA was held on May 3, 1973. The number of
attendees increased to 48 as shown in Table Q4.

The purpose of the DSARC IIA was to seek approval to continue
the project into Weapon System Development (equivalent to Full
Scale Development). The criteria of 4 successful GTVs had been
met. Three key issues were addressed. These were:

o How does HARPOON fit in with the mix of other Navy
missiles (especially STANDARD ACTIVE and CONDOR)?

-- Requirements of A~-6 and A-7.

-- Consistency with carrier ammunition handling capabili-
ties.

o Should HARPOON be authorized to commence FSD?
-- Inventory objectives have not been resolved!

0 Should funding be authorized for pilot line production
long lead time items?

-- At planned or reduced quantities?

In addition, authorization for development was sought for two
subsystems for HARPOON. One was Encapsulated HARPOON for launch
from submarines. The capsule was reguired due to the launch en-
vironment. A separate Program Memorandum (PM) had been prepared
for Encapsulated HARPOON. The second subsystem was a canister
launcher to provide a HARPOON capability for PHM and PF (now FFG)
class ships and other ships that did not have a missile or ASROC
launcher.

The T iIPSECDEF approved the recommendations of the DSARC on
May 16, 1973, when he signed the SDDM, the DCP 77 (Rev. A) and
the PM for Encapsulated HARPOON.

The SDDM of May 16, 1973, approved continuation of HARPOON
into FSD including Encapsulated HARPOON and canister launch. It
withheld release of long lead time funding pending a progress
review in FY74. It also directed the Navy to keep the attack
aircraft capability open. Pilot production planning should
include options of 200, 150 and 100 missiles. The Navy was
directed to resolve procurement objectives for HARPOON, CONDOR
and STANDARD ACTIVE and to complete plans for installing HARPOON
systems.
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ODDR& E

OASD

(Is&L)

OASD

(C)

OASD

(SA)

R. Darman

Dr. J. S. Foster,
(Chair)

Dr. N. Currie

D. Heebner

S. Peterson

G. Sutherland

Capt. R. Avrit

Capt. A. Grosvenor

Capt. J. R. Leives

A. Mendolia

H. McCullogh

E. Trusella
V/Adm E. Reich

F. Randall

B/Gen. F. Trogden
M. Eyler

R. Russell

J. Hessler
F. Van Hoosen
N. Pingitore

Dr. J. Christie
Cdr. R. Ailes
Cdr. G. Strohsahl

Jr.

(R&D)

V. I11, ASN(I&L)

Zumwalt, CNO
Hauser, OPO5
Moran, OP98
Myers, OPO3C
Train, OP96
Synhorst, OPO2
McClellan, NAVAIR

Oliver, OPOOK-1

Engle, NAVCOMPT
Smith, OASN (R&D)

Cdr. D. Dennison

Capt. C. Ekas, PM

Cmdr. P. Dudley, PMO
Capt. P. Boyd, NAVAIR
Cmdr. R. Albright, PMO
Maj. Grimes, NAVAIR

Cmdr. G. Phillip, OP9L
Capt. K. Masterson, OP-96

E. J. Nucci

TABLE Q4
HARPOON DSARC IIA Attendance
May 3, 1973
DIA L. Bradley
Navy Dr. P. Waterman,
Act ASN

Adm. E.
V/Adm W.
v/Adm W.
R/Adm W.
R/Adm H.
R/Adm G.
R/Adm T.
Capt.
Capt. P.
Cmdr. A.

OASD (I)

Presenters:

Exec Sec

ODDR&E(T&E)

Capt. T. Stewart

M. Margolis

0-10

R/Adm F. Peterson
Capt. F. Reichwein
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Although the documentation is very sketchy, some background
for these decisions was found. The initial development program
for HARPOON had proceeded very smoothly and had achieved its
objectives to date. The surface Navy was strongly supportive of
HARPOON; it provided a new capability in line with that of the
Soviet Navy since HARPOON was a weapon with over-the-horizon
capability. Naval aviators supported a HARPOON capability for P3
and S3 aircraft but were not very enthusiastic of an A6/A7
HARPOON capability, since that implied diversion of scarce attack
aircraft to an anti-shipping role from their higher priority
strike role. HARPOON was also viewed in some quarters as a
threat to the air-to-surface CONDOR program.

Provision of a canister launch capability would permit
HARPOON to be deployed to a variety of smaller ships that did not
have anti-ship missile or ASROC capability. This development
would then broaden the market in the U.S. Navy and in allied
Navies as well.

As noted in the Milestone I reviews, the HARPOON program had
been structured with considerable concurrency between FSD and
pilot line production. This issue had not been resolved in the
interim. In fact, due to Congressional pressure, concurrency had
become a bad word in the defense establishment. It is, there-
fore, no surprise that long lead time funding was deferred.

As it turned out, the HARPOON IIA DSARC was not really over.
A HARPOON Program Review scheduled for the fourth quarter of CY
1973 was combined with a DSARC Review of the STANDARD ACTIVE
missile on August 29, 1973. Details of this meeting were not
available; however, the SDDM on STANDARD ACTIVE, issued October
10, 1973, contained several decisions made relative to HARPOON.
These included the following:

o The HARPOON was designated as the primary anti-ship
missile.

o Limited the number of ships for the ARM program.
o0 Supported HARPOON for DDG/DEG.

o Directed Navy to plan for 150 missile pilot production but
to keep the 100 missile option.

0 Released a reduced amount of HARPOON LLT funds ($14.1M).

C. Milestone IIB (IIIA)

The HARPOON FSD proceeded satisfactorily for the next several
months, the long lead time funding was committed, and the Navy
began preparations for the Milestone I1IB DSARC scheduled for June
1974. The key criterion for DSARC Milestone II was six success-
ful prototype firings. That goal had been achieved by May 1974.

Q-11
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The one cloud on the horizon was the initial awareness of cost
growths in the program.

The purpose of the MILESTONE 1IB DSARC review was to gain
approval for pilot production. The contract for pilot production
was scheduled to be awarded in July 1974.

Key briefings in preparation for the DSARC IIB included:

Pre-CEB May 8, 1974

CEB-Review May 14, 1974
CNM Pre-brief May 16, 1974
CEB May 17, 1974
CNO/SECNAV Review June 17, 1974
Pre-DSARC Brief June 7, 1974
DSARC IIB June 25, 1974

The Pre-CEB briefing of May 8, included the following points:

o

The proposedprogram was consistent with CNO Planning and
Fiscal Guidance for POM-76.

The program had met the criteria for MILESTONE IIB of six
successful prototype finings.

DSARC IIB was keyed to the issue of readiness for pilot
production.

The pilot production contract was ready to be awarded in
July 1974.

Reviewed key points of the DSARC IIA SDDM --
-- To retain A-6, A-7, DDG, DEG in development.
-- Deferred long lead time funds pending OSD review.

-- Plan for 200 missile pilot production with an option of
100 missiles.

-- Resolve procurement objective.

Reviewed key points of STANDARD ACTIVE DSARC II SDDM
decisions relative to HARPOON--

-- Plan option of 150 missile pilot production
-- Reduced long lead time funding to $14.1M.
-- Retain option for 100 missiles.

-- Add 2T DDG, PG to HARPOON program.

0-12
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1976

Two pilot production options were offered --
-- Option 1: 150 missiles.
-- Option 2: 100 missiles (Delays 10C 5 months).

A deficency in FY75 funding was identified including $1.9M
WPN and $3-to-5M RDT&E.

By the CEB Review on May 14, 1974, the identified shortfall
had increased to a total of about $9.9M - $1.9M WPN as the result
of a reprogramming action, another $3.0M WPN, and RDT&E of $5.0M.

The CNO decisions, as a result of the CEB, were:

o

(o]

(o]

Recommendthe 150 missile pilot production option.
Restore $1.9M WPN shortfall.

Go for FY75 supplemental budget request for remainder of
shortfall.

Go for 2nd source ASAP.
Negotiate with OP98 for additional RDT&E funds.

Waive requirement for Approval for Service Use (ASU) in
advance of procurement.

Defer A6 capability.

At the CNO/SECNAV review of June 7, 1974, it was further de-
cided that the Navy issues for the DSARC II B would be:

o]

o

Readiness for pilot production

Quantities of missiles for pilot production.

Two options would be presented:

o

o

Option 1 - 150 missiles

Option 2 - 100 missiles

A DSARC I1I was recommended for the first week of February

At the Pre-DSARC II B brief on June 18, the Navy presen-

tation identified a cost overrun of $19 M for the 150 missile
pilot production. Cost reduction approaches were a key topic at
this meeting.

Q-13
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The final presentation to the DSARC on June 25, was essen-
tially the same as that of June 18, with the addition of a sec-
tion on a Cost Reduction Plan.

In the records of the Acquisition Management Office in 0SD,
the DSARC meeting of June 25, is listed as DSARC IIIA. The
rationale for this designation is based on the definition that
Milestone III is for a production go-ahead and this meeting did
indeed authorize pilot production for HARPOON. The records of
this meeting indicate 3 issues for HARPOON:

o0 Readiness for pilot production.
o Number of missiles to be produced.

-- How does HARPOON fit in with other Navy missile?
o0 Uncertainty regarding cost estimates

The Secretary of Defense decision based on the DSARC IIB/IIIA
of June 25, was issued on July 25, 1974. This decision stated:

o Approval of pilot production of 150 missiles.

0 Release of long lead time production funds prior to a
DSARC IIIB was contingent upon satisfactory results in
development prototype testing.

o0 Navy was to provide rationale to drop the A6 capability
o Projected cost growth was to be assessed.

o Inventory requirements vis-a-vis CONDOR and STANDARD
ACTIVE should be reviewed.

On July 11, 1974, the DEFSECDEF, in a memo to the Service
Secretaries, directed the establishment of Design-to-Cost Goals
for all DSARC programs by the time of the DSARC Milestone II
review.

A Cover Sheet #1 change to DCP 77 (Rev. A) was issued re-
flecting the SDDM: no date is available. While a considerable
amount of staff work took place in the next few months, no infor-
mation was readily available. A new Project Manager took over
the HARPOON project when the incumbent was promoted to flag rank.

D. Program Review - March 1975

On December 27, 1974, the ASD (I&L) in a memo to SECNAV
scheduled a DSARC review for January 14, 1975, to review cost
growth. The memo directed several specific actions that in-
cluded:

Q-14
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o Holdup contractual commitments.

o Provide an updated resource annex, revised program mile-
stones, and an independent cost estiamte by January 8,
1975.

o Insure that the Congressional Data Sheets and the 12-31-74
SAR reflect this HARPOON review.

o Plan to issue a revised DCP ASAP after the review.

The ASD (Is&L) issued a formal call for the January 14, DSARC
review on December 30, 1974, and postponed it on January 6, 1975.
A new date of March 4, 1975, was set on February 5, 1975. The
ASD (I&L) memo of February 5 to ASN (I&L) chided the Navy for
delays in providing the information requested by the DSARC IIB
(IIIA) SDDM of July 25, 1974. 1t directed the Navy to cover cer-
tain issues in the March 4 review as follows:

o Total cost growth in the HARPOON program.

o Pilot production funding.

o0 Value engineering plan.

o Overall plan for Foreign Military Sales (FMS).

o Impact on inventory and readiness if HARPOON funding was
constrained to the level shown in the January 1975 FYDP.

In addition, the Navy was directed to provide changes to the
DCP by February 25. A follow-on review was proposed for June
1975 with an updated DCP.

Records of preparation for this review are very sketchy. The
Navy presentation touched on the following list of points:

o Program changesunder consideration include development of
HARPOON capability for the A6 and dropping the A7.

o Shortfall in funding now appears to be in excess of $21M.

o A pilot production buy of only 100 missiles would reduce
shortfall to 0.

o Cost Control Activities being taken include:
-- Technical Review Team.
-- "Red Team" to study entire project.

-- Production Transition Team.

Q-15
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-- Addition of a Business Manager and a Prnject Budget
Analyst to staff.

The HARPOON Project Offce called this review a DSARC IIC in
their preseatation. The Navy presentation noted 20 successful
missile free flight successes out of 23 launches, including 3
successful warhead shots. Highlights of the Navy briefing are
shown in Figures Q3 through Q7.

Issues covered in the DSARC Program Review included the
following:

(o]

o

o]

o

Cost growth and estimates.

Funding shortfalls - impact and resolution.
Actions to reduce costs.

FMS plans and impacts.

Impact of funding constraints.

Plans for A6 and A7.

Inventory requirements vs. CONDOR.

An SDDM based on the March 4, 1975, Program Review was issued
April 29, 1975. The decisions, lengthy and detailed, are sum-
marized in the following list:

o]

o

Improve cost estimates.

Maximize cost reduction efforts,

Go to competitive procureinent.

Hold up FMS commitments until next DSARC.
Scrutinize capsule costs.

Procure reasonable number of pilot production missiles
with FY75 funds.

Develop HARPOON A6 capability.
Institute contractor cost reporting (CCDR).

Present VE and cost reduction results to CAIG at next
DSARC.

E. DSARC IIIA (IIIB)

A call for a DSARC IIIA review on June 5, 1975, was issued by
ASD (I&L) on May 14, 1975. The purpose of this review was to

Q-16
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t- determine if progress and requirements warranted release of long
lead time funding for procurement. The ASD (I&L) memo identified

- 11 specific items to be covered. These are summarized below:

N

. o Cost growth and validity of contractor cost estimates.

} o Funding shortfalls - impact and resolution.

!

ﬁ' o Actions to reduce procurement costs.

f

o0 Competition.

o0 Trade-offs between performance and cost.
o Testing.

o Production plan - quantity.

5 o Missile redesign to be more affordable.

o FMS plan.

0‘

o Design to cost.

MR Ae ey e 0

o A6 issue.

A subsequent ASD (I&L) memo went into greater detail and stated
"Cost growth is the most important issue."

a

The Navy had begun planning for a DSARC IIC by May 8, and was
looking ahead to the scheduled DSARC III date of January 1976.
(OP98 memo of May 12, 1975). It appeared that OPEVAL would not
be completed before March 1976 and that a DSARC III before April
1976 would not be possible. The Navy referred to the June 5,
DSARC as a Milestone IIC in line with the original Navy schedule
since cost was the key issue to be considered. A draft cover
sheet change to DCP 77 (Rev. A) was forwarded to the ASD (I&L) on
May 21, acknowledging readiness for the DSARC. Other material
requested by ASD(I&L) was also submitted in May. The Navy pre-
sentation for DSARC IIC/IIIA was briefed through the Navy in May
with a pre-CEB on May 23. By late May, the Navy began referring
to the scheduled June 5, DSARC as a Milestone III Review. The
briefing prepared for this meeting emphasized the success of the
program to date, with 24 successful firings out of 27 launches,
and proposed a DSARC Milestone IIIB review in February 1976
contingent upon successful completion of OPEVAL.

T YT~y

On June 4, 1975, one day before the DSARC meeting, the ASD
(I&L) sent a memo to the DDR&E regarding "HARPOON DSARC IIIA."
' This memo raised the issues of affordability and the requirement
i for HARPOON. It cited the Navy's lack of response to DSARC/
t‘ DEPSECDEF requests for information, the implication of very large
cost growth, and the competition of HARPOON funding with other

3 o2




Navy programs. The memo went on to say that the Navy did not
understand Design-to-Cost principles and that the DCP cover sheet
change procedure was not the proper vehicle for DSARC decisions.

The Navy presentation at the June 5, DSARC made the following
points:

o Program is technically sound.

o The cost overruns noted previously (December 31, 1974,
SAR) were now recognized as the impact of inflation.

0 Discussed the cost reduction program and the targeted cost
reductions.

o Discussed the procurement plan.

o Discussed Design-to-Cost goals.

o Requested release of LLT funds for initial production.
A record of the attendance is provided in Table Q5.

Undated notes from this DSARC meeting noted that some members
felt that adequacy of need was not addressed and that the Navy
had caused delays for 0SD.

After the June 5, meeting, there was a hiatus of 2 months
before an SDDM was issued. During this period, the Navy was
requested to provide additional information that had not been
requested prior to or during the DSARC and information for "post-
DSARC deliberations". Two requests came from OASD (I&L) and one
from ASD (C). The Navy forwarded information to OSD on June 9
and 18 according to memos in various files. There is an indica-
tion that other material was delivered personally. The Navy also
replied to ASD (PA&E) concerns about cost growth and cost reduc-
tion through redesign on June 19. The Navy attributed the cost
growth equally to inflation and true growth in costs. It con-
sidered that cost reduction through redesign was not a promising
route.

On July 28, 1975, ASD (I&L) sent a memo to ASN (I&L) making
three points:

© The DSARC recommendations had been sent to DEPSECDEF but a
decision would not be promulgated until early August.

o The use of FY76 advance funding to protect HARPOON
schedule and contract options was approved.

o Noted release of $57M by ASD(C) on July 1, 1975,

That the Navy had received advance notice of the proposed
DSARC decision is evidenced by an unattributed memo of July 31,

Q-23




TABLE Q5
4 HARPOON DSARC IIIA Attendance
June 5, 1975

L ASD (IsL) Dr. Bennett NAVY Mr. J. Bowers
f Mr. Gansler Mr. G. Penisten
- Mr. Babione Mr. H. Marcy
Capt. Barrincau Dr. P, Waterman
\ Cdr. Sullivan Adm. F. Michaels
a Maj. Dillon VAdm. K.L. Lee
- VAdm. D.C. Davis
* DDR&E Mr. Parker vAdm. F.H. Price, Jr.
[ Mr. Peterson RAdm. E.W. Carter III
¢ Mr. Southerland RAdm. J.S. Christiansen
3 Capt. Avrit RAdm. W. Dedrick
(@ Mr. Cann Mr. J. Kammerer
Mr. Nucci Capt. W.T. Pilotti, Jr.
Capt. G.R. Kelly
OSD _(C) Mr. Wacker Capt. R.K. Albright
Mr. Pingitore Capt. L. Skyes
Mr. Christie Capt. T.W. Martin
Mr. Sneed Mr. Jerry Miller
Cdr. John Leder
OASD (PA&E) Mr. Sullivan, Jr. LCdr. G. Auerback
Mr. Hall Capt. Peterson
Mr. Porter
LCDR Momm Jcs BGen. Anson
Capt. Woolridge
DDT&E LGen. Lotz
B/Ben. Witloch DSAA Mr. Malakowski

Capt. Sherman
3 OASD (Intel) Mr. D. Hamilton
b OSD_(CAIG) Mr. Margolis Cdr. A. Roberton

P@. D. Pilling
. G. Asher
N DSMS B/Gen Albert
'@
.
. ®
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1975, that discussed the impact and ramification of the proposed
decision. These discussions concluded that:

o A constraint on FY76 production could lead to increased
out-year cost.

o A delay in canister and capsule production pending
redesign could have significant impact.

The memo directed additional effort to provide the data
requested by 0SD. The continuing OSD requests for data drew this
comment: "This is micro-management at its worst." This paragraph
went on to say that, in effect, a continuum of DSARCs had been
created and the Program Manager's actions were hampered.

The HARPOON Project Manager was relieved during this time
period.

The SDDM for the June 5, DSARC was promulgated on August 5,
1975. The main points of the SDDM are highlighted as follows:

(o} The total HARPOON program and production was approved,
subject to constraints and other directions.

(o} FY76 production build-up was constrained to not more
than 10/month for U.S. and 13/month for FMS.

o Defer production of capsules and canisters pending
redesign for lower cost.

o Proceed with P&A on FMS requests subject to delivery
constraints.

o Forward cost reduction plan to ASD (I&L) by September
15, 1975.

o Submit "Comprehensive Test Plan" to DD (T&E) prior to

start of OPEVAL.
o Revise DCP 60 days before DSARC IIIB.

The FMS issue immediately became a political one. The 0SD
staff was trying to hold HARPOON costs in check while cost reduc-
tion action was taken and a constraint on total production was an
obvious way to achieve this end. However, the U.S. had made
several key delivery commitments to allied nations for HARPOON
that were now in conflict with the 0OSD-derived production rate.
On August 18, 1975, DEPSECDEF permitted an increase in HARPOON
production rates over those established in the SDDM of August 5,
in order to accommodate Korea. The ASD (I&L) refused to concur
or non-concur on an OASD/ILA memo of November 24, 1975; subject,
"HARPOON Production Rate -- Action Memorandum". The Navy contin-
ued to provide information and plans to ASD (I&L) and OASD (SA)

Q-25
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in August, September, and October. A Navy plan of action of
September 12, was approved by ASD (I&L) on November 6, 1975,
noting that HARPOON production rates were tied up in FMS stra-

tegy.
F. Post Milestone III

Early in 1976 there was a significant change to the DSARC
process, at least as it affected the HARPOON project. 1In April
1975, DEPSECDEF had chartered an Acquisition Advisory Group (AAG)
to assess recommendations resulting from several recent studies
of the acquisition process. The AAG reported its findings in
September 1975. As a result of those findings, DEPSECDEF sent a
memo to the Service Secretaries and the DSARC Principals on
January 23, 1976. This memo delegated to the Service Secretaries
the responsibility for the DSARC/DCP Surveillance of major
programs past Milestone III and required submission of quarterly
reports.

Shortly thereafter, on February 5, 1976, a memo was sent to
DEPSECDEF, signed by all of the Assistant Secretaries for R&D.
This memo recommended changes to DSARC policy and procedures with
two goals in mind. One goal was a reduction of DSARC reviews for
programs meeting agreed objectives. The other was a request to
put the responsibility on the services to report discrepancies.

G. DNSARC

HARPOON OPEVAL continued past the expected completion date of
February 1976. A draft DCP 77 Rev B was prepared in April for a
DNSARC to evaluate production options and system effectiveness.
An internal Naval Material Command memo of June noted that ASD
(I&L) had said that there would be no DSARC until after OPEVAL.
The CEB was recommending informally that the Navy seek release of
the last of FY76 funds and timely release of FY77 funds. A pre-
CEB was scheduled in late June.

A DNSARC review was held on August 13, 1976. Its purpose was
to review the program and to request release of remaining FY76
funds and timely release of FY77 funds for production and for
parallel procurement of capsules and canisters. The key problem
identified was the poor results in OPEVAL. The Under Secretary
of the Navy issued a decision memo on August 20, with four deci-
sions listed below:

©0 Continue production FY76.

o No FMS until PASU.

0 Contract as planned in FY77.

0 Withhold capsule and canisters.

Q-26
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The FY77 contract was signed on August 23, 1976, and a
HARPOON Program Review was conducted by the VCNO on October 29,
1976. The OPEVAL problem continued to dominate. Due to the
OPEVAL problem, the ASN (I&L) decided to procure only 120 of the
245 missiles authorized in FY77. The ASN (I&L) conducted another
program review in November and reported to ASD (I&L) in a memo
dated November 11, 1976. Highlights of that report included:

o OPEVAL problem.
o Decision to limit FY77 production.

©0 DNSARC IIIB on completion of OPEVAL to decide full pro-
duction go-ahead.

o0 Tentatively schedule DLNSARC IIIB for May 1, 1977,

ASN (R&D) set up a procedure for DNSARC in May 1977 which
called for a two-step review of the DCP and identification of all
potential issues followed by an intense OASN (R&D) detailed Pro-
gram Review to solve problems and identify additional work be-
fore a DNSARC. All of this would then be subjected to a final
in-depth Program Review before DNSARC. OPNAV staff questioned
this procedure in internal memos as having “great potential for
slowing progress along the DSARC trail”.

SECNAV, in a memo to both ASN (R&D) and ASN (MRA&L) in June
1977, cited the HARPOON OPEVAL problem as a good example of a
program to test the concept of horizontal division of responsi-
bility in system acquisition. He noted that he wanted to know
the options, costs, and engineering judgements used in reaching
decisions.

OPEVAL was completed in June 1977. A memo from the Executive
Secretary, DNSARC to the Principal Deputy (Logistics), OQASD
(MRA&L), set forth Navy plans for a DNSARC. Key points in this
memo included:

o Request for PASU.

o Unsatisfactory reliability status in OPEVAL.

o DNSARC review prior to FY77 production decision.

o Need for updated DCP.

o0 Completion of OPEVAL.

o Need for procurement authorization by mid-July tosustain
production rate.

o0 Schedule for HARPOON DNSARC.

Q-27
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-- July 1 - distribute updated draft NDCP
~- July 11 (week) - ASN (R&D! PR
== July 18 (week) ~ DNSARC
00 CNO recommendations
oo T&E issues
-- July 25 (week) - SECNAV decision memo
oo Balance FY77 funds released if approved
oo Guidance for balance of program

A Pre-CEB on HARPOON was held on July 8, 1977. The key
issues addressed were reliability and the FY77 Production Rate.
Two options for procurement were presented:

o Option 1 - Increase rate to 20/month.

o Option 2 - Remain at 10/month.

The recommended position was to

0 Increase production to 20/month.

0 Release balance of FY77 funds.

o0 Continue Captive Carry Operations as part of T&E.

A CEB was held on July 18, 1977. An assessment of the risks
associated with the various program alternatives was presented in
addition to the Pre-CEB Presentation. PASU was requested based
on the justification that, while HARPOON was not ready for Appro-
val for Service Use (ASU), the problems were being solved at a
rate sufficient to justify PASU. The CNO approved PASU on July
18, 1977.

The DNSARC was held on July 25, 1977. The briefings and re-
commendations were those presented at the CEB on the 18th. The
SECNAV decision was transmitted on August 3, 1977, in an
Information Memorandum. This memorandum noted the following
points:

o CNO grants PASU on July 18, 1977.

o Increase of HARPOON production to 40/month.

o Reliability warranty now in production contract.

o Forthcoming request for release of additional funds.

Q-28
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The current HARPOON DCP is NDCP #W-0555-SH which superceded DCP
77 on March 13, 1978, and was revised on November 28, 1979.

CNO forwarded ASU to CNM on February 19, 1981,
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PROGRAM STUDY REPORT
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I. SYSTEM DESCRIPTION

The Tactical Towed Array Sonar (TACTAS), designated AN/SQR-
19, is a passive long range submarine detection system to be
installed on surface ships. The AN/SQR-19 Sonar System will pro-
vide full azimuth, long range detection capability against all
current and anticipated threat submarines. Simultaneous broad
band and LOFAR processing provide sensitivity to any radiated
sound generated by the threat. Installation is planned on ships
of the DD-963, DDG-993, CG~-47, DDG-51 and FFG-7 classes.

The TACTAS installation provides the capability for long-
range submarine detection and tracking required for escort of
high speed task forces and in barrier surveillance missions. It
also provides an important sensor input to the LAMPS MK III
System.

The TACTAS System includes three main groups of equipment.
They are:

o Towed Array Group (TAG).
o Handling and Storage Group (H&SG).
o Ship-based Electronics Subsystem (SES).

The TAG consists of an armored tow cable, a quiet towed array
of sensors and telemetry units, and a fault isolation set. The
tow cable is 5,600 feet in length and 1 inch in diameter. The
towed array is 491 feet in length made up of 14 replaceable mod-
ules of 7 unique types. Each module is a maximum of 40 feet in
length. The various types of modules incorporate hydrophones,
environmental sensors, and telemetry electronics.

The H&SG includes the winch, handling drum, storage areas and
other provisions to deploy, retrieve and store the towed array.
A line drawing of the towed array and handling and storage group
is shown in Figure Rl.

The TACTAS SES receives, records and processes TACTAS signals
and integrates them into the ships ASW Combat System. The SES is
depicted in Figure R2.

The TACTAS is related to other programs as follows:

AN/SQS-53B Hull Mounted Sonar.

AN/SQQ-28(V) Sonar Signal Processing System.
UYQ-25 Sonar In-Situ Mode Access System.
MK-116 ASW Control System.

0000

To provide high in-service reliability, TACTAS has a con-
tinuous monitoring and fault detection capability and on-line
reconfiguration around failed elements.
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Figure - Rl: Towed Array and Handling/Storage Group
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Figure - R2: Ship-Based Electronic Subsystem
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ITII. PROGRAM EVOLUTION

Lt A. DSARC Milestone I - MAY 17, 1973

DDR&E issued a request for a Development Concept Paper (DCP)

for the towed array source system in a memo of March 27, 1971.

DCP 76 was submitted "For Comment" to DDR&E on December 12, 1973.
' The next reference to this DCP was in a memo from OAD(OC), ODDR&E
(\J to OPNAV on January 3, 1973. This memo, subject "DCP 92, TASS/
= TACTLASS," discussed the need to have the Project Manager briefed
on specific areas of the proposed DCP before a "For Comment"
draft was circulated. None of the seven issues identified in
this memo appear as issues in the final DCP. No reason could be
assigned for the delay between the initial request for a DCP and
its appearance. Funding for the TASS had been deferred in late
1972 as evidenced by a request for the release of these funds in
a memo from OPNAV to DDR&E on PFebruary 7, 1973,

A "For Comment" draft DCP 92 was in circulation in OSD by
March 1973 and was the subject of internal OASD (I&L) memos on
March 28, March 29, and April 3 whichk provided comments and
stated needs for more information. The "For Comment™ draft was
returned to the Navy in late March 1973.

A DSARC Review had been scheduled initially for April 19,
1973, but was postponed to May 3 and finally to May 17, 1973.

A revised version of DCP 92, dated April 24, 1973, was
approved at the DSARC I Review., This draft DCP presented one key
management issue, stated as follows: "To what extent should the
undersea surveillance requirements and the tactical escort
requirements documented in Section III be considered, and are
separate systems solutions required?" Two alternate solutions
were proposed, paraphased as follows:

o Alternative I - upgrade an existing system.
o Alternative II - develop a new system or, possibly, two
separate systems.

The staffs of the DSARC Principals had reviewed the draft DCP
4 and other material presented by the Navy. Their pre-DSARC com-
. ments were provided to DDR&E by memos of May 15 and 16, 1973.
g The DD/T&E noted a requirement for additional reports before a
b DSARC III Review while the CAIG said that the Navy was optimistic
in their cost activities.:

The DSARC I Review was held on May 17, 1973. A list of
attendees is presented in Figure R4. The Navy presentation
stated that there were two management issues, as follows:

" o0 "To what extent should the undersea surveillance require-
ment and the tactical escort requirements be considered
separately, and are separate system solutions required?"
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Figure R4

TACTAS DSARC MILESTONE I ATTENDANCE

MAY 17, 1973
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f ODDR&E pr. J. §. ‘oster, Jr. (Chair)
&) OASD (I&L) H. McCullough
o OASD D. Hessler
g D/PA&E Dr. J. Chistie
OASD (I) Cdr. D.C. Dennison
¢ ODDR&E (T&E) Lt. Gen. Starbird
- CAIG Cdr. J. Edson
#Q! JCS Col. W. Reed
] DIA Mr. Katz
Navy Dr. P. Waterman (Acting ASN (R&D))
Presnter Capt. V.F. Anderson - NAVLEX
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o "Is the technology sufficiently mature to allow develop-
ment within FYDP funding levels?"

The same alternatives were presented. The Navy recommended
Alternative II, the development of a new system or, possibly,
two separate systems. The program proposed by the Navy was
designed to develop as much of the new systems in common as
possible to achieve cost savings. The Navy requested release of
deferred funds.

The records of the DSARC Secretariate offer slightly more
information as to the issues to be covered at the DSARC. The
issues listed there include:

o Should undersea surveillance and tactical escort be per-
formed by a single system?

o Should data be processed on board ship or relayed to shore
for processing?

0 Are towed arrays necessary for ASW missions?

o How does this program relate to similar programs?

A DepSecDef memo of June 22, 1973, to SECNAV approved
Alternative II of DCP 92 and set these additional requirements to
be accomplished prior to the DSARC II Review:

o Design-to-Cost (DTC) goals.

o0 Detailed test plans (90 days prior).

o System employment by ship types.

o Procurement and production plans.

o Total costs.

o Performance results.

DepSecDef signed the DCP on June 22, 1973. DSARC II for the
Surveillance System was scheduled in early FY75 and for the

Escort System early in FY77.

B. DSARC Milestone II - July 13, 1976

A revised "For Comment"™ draft of DCP 92, now titled “"Tactical
Towed Array Sonar (TACTAS)", was issued on October 14, 1975. The
name change reflects the separation of the undersea surveillance
requirement from the tactical escort requirement and the
transfer of the escort system program to the Naval Sea Systems
Command (NAVSEASYSCOM). The TACTLASS or Tactical Towed Linear
Array Sonar System now consisted of two projects; the AN/SQR-18
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(formerly Interim Escort Towed Array Sensor (IETAS)), and the
AN/SQR-XX (formerly Escort Towed Array System (ETAS)). The
AN/SQR-18 was intended to provide an interim capbility during the
1975-1980 period.

This version of the DCP had been prepared to provide infor-
mation on the test experience with the new technology of towed
arrays and guidance for operational integration of combat systems
and new technology. It provided some of the answers to questions
raised at the time of DSARC I in 1973 and would form the basis
for seeking a Full Scale Development (FSD) decision for the
AN/SQR-XX.

The October 1975 draft presented one issue: Has the
AN/SQR-XX development and testing proceeded to a point that would
warrant FSD?

Three alternatives plans were presented:

o Alternative 1 - accelerated schedule.

o Alternative 2 - (Navy preferred) same as Alternative 1
but over a longer period.

o Alternative 3 - continue present program in an advanced

development mode.

Preparation of this draft of the DCP apparently had been
requested by DDR&E. Some $3M had been deferred based on the need
for a revised plan. ASN (R&D) sent a memo to DDR&E on October
22, 1975, urging release of the deferred funds and citing several

reviews of the draft DCP.

The TACTAS Project Manager on December 8, 1975, briefed the
DDR&E Action Officer on the revised DCP 92 based on an earlier
review on October 14. Key changes from the initial version were
adjustments to the types and numbers of ships to receive TACTAS
and cost growth in both the SQR-XX and SQR-18. Recommendations
were to adjust the DCP schedules and milestones to reflect the

impact of cost growth in accordance with the following schedule:
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DCP 92 Schedule

Action Date Available

o AN/SQR-XX Cost growth December 17, 1975
AN/SQR-18 Cost growth
Draft Review Changes

o Sign DCP January 5, 1976

o Ship Markets/Installation March 1, 1976
Availability

o All changes March 1, 1976

In May 1976, the Senate Armed Services Committee, in con-
sidering the TACTAS Program, recommended that $8M be added to the
budget to accelerate the introduction of this capability into the
operating fleet.

On June 3, 1976, DDR&E sent a memo to ASN(R&D), subject
"Revision to DCP Number 92, TACTAS."™ In this memo he stated
that:

o It is essential that the DSARC II decision for TACTAS be
reached as soon as possible.

o Advise of the earliest date possible for a TACTAS II
DSARC.

o At DSARC, intend to review the performance objectives of
both TACTAS and LAMPS I1I as related to their combined
effectiveness.

Preparations were now in progress for a DSARC II Review
somewhat earlier than scheduled at DSARC I. On June 18, DPA&E
sent a memo to OAD(OC) presenting past comments on the TACTAS and
LAMPS MK III systems. On June 25 the 0SD Cost Analyses Group
reviewed the TACTAS Program. DDR&E scheduled the DSARC meeting
for July 13, 1976, by a memo of June 28. In his memo, DDR&E
noted that the surveillance (SURTASS) part of the original
program had been separated and was covered by a new DCP 137.
Three issues were identified for the DSARC Review:

0 Readiness for FSD.

o Adequacy of TACTAS to interact with LAMPS MK III.

o Capability of TACTAS vs. the current and projected threat.
A memo of July 6, 1976, reporting the Test and Evaluation

Assessment of the TACTAS stated that testing had been adequate
for the SQR-XX to transition to engineering development.




The Navy forwarded DCP 92 to DEPSECDEF on July 6 for the
DSARC II Review and recommended Alternative II of the DCP.

The DSARC meeting was held on July 13 with DSARC Principals
in attendance as shown in Figure R5. The issues for the Review
as provided in the briefing sheet were:

o Readiness for FSD.
o Adequacy in detection and classification for LAMPS MK III.
o Capability under environmental extremes.

DDR&E Dr. Currie (Chair)
ASD (I&L) F. Shrontz
ASD (C) T. McClary
DP&E A. Pennington
JCs L/C G. Miller
DD (T&E) Lt. Gen. W. Lotz
Navy R Adm. C.P. Ekas, V/CHNAVMAT
CAIG M. Margolis
Figure R5

TACTAS DSARC Milestone II Attendance
July 13, 1976

The memo from the DSARC Chairman to the DepScecDef of August
6, 1976, recommended approval of Alternative II of DCP 92. This
memo expressed concern over the organizational structure of the
program office and over cost control of Government Furnished
' Equipment (GFE) that was procured outside the control of the
p Project Manager.

DepSecDef signed the SDDM for the DSARC II on August 16,
1976, approving Alternative II. There were three major caveats:

--®. o TACTAS funds should not be reprogrammed without prior 0OSD
q consent.

o The option for competitive contracts should be kept open.

- o An Advanced Procurement Plan (APP) must be submitted
o within 60 days.

; The DepSecDef memo specifically singled out the Project Manager
3 of TACTAS for special commendation. The DepSecDef did not sign

the DCP.
 ° An ASN (IsL) memo to DDR&E on September 21, 1976, subject
9 "TACTAS Project Management,” referred to a DDR&E memo of August

20, 1976, that stated the need to retain the TACTAS Project
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Manager (then a Lieutenant Commander). ASN (I&L) noted that the
Project Manager had been "deep selected" for Commander and would
be "frocked" immediately. He had also been assigned duties in
NAVSEA as the Towed Array Technical Consultant in the organiza-
tion.

C. DNSARC Program Review - March 30, 1979

On December 6, 1976, ASN (R&D) sent a memo to DDR&E, subject
"Tactical Towed Array Sonar (TACTAS) Full-Scale Development
Threshold Breach.® This memo formally reported the need to
restructure the TACTAS program and the Navy intent to make a
Cover Sheet Change revision to DCP 92 addressing funding and
schedules. Delivery of the APP was delayed to December 15, 1976.
The CNO also reported a potential DCP threshold breach of cost
and schedules in May 1977.

On May 23, 1977, the Project Manager briefed the OSD staff on
the threshold breaches. Causes for these breaches as stated in
the briefing included:

0 Delay in anticipated DSARC II decision of 4 months to
August 1976 (discussed in a following paragraph).

0 $4M reduction in FY77 funds selected in a 6-month program
schedule delay.

o Cost growth in GFE.
0 Contractor and project office management problems.

o Excess emphasis on alternative, studies and design
changes.

The statement that there was a 4-month delay in receiving a
DSARC II decision requires some explanation since the DSARC II
Review occurred on July 13, 1976, and the SDDM was signed on
August 16, 1976, a delay of 34 days. A review of the signature
page of the Cover Sheet Number 1 revision to DCP 92 disclosed
that DSARC Principals signed this page between April 9, 1976, and
May 4, 1976. The TACTAS Project Manager stated in December 1975
that all changes to the DCP would be ready by March 1, 1976.
Although no other material was available, it appears that a Cover
Sheet change to the DCP was processed in the period between
March 1 and April 9, 1976, and that the Navy had expected to have a
DSARC II review by early May. The ability to respond to the
DSARC II schedule on short notice indicates that the Navy had
been ready for this DSARC Review some time prior to the DDR&E
memos of June 3 and June 28, 1976.

A GAO review of the AN/SQR-18 and other aspects of the Towed
Array Program took place beginning in March 1977.

R-11
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The Project Manager briefed DDR&E on August 29, 1977. He
covered the technology, schedule and funding with the following
items highlighted:

o Schedule - 8-month delay in IOC date from that in the
DSARC II schedule.

o Funding - shortfall in funding since DSARC II (increase in
estimated costs from $62.4M to $91.6M).

The March 31, 1978, Selected Acquisition Report (SAR) to
Congress noted that TACTAS had breached the cost and schedule
thresholds established in DCP 92.

The continuing problems of schedule slippage, cost growth and
management (both in the contractor and Navy organizations)
reached such a point that the Navy terminated the Full Scale
Development contract in May 1978. This was followed by a
restructuring of the TACTAS Project management. A comparison of
the organization before and after restructuring is provided in
Figure R6.

A CEB review of the proposed TACTAS corrective actions on
May 8, 1978, resulted in a CEB recommendation for a rapid deve-
lopment capability for the SQR-19 program.

In the original organization, the TACTAS Project Manager had
TACTAS and five other research and development projects plus six
active fleet systems to support with a staff of 20 engineers.
After reorganization, the TACTAS Project Manager was responsible
for ASW Control and Tactical Arrays with the TACTAS project under
his direct control and with eight engineers assigned. His
deputy, with two engineers, was responsible for integration of
TACTAS with the ship's ASW combat system and display and the
sharing of computers between TACTAS and LAMPS MK III.

New contracts were awarded for develcopment of the array and
for the handling and storage equipment in August 1978.

The original contractor had also reorganized and FSD was
restarted to meet a DSARC III Review in September 1983. Software
was now reorganized as the critical path.

These modifications were approved by another CEB Review on
August 29, 1978.

In October 1978 the Joint Appropriations Committee of
Congress directed the Navy to compete the development contracts
for TACTAS. Between October 1978 and February 1979, the Navy
tried to gain relief from this constraint in a series of letters
to Congressmen and in testimony, at SECNAV request, before the
Defense Subcommittee, House Appropriations Committee on March 8,
1979. On March 14, 1979, in a letter to SECNAV, the Chairman,

R-12
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Defense Subcommittee, House Appropriations Committee said that
the committee had agreed to eliminate the requirement for com-
petition for the SQR-19 but the committee required that work on
the SQR~-18 be continued as a backup.

With this go-ahead from the Congress, a Department of the
Navy Systems Acquisition Review Council (DNSARC) Review of the
TACTAS Program was held on March 30, 1979. The agenda for this
review included:

0 Purpose - to present the restructured AN/SQR-19 program
and to request SECNAV concurrence to proceed.

o Review of TACTAS history.

o Review of Congressional actions.

o Reorganization of project management.
o Development strategy.

o Schedule to DSARC III in August 1983.

o Alternatives to SQR-19--not recommended based on a com-
bination of technical and schedule factors.

o Procurement option -- initiate limited procurement after
successful technical evaluation. Final decision can be
delayed to later fiscal year.

o Recommendations

- Request Rapid Development Capability (RDC);

- No alternative towed array sonar should be developed;

- Keep option open for limited early procurement; and

~ Forward revised DCP to OSD and schedule a DSARC
Program Review as soon as possible.

There was no DSARC review. TACTAS has continued in develop-
ment in accordance with the DCP 92 revision approved by SECNAV
based on the DNSARC Review. The current approved version of DCP
92 is dated August 1, 1979, but is the version approved at the
March 30, 1979, DNSARC. The content of the August 1, 1979, DCP
92 is summarized as follows:

Major Issue

o Extent of OT&E required prior for approval of AN/SQR-19
for production.

R-14
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3 Alternatives
Fo-
- o Alternative I - complete DT-III, OT-III, Production
;ﬂ Approval, and DSARC III1 prior to production.
F¥ o Alternative II - limited early procurement based on early
sea testing and DT-III results.
o Alternative III - program cancellation.
f! Related Issues
o Cost estimates depend on fiscal year funding fluctuations.
o Government Furnished Materiel (GFM) availability in accor-
r' dance with schedule.
5 Recommendation
r o Alternative II
f! The DNSARC Review of March 30, 1979, led to a SECNAV decision
to approve Alternative I which required DT-I1I, OT-III, ASU and
DSARC I1III anproval prior to production. DSARC III was scheduled
for August 1983.
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IV. CURRENT STATUS

The TACTAS Project is now in the Surface Ship ASW Combat
System Project Office (PMS 411) of NAVSEA. The current organiza-
tional structure is shown in Figure R7.

A POM 83 decision compressed the testing and approval cycle
and required meeting a DSARC III Review date of March 1983.

Planning for production began in early 1982. An overall
AN/SQR-19 Production Planning Schedule as of October 1982 is
shown in Figure R8. A blowup of the schedule covering the period
from September 1982 through March 1983 is shown in Figure R9.

The Milestone Planning Meeting to start preparations for the
DSARC Milestone III was held in mid-October 1982. Objectives of
this meeting included:

o Familiarization of OSD staff with the current status of
the progranm.

o0 Agreement on the schedule of preparation and delivery of
specific types of information.

o Identification of potential issues that may arise during
the preparation and review cycle.

o 1Identification and agreement on the more significant
issues as early in the preparation phase as possible.

There will be a continuing dialogue between the Navy and elements
of the 0SD staff, particularly with USDR&E, T&E, MRA&L and PA&E,
through DSARC III. The preparatory phase will conclude with the
pre-DSARC meeting. As a result of the pre-DSARC meeting, the
Navy will be told formally which issues need to be addressed
before the DSARC III and which issues will be highlighted at the
DSARC.

Informational visits for this study to the Project Office
were made in late November 1982 and again in very early January
1983. As can be inferred from reference to Figure R9, the pro-
ject staff was heavily involved in preparations for the
Production Contract, securing Approval for Service Use, OPEVAL,
and DSARC III. 1In addition to this workload, a Navy Audit Office
review began in early November, a GAO team was coming and a visit
by staff members of the House Appropriations Committee was
expected. The NAVMAT NAVSEA Acquisition Review Board (ARB:
meeting was scheduled for January 10, 1983.
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OPEVAL has been completed and the final OPEVAL report is in
preparation. All technical thresholds have been demonstrated
successfully in OPEVAL. The OPEVAL "Quick Look" report commended
the TACTAS System very highly.

The purpose of the late March 1983 DSARC review will be to
request authorization for full production of the AN/SQR-19 and
release of all FY83 SQR-19 production funds. The identified ship
market through FY89 for the SQR-19 ‘ncludes the DD-963, CG-47,
DDG-57, and FFG-7 classes of ships. Procurement of over 100
units, including backfit and new construction options, is
possible. A production contract is planned for around the end of
March 1983 after the DSARC Review and the receipt of authoriza-
tion for production.

Expected issues at the DSARC III include readiness for full
production and the evolving threat. There are plans for long
term follow-on development of an improved system to counter
future threats.
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